

ORDINANCE 2020-05-21-0334

APPROVING A DEDUCTIVE CHANGE ORDER TO THE CONSTRUCTION CONTRACT WITH SPAWGLASS CIVIL CONSTRUCTION, INC. IN THE AMOUNT OF \$137,676.99 TO REPLACE THE BASE COURSE FOR THE AIRFIELD IMPROVEMENTS PACKAGE 6 PROJECT AT THE SAN ANTONIO INTERNATIONAL AIRPORT.

* * * * *

WHEREAS, on January 30, 2020, City Council Authorized a construction contract with SpawGlass Civil Construction, Inc. for the Airfield Improvements Package 6 project in the amount of \$7,691,662.96; and

WHEREAS, in March 2020, SpawGlass proposed changes that address the pavement structure of both Runway RC and Taxiway E which will reduce the total contract value to \$7,553,985.98; and

WHEREAS, it is now necessary to authorize a deductive change order for the Airfield Improvements Package 6 project in the amount of \$137,676.98; **NOW THEREFORE**,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. City staff is authorized to proceed and approve a Deductive Change Order to the construction contract with SpawGlass Civil Construction, Inc. in the amount of \$137,676.99 for a new contract total of up to \$7,553,985.98.


SECTION 2. The budget in SAP Fund 51099000 Airport Capital Projects, SAP Project Definition 33-00194 Taxiway E Reconstruction shall be revised by decreasing WBS 33-00194-05-01-01 Construction Costs - Pkg 6, GL account 5201140, by the amount of \$70,844.39, and increasing WBS 33-00194-05-03-01 Construction Contingency, GL account 5201140, by the amount of \$70,844.39.

SECTION 3. The budget in SAP Fund 51099000 Airport Capital Projects, SAP Project Definition 33-00316 Airfield Package 6-7 shall be revised by decreasing WBS 33-00194-05-01-01 Construction Costs - Pkg 6, GL account 5201140, by the amount of \$66,832.59, and increasing WBS 33-00316-05-03-01 Construction Contingency - Pkg 6, GL account 5201140, by the amount of \$66,832.59.

SECTION 4. The financial allocations in this Ordinance are subject to approval by the Deputy Chief Financial Officer, City of San Antonio. The Deputy Chief Financial Officer may, subject to concurrence by the City Manager or the City Manager's designee, correct allocations to specific Fund Numbers, Project Definitions, WBS Elements, Internal Orders, Fund Centers, Cost Centers, Functional Areas, Funds Reservation Document Numbers, and General Ledger Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 5. This Ordinance is effective immediately upon the receipt of eight affirmative votes; otherwise, it is effective ten days after passage.

PASSED and APPROVED this 21st day of May, 2020.



M A Y O R
Ron Nirenberg

ATTEST:



Tina Flores, Acting City Clerk

APPROVED AS TO FORM:



for Andrew Segovia, City Attorney



City of San Antonio

City Council

May 21, 2020

Item: 8

File Number: 20-2958

Enactment Number:

2020-05-21-0334

Ordinance approving a deductive change order to the construction contract with SpawGlass Civil Construction, Inc. in the amount of \$137,676.99 to change the pavement base course for the Airfield Improvements Package 6 Project at the San Antonio International Airport. [Carlos Contreras, Assistant City Manager; Jesus Saenz, Director, Aviation]

Councilmember Manny Pelaez made a motion to approve. Councilmember Rebecca Viagran seconded the motion. The motion passed by the following vote:

Aye: 11 Nirenberg, Treviño, Andrews-Sullivan, Viagran, Rocha Garcia, Gonzales, Cabello Havrda, Sandoval, Pelaez, Courage and Perry