



# SpawGlass Change Order

Item 10

May 31, 2018

# Background



**2013** KHA awarded design work

**2015** SpawGlass awarded Package 3

**2017** City requested suspension of work on Package 3



# Change Order



- In 2017, SpawGlass submitted claims for items related to the suspension of work.
- Following negotiations, both parties agreed to the amount of \$178,263.56.
  - A change order will be executed to reduce quantities in the amount of \$178,263.56 to fund the claim resulting in a net zero for the contract.





# SpawGlass Change Order

Item 10

May 31, 2018