

ORDINANCE 2021-03-18-0168

AMENDING A DESIGN SERVICES AGREEMENT WITH GGE CONSULTING ENGINEERS, INC. DBA GE REAVES ENGINEERING IN AN AMOUNT NOT TO EXCEED \$151,580.00 FOR ADDITIONAL SERVICES RELATED TO THE SOUTH ZARZAMORA STREET/APPLEWHITE ROAD INTERSECTION PROJECT.

* * * * *

WHEREAS, in May 2017 voters approved the 2017 Bond Program which authorized \$900,000.00 for the South Zarzamora Street/Applewhite Road Intersection project located in Council District 4; and

WHEREAS, in October 2017 City entered into a Design Services Agreement with GE Reaves Engineering Inc. in an amount not to exceed \$202,000.00 for the design and construction phase services of the South Zarzamora Street/Applewhite Road Intersection project; and

WHEREAS, during the design of the project it was determined the street realignment of the intersection was needed to improve traffic flow and functionality of the South Zarzamora Street and Applewhite Road intersection; and

WHEREAS, as part of the FY 2020 adopted budget funds in the additional amount of \$1,750,000.00 were approved for the street realignment of the South Zarzamora Street and Applewhite Road intersection; and

WHEREAS, this amendment provides for design changes to include right-of-way, street reconstruction, storm drain improvements, traffic signal removal, and traffic control upgrades; and

WHEREAS, it is necessary to amend the Design Services Agreement with GGE Consulting Engineers, Inc. dba GE Reaves Engineering to add additional design services and construction phase services in an amount not to exceed \$151,580.00 relating to the South Zarzamora Street/Applewhite Road Intersection project; **NOW THEREFORE:**

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The City Manager, or designee, is authorized and directed to execute an amendment to the design services agreement with GGE Consulting Engineers, Inc. dba GE Reaves Engineering in an amount not to exceed \$151,580.00 for additional design and construction phase services relating to the South Zarzamora Street/Applewhite Road Intersection project. A copy of the amendment in substantially final form is attached as **Exhibit I**.

SECTION 2. Payment is authorized to be encumbered and made payable to GGE Consulting Engineers, Inc. dba GE Reaves Engineering in an amount not to exceed \$151,580.00. Payment is in support of the S Zarzamora St/Applewhite Rd Intersection Project using Fund 45099000, with

KRH
03/18/21
Item No. 8A


the WBS 23-01611-01-02-01 and GL 5201170. Funding for this project is provided by GO Bonds and is in the FY2021-FY2026 CIP Budget.

Payment is limited to the amounts budgeted in the Operating and/or Capital Budget funding sources identified. All expenditures will comply with approved operating and/or capital budgets for current and future fiscal years.

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Deputy Chief Financial Officer, City of San Antonio. The Deputy Chief Financial Officer may, subject to concurrence by the City Manager or the City Manager's designee, correct allocations to specific Fund Numbers, Project Definitions, WBS Elements, Internal Orders, Fund Centers, Cost Centers, Functional Areas, Funds Reservation Document Numbers, and GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 4. This Ordinance shall be effective immediately upon the receipt of eight affirmative votes; otherwise, it is effective ten days after passage.

PASSED and APPROVED this 18th day of March, 2021.




M A Y O R
Ron Nirenberg

ATTEST:

APPROVED AS TO FORM:



Tina J. Flores, City Clerk



Andrew Segovia, City Attorney



City of San Antonio

City Council

March 18, 2021

Item: 8A

File Number: 21-2174

Enactment Number:

2021-03-18-0168

Ordinance approving an amendment in the increased amount of \$151,580.00 to the \$202,000.00 Design Services Agreement between the City and GGE Consulting Engineers, Inc. dba GE Reaves Engineering for additional services associated with the design. Funds are available from the 2012 and 2017 General Obligation Bond funds and are included in the FY 2021 - FY 2026 Capital Improvement Program.

Councilmember John Courage made a motion to approve. Councilmember Clayton H. Perry seconded the motion. The motion passed by the following vote:

Aye: 11 Nirenberg, Treviño, Andrews-Sullivan, Viagran, Rocha Garcia, Gonzales, Cabello Havrda, Sandoval, Pelaez, Courage and Perry

KRH
03/18/21
Item No. 8A

EXHIBIT I

**AMENDMENT
TO
CIVIL ENGINEERING DESIGN SERVICES
FOR THE
APPLEWHITE INTERSECTIONS (SOUTH OF WATSON & ZARZAMORA)
PROJECT**

This amendment to the Civil Engineering Design Services Agreement for the Applewhite Intersections (South Of Watson & Zarzamora) Project authorized by Ordinance No. _____, is entered into by and between the City of San Antonio ("City"), a home rule municipal corporation, and GGE Consulting Engineers, Inc. dba GE Reaves Engineering ("Consultant"), referred to collectively herein as the "Parties".

WHEREAS, in October 2017 through Ordinance No. 2017-10-05-0742, the City authorized the negotiation and execution of 48 professional services contracts for civil engineering services; and

WHEREAS, pursuant to the aforementioned ordinance City and Consultant entered into the Civil Engineering Design Services Agreement for the Applewhite Intersections (South Of Watson & Zarzamora) Project in an amount not to exceed \$202,000.00 ("Original Agreement"); and

WHEREAS, it is necessary to amend the Original Agreement to increase the total contract capacity by \$151,580.00 to provide for additional engineering design, bid, construction phase and other related services; and

NOW THEREFORE, in consideration of the terms, covenants, agreements and demises herein contained each to the other given, the sufficiency and receipt of which are hereby acknowledged, the Original Agreement, as previously amended, is amended as follows:

1. **Exhibit A - Scope of Services/Schedule of Project Services/Fee Summary**. The not-to-exceed contract amount set out in Exhibit A Scope of Services/Schedule of Project Services/Fee Summary is hereby increased by **ONE HUNDRED FIFTY-ONE THOUSAND FIVE HUNDRED EIGHTY AND 00/100 DOLLARS (\$151,580.00)** for a total not-to-exceed contract amount of **THREE HUNDRED FOURTY-SEVEN THOUSAND FIVE HUNDRED THIRTY-NINE AND 79/100 DOLLARS (\$347,539.79)**.

Except as amended hereby, all other provisions of the Agreement are hereby retained in their entirety and remain unchanged.

EXECUTED and **AGREED** to as of the dates indicated below.

CITY OF SAN ANTONIO

**GGE CONSULTING ENGINEERS, INC.
DBA
GE REAVES ENGINEERING**

(Signature)

(Signature)

Roderick Sanchez

Printed Name: _____

Assistant City Manager

Title: _____

Date: _____

Date: _____

Approved as to Form:

Assistant City Attorney