

OCC Change Order



On-Call Contract Change Order

Contract Shell No.: 4600018721	Type of On-Call Construction Contract:
Record Number: uocco-00001	Type Contract: Construction
Title: PW-01 Increase to Contract Capacity	Status: Pending
Creator: ROLANDO LERMA	Creation Date: 04/14/2021 08:57 AM (UTC-6)
Original Capacity: 3,625,948.50	Vendor Name: PINNACLE CONCRETE CONSTRUCTION LLC
Change in Contract Capacity: 906,487.12	Previous Contract Changes: 0.00
New Contract Capacity: 4,532,435.62	Extend Term Period: Yes

Description of Change

Description of Change: This OCC is to increase the Contract Capacity with Pinnacle Concrete Construction TOC Pkg 6 in the amount of \$906,487.12. With this increase to contract capacity we are extending the contract duration another 180 calendar days. Contractor has agreed to maintain current contract unit prices.

Justification for This increase to contract capacity is to continue to utilize the contractor to Proposed Change: construct Ped Mobility sidewalk projects for the 2017 Bond Program.

Ordinance Information

Change Order Council Threshold: 100,000.00	
Ordinance Number:	Ordinance Date:

Vendor Information

SAP Vendor No.: 0001051746 (REMIT
#7010202)

Vendor Address 1: 200 RIVER POINTE DR STE 306 Vendor Address 2: C/O AACON INC

Vendor City: CONROE

Vendor State: TX

Vendor Zip Code: 77304

Vendor Phone 210-445-7844
Number:

Vendor Fax
Number:

Attachments (0)

Linked Records (0)

Linked Mail (0)