

Contract Change Request



Contract Change Request

General

Project Number: 23-01633	Project Name: H - Port San Antonio
Record Number: CCR-0000050	Status: Commitment_Pending
Title: PWD-42 Eliminate Retaining Walls	Contract #: 4600017838
Creator: CoSA Admin	Creation Date: 03/29/2021 11:45 AM (UTC-6)
Type Contract: Construction	Vendor Name: J3 EXCAVATION COMPANY LLC
Agency: City	Change Category: Owner Requested - Necessary
Special Contract: No	Proposal Record PRN-0000082 Number:
Contract Amount: \$20,763,251.51	Previous Contract \$1,525,217.56 Changes:
New Contract Value: \$21,950,801.15	Contract Change 5.72 Percentage:
Change to Contract -\$337,667.92 Cost:	Change to Calendar 0 Days:

Description Of Change

Description of Change: Removing retaining walls at stations 144 and 153 due to conflicts w/ J3's special shoring and AFCEC's monitoring wells. Replacing with typical channel riprap and narrower channel bottom.

Justification for Proposed Change:

Ordinance Information

Change Order Council \$100,000.00 Threshold:	
Ordinance Number:	Ordinance Date:

Fiscal Remarks:

Vendor Information

SAP Vendor No.: 0001038714	
Vendor Address 1: PO Box 129	Vendor Address 2:
Vendor City: COMFORT	Vendor State: TX
	Vendor Zip Code: 78013
Vendor Phone 830-995-5100 Number:	Vendor Fax 830-896-3712 Number:

 Standard

5 Item(s)

No.	Spec No.	Item Description	UM	Unit Price	Quantity	Amount	PO No.	PO Line #
001	REF ID 9	Channel Excavation	CY	\$15.00	353.0	\$5,295.00		
002	REF ID 15	Concrete Structure (Retaining Walls)	CY	\$770.00	-393.0	-\$302,610.00		
003	REF ID 46	Temporary Special Shoring	SF	\$22.00	-2,410.0	-\$53,020.00		
004	REF ID 29	Concrete Riprap (5")	SY	\$54.00	254.0	\$13,716.00		
005	REF ID 34	Pedestrian Handrail (TYE)	LF	\$87.41	-12.0	-\$1,048.92		

Total Amount -\$337,667.92

Attachments (5)

Linked Records (0)

Linked Mail (0)