

## OCC Change Order



### On-Call Contract Change Order

Contract Shell No.: 4600019052	Type of On-Call Construction Contract:
Record Number: uocco-00001	Type Contract: Construction
Title: Concrete Change Order	Status: Pending
Creator: JAMES RAMIREZ	Creation Date: 06/04/2021 02:33 PM (UTC-6)
Original Capacity: 6,884,691.00	Vendor Name: TCL CONSTRUCTION ENT
Change in Contract Capacity: 1,721,172.00	Previous Contract Changes: 0.00
New Contract Capacity: 8,605,863.00	Extend Term Period: No

#### Description of Change

Description of Change: This change order will increase the contract in the amount of \$1,721,172.

Justification for This additional capacity to the annual contract supplies labor and concrete Proposed Change: material used by the Parks and Recreation Department for project and maintenance repairs including compliance with the Americans with Disabilities Act Requirements.

#### Ordinance Information

Change Order Council Threshold: 100,000.00	
Ordinance Number:	Ordinance Date:

#### Vendor Information

SAP Vendor No.: 0001011429	
Vendor Address 1: 1131 BABCOCK SUITE 150	Vendor Address 2:
Vendor City: SAN ANTONIO	Vendor State: TX
	Vendor Zip Code: 78228
Vendor Phone Number: 2104368612	Vendor Fax Number: 2104360529



### Task Details

From: Task Due Not Applicable Task Notes (0)  
 Date:

To: JULIO GARCIA; CIMS Contracts Task Status: View Only  
 Services

Cc: JAMES RAMIREZ

Sent Contract Services Review  
 For:

Workflow Progress

Step Name	Assignee	Company	Status	Action	Completion Date
Creation	JAMES RAMIREZ	CoSA	Completed	Submit	06/04/2021 02:33 PM
Contract Services Review	JAMES RAMIREZ	CoSA	View Only		
Contract Services Review	JULIO GARCIA	CoSA	Not Started		

---

Attachments (0)

Linked Records (0)

Linked Mail (0)