

ORDINANCE 2020-06-04-0361

AUTHORIZING AN AMENDMENT TO A DESIGN-BUILD CONTRACT BETWEEN THE CITY OF SAN ANTONIO AND J.D. ABRAMS, L.P. IN AN AMOUNT NOT TO EXCEED \$600,000.00 FOR JOINT-BID UTILITY DESIGN AND CONSTRUCTION SERVICES FOR THE PRUE ROAD (BABCOCK ROAD TO LAUREATE DRIVE) PROJECT OF WHICH \$600,000.00 WILL BE REIMBURSED BY GREY FOREST UTILITIES.

* * * * *

WHEREAS, in April 2019, the City entered into a Design-Build contract with J. D. Abram, L.P.s in the not to exceed amount of \$31,700,000.00 for the reconstruction and widening of Prue Road from Babcock Road to Laureate Drive; and

WHEREAS, this project will provide for the reconstruction and widening of Prue Road from Babcock Road to Laureate Drive with curbs, sidewalks, a shared-use path, traffic signals and drainage improvements; and

WHEREAS, in order to accommodate the Prue Road widening and reconstruction project certain Grey Forest Utility lines require relocation and replacement; and

WHEREAS, the City and Grey Forest Utilities entered into a Memorandum of Understanding in June 2019 pursuant to which Grey Forest Utilities will reimburse City for the cost of the preconstruction, design and construction of the utility infrastructure; and

WHEREAS, this amendment adds pre-construction, design, and construction services associated with the relocation and replacement of an existing gas main and service connections along Prue Road, to include multiple tie-ins at intersections along Prue Road; and

WHEREAS, it is necessary to amend the design-build contract with J.D. Abrams, L.P. to increase the contract price in an amount not to exceed \$600,000.00 for additional pre-construction, design, and construction services; **NOW THEREFORE:**

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The City Manager, or designee, is authorized and directed to execute an amendment to the design-build contract with J.D. Abrams, L.P. in an amount not to exceed \$600,000.00 for the Prue Road – Babcock Road to Laureate Drive Project. A copy of the amendment in substantially final form is attached as **Exhibit I**.

SECTION 2. A contract was previously awarded to J. D. Abram, L.P. in the amount of \$31,700,000.00 for design and construction services on Ordinance 2018-04-19-0284. This Ordinance is increasing the contract amount by \$600,000.00.00 to a revised contract total of up to \$32,300,000.00.


SECTION 3. Payment is authorized to be encumbered and made payable to J. D. Abram, L.P in an amount not to exceed \$600,000.00 for the design and construction of joint-bid utility. Payment is in support of the Prue Road (Babcock Road to Laureate Dr) Project, using Fund 45099000, with WBS 23-01603-05-02-10 and General Ledger account 5201245. Funding is provided by Grey Forest Utilities and is budgeted as approved in the ordinance below.

Payment is limited to the amounts budgeted in the Operating and/or Capital Budget funding sources identified. All expenditures will comply with approved operating and/or capital budgets for current and future fiscal years.

SECTION 4. The financial allocations in this Ordinance are subject to approval by the Deputy Chief Financial Officer, City of San Antonio. The Deputy Chief Financial Officer may, subject to concurrence by the City Manager or the City Manager's designee, correct allocations to specific Fund Numbers, Project Definitions, WBS Elements, Internal Orders, Fund Centers, Cost Centers, Functional Areas, Funds Reservation Document Numbers, and General Ledger Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 5. This Ordinance shall be effective immediately upon the receipt of eight affirmative votes; otherwise, it is effective ten days after passage.

PASSED and APPROVED this 4th day of June, 2020.




M A Y O R
Ron Nirenberg

ATTEST:



Tina Flores, Acting City Clerk

APPROVED AS TO FORM:



Andrew Segovia, City Attorney



City of San Antonio

City Council

June 04, 2020

Item: 21A

File Number: 20-3439

Enactment Number:

2020-06-04-0361

Ordinance approving an amendment in the increased amount not to exceed \$600,000.00 to the \$31,700,000.00 Design-Build Contract with J.D. Abrams, L.P. for design and construction services for additional joint-bid utility work associated with the Prue Road (Babcock Road to Laureate Drive) project; and accepting the reimbursement of \$600,000.00 by Grey Forest Utilities. Funding is available from the 2017 General Obligation Bond Program and is included in the FY 2020 - FY 2025 Capital Improvement Program.

Councilmember John Courage made a motion to approve. Councilmember Rebecca Viagran seconded the motion. The motion passed by the following vote:

Aye: 11 Nirenberg, Treviño, Andrews-Sullivan, Viagran, Rocha Garcia, Gonzales, Cabello Havrda, Sandoval, Pelaez, Courage and Perry

KRH
06/04/20
Item No. 21A

EXHIBIT I

**AMENDMENT 1
TO THE
DESIGN-BUILD CONTRACT
FOR
ARCHITECTURAL AND ENGINEERING
DESIGN AND CONSTRUCTION SERVICES
FOR
THE PRUE ROAD-BABCOCK ROAD TO LAUREATE DRIVE PROJECT
(PROJECT NUMBER: 23-1603)**

This Amendment (herein called the “Amendment”) to the Design-Build Contract for Architectural and Engineering Design and Construction Services for the Prue Road – Babcock Road to Laureate Drive Project is entered into by and between the City of San Antonio (herein called the “City”), a Texas municipal corporation, acting by and through its City Manager, and J.D. Abrams, L.P. herein called “J.D. Abrams” or “Design Builder”), acting by and through its duly authorized corporate representative, as set out below.
WITNESSETH:

WHEREAS, in April 2018 the City and J.D. Abrams entered into the Design-Build Contract for Architectural and Engineering Design and Construction Services for the Prue Road – Babcock Road to Laureate Drive Project (herein called the “Agreement”) pursuant to Ordinance No. 2018-04-19-0284; and

WHEREAS, a Guaranteed Maximum Price has not been established and the Contract Price is \$31,700,000.00; and

WHEREAS, in order to accommodate the Prue Road widening and reconstruction project certain Grey Forest Utility lines require relocation and replacement; and

WHEREAS, this amendment adds pre-construction, design, and construction services associated with the relocation and replacement of an existing gas main and service connections along Prue Road, to include multiple tie-ins at intersections along Prue Road, in the amount of \$600,000.00; and

WHEREAS, the Contract Price is hereby revised to a not to exceed amount of \$32,300,000.00;

NOW THEREFORE, in consideration of the terms, covenants, agreements and demises herein contained each to the other given, the sufficiency and receipt of which are hereby acknowledged, the Agreement, as previously amended, entered into by and between the City and the Design Builder is amended as follows:

1. **Contract Price.** The not to exceed amount of the Contract Price is hereby increased in the amount of \$600,000.00 for a revised not to exceed Contract Price of THIRTY-TWO MILLION THREE HUNDRED THOUSAND AND 00/100 U.S. DOLLARS (\$32,300,000.00).
2. **Exhibit H Design-Build Scope of Services and Hourly Rate with Schedule of Values.** The scope of work attached hereto as Attachment I

Additional Scope, is hereby added to and incorporated into Exhibit H Design-Build Scope of Services and Hourly Rate with Schedule of Values.

Except as amended hereby, all other provisions of the Agreement are hereby retained in their entirety and remain unchanged.

EXECUTED AND AGREED TO this _____ day of _____, 2020.

CITY OF SAN ANTONIO

J.D. ABRAMS, L.P

By: _____
Erik Walsh
City Manager

DocuSigned by:
Amadeo Saenz, Jr., P.E.
By: _____
B4EADD2608AF483...
Amadeo Saenz, Jr., P.E.
Director of Project Development

APPROVED:

By: _____
City Attorney

ATTACHMENT I ADDITIONAL SCOPE

Design-Builder shall be responsible for and perform the following design services and construction Work including Work which is reasonably inferable from, or consistent with such Work.

DESIGN:

- gas utility engineering design services related to the relocation and/or reconnection of existing utilities in the existing right-of-way (ROW) and/or easements to the proposed ROW for the Prue Road Project in San Antonio, Texas that extends from Babcock Road to Laureate Drive.
- include utility coordination with water, sewer, drainage and any other public utility in the work area to avoid conflict(s).
- include in the final design any necessary improvements required to maintain existing infrastructure (i.e. like-for-like), upgrades to meet current standards and any improvements agreed upon by Grey Forest Gas in conjunction with the City of San Antonio
- ensure designs adhere to National Electric Safety Code, National Electric Code and all other applicable laws, rules, regulations, and codes having jurisdiction over the work.

Design Parameters

No or minimal betterment is expected to gas utility infrastructure and design should include the minimum amount of adjustments to existing infrastructure necessary to avoid clearance conflicts. The final design must avoid installation of any gas lines under roadway and preferably not be under sidewalks unless it cannot be avoided or due to the need to cross a street. The final design shall not put gas lines near utility poles or anything that requires shoring. When new line is placed, it is preferred to be as closed to the ROW boundary as possible while allowing construction workspace.

Standard system pressure is 35 lbs. Coverage requirements are: 4 feet from subgrade and 5 feet total final cover. If those coverages cannot be obtained, Design Builder will coordinate with GFG. No adjustments should be made at creek crossing. Tracer wire shall be in separate conduit for all bores. Test points shall be included approximately every 250 feet. Markers shall be placed at reasonable locations.

CONSTRUCTION:

- Abandon approximately 2,300 LF of 2" steel gas main on the south side of Prue Road just east of Babcock Road to just west of Jade Oaks, including approximately 1 commercial and 1 residential service connections, both extending to the North side.

- Abandon and install approximately 1,030 LF of 4” plastic gas main on the North side of Prue Road just east of Babcock Road to just west of Jade Oaks, including approximately 1 commercial service connection.
- Install approximately 3,022 LF of new 4” plastic gas main on the north side of Prue Road from just west of Jade Oaks to Network, including approximately 7 residential service connections and 3 service connection extensions.
- Install approximately 876 LF of new 4” plastic gas main on the south side of Prue Road from just west of Jade Oaks to Network, including approximately 2 residential service connections.
- Transition from north side of Prue Road to south side of Prue Road and reconnect services on opposite side of main.
- Abandon approximately 2,722 LF of 2” steel gas main on the south side of Prue Road from just west of Jade Oaks to Network.
- Install approximately 988 LF of new 4” plastic gas main and abandon approximately 988 LF of 2” steel gas main on the south side of Prue Road from just east of Network to just west of Laureate Drive, including approximately 1 commercial service connection.
- Perform line pressure test in accordance with guidelines specified by GFG.
- Reconnect existing customers to new line.

Construction Parameters

Construction drawings must indicate that outages must be coordinated with GFG providing adequate time for customer coordination. Outages may not be taken during peak load months, which are typically during the winter, without prior coordination and agreement by GFG. No outage may occur to Great Heart School without coordination with and approval from GFG.