

**THIS IS A DRAFT AND WILL BE REPLACED BY THE FINAL, SIGNED
ORDINANCE OR RESOLUTION ADOPTED BY CITY COUNCIL.**

ORDINANCE

**AMENDING A DESIGN SERVICES AGREEMENT WITH GGE
CONSULTING ENGINEERS, INC. DBA GE REAVES ENGINEERING IN
AN AMOUNT NOT TO EXCEED \$151,580.00 FOR ADDITIONAL
SERVICES RELATED TO THE SOUTH ZARZAMORA
STREET/APPLEWHITE ROAD INTERSECTION PROJECT.**

* * * * *

WHEREAS, in May 2017 voters approved the 2017 Bond Program which authorized \$900,000.00 for the South Zarzamora Street/Appleswhite Road Intersection project located in Council District 4; and

WHEREAS, in October 2017 City entered into a Design Services Agreement with GE Reaves Engineering Inc. in an amount not to exceed \$202,000.00 for the design and construction phase services of the South Zarzamora Street/Appleswhite Road Intersection project; and

WHEREAS, during the design of the project it was determined the street realignment of the intersection was needed to improve traffic flow and functionality of the South Zarzamora Street and Appleswhite Road intersection; and

WHEREAS, as part of the FY 2020 adopted budget funds in the additional amount of \$1,750,000.00 were approved for the street realignment of the South Zarzamora Street and Appleswhite Road intersection; and

WHEREAS, this amendment provides for design changes to include right-of-way, street reconstruction, storm drain improvements, traffic signal removal, and traffic control upgrades; and

WHEREAS, it is necessary to amend the Design Services Agreement with GGE Consulting Engineers, Inc. dba GE Reaves Engineering to add additional design services and construction phase services in an amount not to exceed \$151,580.00 relating to the South Zarzamora Street/Appleswhite Road Intersection project; **NOW THEREFORE**,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The City Manager, or designee, is authorized and directed to execute an amendment to the design services agreement with GGE Consulting Engineers, Inc. dba GE Reaves Engineering in an amount not to exceed \$151,580.00 for additional design and construction phase services relating to the South Zarzamora Street/Appleswhite Road Intersection project. A copy of the amendment in substantially final form is attached as **Exhibit I**.

SECTION 2. Payment is authorized to be encumbered and made payable to GGE Consulting Engineers, Inc. dba GE Reaves Engineering in an amount not to exceed \$151,580.00. Payment is in support of the S Zarzamora St/Applewhite Rd Intersection Project using Fund 45099000, with the WBS 23-01611-01-02-01 and GL 5201170. Funding for this project is provided by GO Bonds and is in the FY2021-FY2026 CIP Budget.

Payment is limited to the amounts budgeted in the Operating and/or Capital Budget funding sources identified. All expenditures will comply with approved operating and/or capital budgets for current and future fiscal years.

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Deputy Chief Financial Officer, City of San Antonio. The Deputy Chief Financial Officer may, subject to concurrence by the City Manager or the City Manager's designee, correct allocations to specific Fund Numbers, Project Definitions, WBS Elements, Internal Orders, Fund Centers, Cost Centers, Functional Areas, Funds Reservation Document Numbers, and GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 4. This Ordinance shall be effective immediately upon the receipt of eight affirmative votes; otherwise, it is effective ten days after passage.

PASSED and APPROVED this _____ day of March, 2021.

M A Y O R
Ron Nirenberg

ATTEST:

APPROVED AS TO FORM:

Tina J. Flores, City Clerk

Andrew Segovia, City Attorney

EXHIBIT I

DRAFT