AN ORDINANCE 2018-10-18-0823

AUTHORIZING A CHANGE ORDER FOR THE SALADO CREEK TRIBUTARY "B" CHANNEL STABILIZATION PROJECT, A 2007 STORM WATER REGIONAL FUNDED PROJECT, IN THE AMOUNT OF \$166,558.42 AND AUTHORIZING PAYMENT TO CURRAN CONTRACTING COMPANY TO EXTEND THE DRAINAGE CHANNEL RECONSTRUCTION LIMITS BY 200 FEET TO PECAN VALLEY AVENUE, LOCATED IN COUNCIL DISTRICT 2.

* * * * *

WHEREAS, this project provides for replacement and demolition of the existing concrete drainage channel with a new concrete lined channel approximately 1,800 feet in length from IH-10 to Pecan Valley Avenue; and

WHEREAS, a previously executed contract with Curran Contracting Company for Salado Creek Tributary "B" Channel Stabilization Project in the amount of \$1,125,187.72 was approved by City Council on January 18, 2018 through Ordinance 2018-01-18-0016; and

WHEREAS, there have been no previous Change Orders for this contract; and

WHEREAS, this change order will increase the contract by \$166,558.42, to a total of \$1,291,746.14; and

WHEREAS, funds are available from the previously authorized Storm Water Regional Facilities Fund for the Salado Creek Tributary "B" Channel Stabilization Project and are included in the 2019 - 2024 Capital Improvement Program Budget; **NOW THEREFORE**,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The Ordinance approves a change order in the total amount of \$166,558.42 and authorizing payment to Curran Contracting Company for the Salado Creek Tributary "B" Channel Stabilization Project, an authorized 2014 Storm Water Regional Facilities funded project located in Council District 2, to extend the drainage channel reconstruction limits by 200 feet to Pecan Valley Avenue.

SECTION 2. This is a one-time capital improvement expenditure in the amount of \$166,558.42 payable to Curran Contracting Company for construction services.

SECTION 3. Payment in the amount of \$166,558.42 in SAP Fund 40099000, Other Capital Projects, SAP Project Definition 23-01394, Salado Creek Tributary B Restoration, is authorized to be encumbered and made payable to Curran Contracting Company, for construction services.

SECTION 4. The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director of Finance, may, subject to concurrence by the City Manager or the City Manager's designee, correct allocations to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund

R

Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 5. This Ordinance shall be effective immediately upon passage by eight or more affirmative votes; otherwise, it shall be effective on the tenth day after passage.

PASSED AND APPROVED this 18th day of October, 2018.

MA

O

Ron Nirenberg

ATTEST

Leticia M. Vacek, City Clerk

APPROVED AS TO FORM:

Andrew Segovia, City Attorney

FPIL

Agenda Item:	9 (in consent vote: 7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 17, 18, 19, 20, 21, 22, 23, 24, 27)						
Date:	10/18/2018						
Time:	09:41:26 AM						
Vote Type:	Motion to Approve						
Description:	Ordinance approving a change order for the Salado Creek Tributary "B" Channel Stabilization Project, a Storm Water Regional Facilities Funded \$1,125,187.72 project, in the amount of \$166,558.42 and approving payment to Curran Contracting Company to extend the drainage channel reconstruction limits by 200 feet to Pecan Valley Avenue, located in Council District 2. [Peter Zanoni, Deputy City Manager; Mike Frisbie, Director, Transportation & Capital Improvements]						
Result:	Passed						
Voter	Group	Not Present	Yea	Nay	Abstain	Motion	Second
Ron Nirenberg	Mayor		x				
Roberto C. Treviño	District 1		X			x	
William Cruz Shaw	District 2		X				X
Rebecca Viagran	District 3		X				
Rey Saldaña	District 4		X				
Shirley Gonzales	District 5		x				
Greg Brockhouse	District 6		X				
Ana E. Sandoval	District 7		X			/4	
Manny Pelaez	District 8		X				
John Courage	District 9		x				
Clayton H. Perry	District 10		X				