

Contract Change Request



Contract Change Request General

Project Number: 23-01604

Project Name: H - Rittiman Road (I-35
to Castle Cross Dr)

Record Number: CCR-0000016

Status: Commitment_Pending

Title: CPS-04 Gas Main
Trench Repair

Contract #: 4600019092

Creator: CoSA Admin

Creation Date: 04/13/2021 02:39 PM
(UTC-6)

Type Contract: Construction

Vendor Name: ALAMO CITY
CONSTRUCTORS INC

Agency: CPS Gas

Change Category: Utilities - CPS

Special Contract: No

Proposal Record PRN-0000022
Number:

Contract Amount: 5,611,649.36

Previous Contract 136,448.50
Changes:

New Contract Value: 5,853,097.86

Contract Change 4.3
Percentage:

Change to Contract 105,000.00
Cost:

Change to Calendar 0
Days:

Description Of Change

Description of Change: This change order will compensate the contractor for additional repairs over the CPS gas main trench. These repairs will prevent premature pavement failure. The plans provided an option for the contractor to use flowable fill in-lieu of asphalt to backfill the trench, which may cause early pavement failures due to the heavy truck traffic along the Rittiman Road corridor. To correct the issue and reconstruct the trenches, the City and CPS Energy have agreed to cost-share the repair.

Justification for
Proposed Change:

Ordinance Information

Change Order Council 100,000.00
Threshold:

Ordinance Number:

Ordinance Date:

Fiscal Remarks: Increase contract #46000019092 by \$105,000. PO 4500429228 Line #2.
WBS 23-01604-05-02-06, GL #5201245

Vendor Information

SAP Vendor No.: 0001042396

Vendor Address 1: 1716 SOUTH SAN MARCOS SUITE 215

Vendor Address 2:

Vendor City: SAN ANTONIO

Vendor State: TX

Vendor Zip Code: 78207

Vendor Phone 210-226-3100
Number:

Vendor Fax 210-568-4973
Number:

 Standard

1 Item(s)

No.	Spec No.	Item Description	UM	Unit Price	Quantity	Amount	PO No.	PO Line #
001		Rerun and lower Gas Srv	DOL	1.00	105,000.0	105,000.00	4500429228	2

Total Amount 105,000.00

Attachments (5)

Linked Records (0)

Linked Mail (0)