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AN ORDINANCE 2 0 1 "I - 0 3 - 0 9 - 0 1 5 3 

APPROVING A DEDUCTIVE CHANGE ORDER IN AN AMOUNT NOT 
TO EXCEED $377,560.00 TO THE DESIGN-BUILD CONTRACT WITH 
TURNER CONSTRUCTION COMPANY FOR A TOTAL REVISED 
CONTRACT VALUE IN AN AMOUNT NOT TO EXCEED $49,749,924.00 
FOR THE ALAMODOME RENOVATION PROJECT. 

* * * * * 

WHEREAS, in January 2015, City Council authorized a design-build contract (Contract) with a 
total guaranteed maximum price (GMP) budget of $41,000,000.00 with Turner Construction 
Company (Turner) for the Alamodome Renovation Project, which GMP was subsequently 
revised; and 

WHEREAS, per the Contract Turner is to procure all of the technology equipment for the 
project and then turn the equipment over to the City's Information Technology Service 
Department (ITSD) for installation; and 

WHEREAS, Alamodome project staff has determined that utilizing ITSD's established business 
agreements to procure the required technology equipment would provide project savings and 
better project coordination; and 

WHEREAS, this deductive Change Order in the amount of $377,560.00 removes the purchase 
of technology equipment from Turner' s Contract to allow ITSD to procure the equipment 
through its established business agreements; NOW THEREFORE: 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. A deductive change order in an amount not to exceed $377,560.00 to the Design
Build Contract with Turner for the Alamodome Renovation Project is approved. The City 
Manager or her designee is authorized to execute the change order. 

SECTION 2. A contract was awarded to Turner Construction Company in the amount of 
$50,127,484.00 for SAP Project Definition 45-00030, Alamodome Renovation, from previously 
appropriated funding on Ordinance 2015-01 -15-0011 , Ordinance 2016-03-10-0196, and 
Ordinance 2017-01-12-0005. This Ordinance is decreasing the contract amount by $377,560.00 
to a revised contract total of up to $ 49,749,924.00. 

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director 
of Finance, City of San Antonio. The Director of Finance, may, subject to concurrence by the 
City Manager or the City Manager's designee, correct allocations to specific SAP Fund Numbers, 
SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP 
Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL 
Accounts as necessary to carry out the purpose of this Ordinance. 
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SECTION 4. This Ordinance shall be effective immediately upon the receipt of eight 
affirmative votes; otherwise, it is effective on the en days after passage. 

PASSED and APPROVED this 9th day of March, 2017. 

Ivy R. Taylor 

APPROVED AS TO FORM: 
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Agenda Item: 12 

Date: 03/09/2017 

Time: 11:11:32AM 

Vote Type: Motion to Approve 

Description: An Ordinance authorizing a deductive change order to the existing Design-Build Contract with Turner 
Construction Company for the Alamodome Renovation Project, decreasing the contract amount by 
$377,560.00 for a total contract value not to exceed $49,749,924.00 located in Council District 2. [Peter 
Zanoni, Deputy City Manager; Mike Frisbie, Director, Transportation & Capital Improvements] 

Result: Passed 

Voter Group 
Not 

Yea Nay Abstain Motion Second 
Present 

Ivy R. Taylor Mayor x 

Roberto C. Trevino District I x 

Alan Warrick District 2 x x 

Rebecca Viagran District 3 x x 

Rey Saldana District 4 x 

Shirley Gonzales District 5 x 

Ray Lopez District 6 x 

Cris Medina District 7 x 

Ron Nirenberg District 8 x 

Joe Krier District 9 x 

Michael Gallagher District 10 x 
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