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SAN ANTONIO INTERNATIONAL AIRPORT
TERMINAL AREA TAXIWAY IMPROVEMENTS (PACKAGE 4)
Date Prepared: June 30, 2016

 Engineers Estimate 
 Jordan Foster 
Construction 

 SpawGlass Civil 
Construction, Inc.  J3 Company, LLC  Archer Western 

BASE BID (Elec) 2,654,690.00$           1,661,474.00$           2,073,388.32$           2,763,370.00$           1,918,826.36$           

BASE BID (TW J) 1,953,246.00$           2,799,159.00$           1,998,623.21$           1,745,725.00$           2,196,217.98$           

BID ALTERNATE 1 1,620,542.00$           1,926,080.75$           1,754,793.50$           1,345,500.00$           1,739,170.81$           

BID ALTERNATE 2 1,060,192.50$           1,367,649.00$           1,093,659.67$           859,535.00$              1,250,724.70$           

BID ALTERNATE 3 3,317,892.00$           3,826,998.25$           2,954,030.31$           2,777,220.00$           3,531,079.79$           

TOTAL CONSTRUCTION COSTS 10,606,562.50$         11,581,361.00$         9,874,495.01$           9,491,350.00$           10,636,019.64$         

Difference 1 & 2 bids -4.04% Low High
Difference Low to EE -11.75% 1,115,212.50$           974,798.50$              

 Engineers Estimate 
 Jordan Foster 
Construction 

 SpawGlass Civil 
Construction, Inc.  J3 Company, LLC  Archer Western 

BASE BID (Elec) 7.97% 9.63% 7.82% 12.67% 8.91%

BASE BID (TW J) 7.12% 11.25% 6.52% 5.79% 8.98%

BID ALTERNATE 1 7.79% 5.35% 7.84% 0.41% 7.75%

BID ALTERNATE 2 7.66% 4.39% 10.36% 0.64% 8.22%

BID ALTERNATE 3 7.81% 4.18% 5.89% 0.20% 8.45%

Mobilization & Preparing of Right of Way

CONSTRUCTION COSTS ESTIMATE (BASE BID WITH ALTERNATES)
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SAN ANTONIO INTERNATIONAL AIRPORT
TERMINAL AREA TAXIWAY IMPROVEMENTS (PACKAGE 4)

Date Prepared: June 30, 2016

BASE BID 538,200.00$                             431,500.00$                          688,485.30$                        1,390,000.00$                  578,064.28$                     

ENGINEER'S OPINION OF PROBABLE COST & BID TABS

Item Specification   Unit Unit Unit Unit Unit
Number Bid Item Description Quantity Unit Price Amount Price Amount Price Amount Price Amount Price Amount

BASE BID                                                                                                                                            7.97% 9.6% 7.8% 12.7% 8.9%

1 100.1 Mobilization/Demobilization 1 LS 127,000.00$                   127,000.00$                             4.78% 150,000.00$         150,000.00$                          -18.11% 9.03% 144,805.16$       144,805.16$                        -14.02% 6.98% 200,000.00$       200,000.00$                     -57.48% 7.24% 119,921.00$       119,921.00$                     5.57% 6.25%

2 100.2 Contractor Staging Area 1 Allow -$                                -$                                         0.00% -$                     -$                                      #DIV/0! 0.00% -$                    0 #DIV/0! 0.00% -$                    -$                                 #DIV/0! 0.00% -$                    -$                                 #DIV/0! 0.00%

3 100.3 Insurance and Bonds 1 LS 42,400.00$                     42,400.00$                               1.60% 50,000.00$           50,000.00$                           -17.92% 3.01% 32,164.45$         32164.45 24.14% 1.55% 50,000.00$         50,000.00$                      -17.92% 1.81% 21,738.00$         21,738.00$                      48.73% 1.13%

4 100.4 Airside Safety and Security / Traffic Control 1 LS 211,700.00$                   211,700.00$                             7.97% 150,000.00$         150,000.00$                          29.15% 9.03% 429,767.98$       429767.98 -103.01% 20.73% 750,000.00$       750,000.00$                     -254.27% 27.14% 193,196.39$       193,196.39$                     8.74% 10.07%

5 101.1 Preparing Right-of-Way 1 LS 84,700.00$                     84,700.00$                               3.19% 10,000.00$           10,000.00$                           88.19% 0.60% 17,435.74$         17435.74 79.41% 0.84% 150,000.00$       150,000.00$                     -77.10% 5.43% 51,131.00$         51,131.00$                      39.63% 2.66%

6 540.1 Storm Water Pollution Prevention Plan 1 LS 15,000.00$                     15,000.00$                               0.57% 46,500.00$           46,500.00$                           -210.00% 2.80% 29,185.51$         29185.51 -94.57% 1.41% 40,000.00$         40,000.00$                      -166.67% 1.45% -$                    -$                                 100.00% 0.00%

7 GP 60-05 Field Office and Curing Facilities 1 LS 15,000.00$                     15,000.00$                               0.57% 20,000.00$           20,000.00$                           -33.33% 1.20% 31,420.69$         31420.69 -109.47% 1.52% 100,000.00$       100,000.00$                     -566.67% 3.62% 157,822.89$       157,822.89$                     -952.15% 8.22%

8 P-100-2.1 Contractor Quality Control 1 LS 42,400.00$                     42,400.00$                               5,000.00$             5,000.00$                             88.21% 3,705.77$           3705.77 91.26% 100,000.00$       100,000.00$                     -135.85% 34,255.00$         34,255.00$                      19.21%

9 L-100-5.1 ALCMS Modifications (Manufacturer Allowance) 1 LS 30,000.00$                     30,000.00$                               30,000.00$           30,000.00$                           0.00% 30,000.00$         30000 0.00% 30,000.00$         30,000.00$                      0.00% 30,000.00$         30,000.00$                      0.00%

10 L-100-5.2 ALCMS Modifications Contractor Effort 1 LS 20,000.00$                     20,000.00$                               3,500.00$             3,500.00$                             82.50% 4,040.96$           4040.96 79.80% 4,000.00$           4,000.00$                        80.00% 3,539.64$           3,539.64$                        82.30%

11 L-100-5.3 Electrical Demolition 0.40 LS 500,000.00$                   200,000.00$                             56,000.00$           22,400.00$                           88.80% 63,500.70$         25400.28 87.30% 70,000.00$         28,000.00$                      86.00% 65,622.98$         26,249.19$                      86.88%

12 L-100a-3.1 Photometric Testing 1 LS 10,000.00$                     10,000.00$                               25,500.00$           25,500.00$                           -155.00% 28,863.96$         28863.96 -188.64% 30,000.00$         30,000.00$                      -200.00% 40,283.17$         40,283.17$                      -302.83%

13 L-105-6.1 Base Bid Rwy 13R-31L Temporary Jumpers, Lighting and Signage 1 LS 20,000.00$                     20,000.00$                               11,000.00$           11,000.00$                           45.00% 12,584.69$         12584.69 37.08% 12,000.00$         12,000.00$                      40.00% 16,023.46$         16,023.46$                      19.88%

14 L-108-5.1 L-824, Type C, 1/C #8, 5 kV Cable 18,500 LF 1.50$                              27,750.00$                               1.40$                   25,900.00$                           6.67% 1.56$                  28860 -4.00% 1.40$                  25,900.00$                      6.67% 1.37$                  25,345.00$                      8.67%

15 L-108-5.2 L-824, Type C, 1/C #6, 5 kV Cable 89,400 LF 1.75$                              156,450.00$                             1.40$                   125,160.00$                          20.00% 1.62$                  144828 7.43% 1.55$                  138,570.00$                     11.43% 1.42$                  126,948.00$                     18.86%

16 L-108-5.3 Bare, 1/C #6, Counterpoise Wire 3,100 LF 2.30$                              7,130.00$                                1.10$                   3,410.00$                             52.17% 1.27$                  3937 44.78% 1.30$                  4,030.00$                        43.48% 1.11$                  3,441.00$                        51.74%

17 L-110-5.1 Single-way 2" Conduit, Direct Buried 1,140 LF 14.00$                            15,960.00$                               20.50$                 23,370.00$                           -46.43% 23.09$                26322.6 -64.93% 24.00$                27,360.00$                      -71.43% 20.23$                23,062.20$                      -44.50%

18 L-110-5.3 Multiple-way (6) 2-inch Conduits, Direct Buried 350 LF 80.00$                            28,000.00$                               50.50$                 17,675.00$                           36.88% 57.73$                20205.5 27.84% 55.00$                19,250.00$                      31.25% 50.57$                17,699.50$                      36.79%

19 L-110-5.4 Multiple-way (8) 2-inch Conduits, Direct Buried 510 LF 100.00$                          51,000.00$                               56.00$                 28,560.00$                           44.00% 64.08$                32680.8 35.92% 60.00$                30,600.00$                      40.00% 56.13$                28,626.30$                      43.87%

20 L-110-5.7 Multiple-way (6) 2-inch HDPE Conduits, Directional Bored 700 LF 150.00$                          105,000.00$                             101.00$                70,700.00$                           32.67% 115.46$              80822 23.03% 115.00$              80,500.00$                      23.33% 101.13$              70,791.00$                      32.58%

21 L-110-5.8 Multiple-way (8) 2-inch HDPE Conduits, Directional Bored 360 LF 200.00$                          72,000.00$                               121.00$                43,560.00$                           39.50% 138.55$              49878 30.73% 130.00$              46,800.00$                      35.00% 121.36$              43,689.60$                      39.32%

22 L-111-5.1
Furnish and Install Packaged 480/277 Volt Engine Generator, Controls and Exhaust 
System for West ALV 1 LS 350,000.00$                   350,000.00$                             109,000.00$         109,000.00$                          68.86% 124,692.33$       124692.33 64.37% 120,000.00$       120,000.00$                     65.71% 124,223.30$       124,223.30$                     64.51%

23 L-111-5.2
Remove and Dispose of Existing 480V West ALV Engine Generator, Controls, and 
Exhaust System 1 LS 110,000.00$                   110,000.00$                             10,500.00$           10,500.00$                           90.45% 11,891.95$         11891.95 89.19% 12,000.00$         12,000.00$                      89.09% 15,416.67$         15,416.67$                      85.98%

24 L-111-5.3 Furnish Temporary Engine Generator 2 WK 15,000.00$                     30,000.00$                               6,700.00$             13,400.00$                           55.33% 7,648.95$           15297.9 49.01% 8,000.00$           16,000.00$                      46.67% 9,200.04$           18,400.08$                      38.67%

25 L-115-5.1 New Concrete Handhole, Type I, Furnished & Installed 7 EA 10,000.00$                     70,000.00$                               8,525.00$             59,675.00$                           14.75% 9,813.75$           68696.25 1.86% 9,500.00$           66,500.00$                      5.00% 8,596.28$           60,173.96$                      14.04%

26 L-115-5.3 Two-Can Junction Can Plaza, Furnished & Installed 7 EA 4,500.00$                       31,500.00$                               1,525.00$             10,675.00$                           66.11% 1,731.84$           12122.88 61.51% 1,700.00$           11,900.00$                      62.22% 1,516.99$           10,618.93$                      66.29%

27 L-850-4.1
New In-pavement L-850A Runway Centerline Light with New Isolation 
Transformers  on Existing or Modified Base 168 EA 1,500.00$                       252,000.00$                             1,000.00$             168,000.00$                          33.33% 1,039.10$           174568.8 30.73% 1,100.00$           184,800.00$                     26.67% 1,010.19$           169,711.92$                     32.65%

28 L-850-4.2
Salvage and Reinstall In-pavement L-850B Runway TDZ Light with New Isolation 
Transformer on Existing Base 180 EA 500.00$                          90,000.00$                               280.00$                50,400.00$                           44.00% 317.50$              57150 36.50% 300.00$              54,000.00$                      40.00% 378.11$              68,059.80$                      24.38%

29 L-850-4.3
Salvage and Reinstall  In-pavement L-850C Runway Edge Light with New Isolation 
Transformer on New or Existing Base 14 EA 500.00$                          7,000.00$                                280.00$                3,920.00$                             44.00% 317.50$              4445 36.50% 300.00$              4,200.00$                        40.00% 278.12$              3,893.68$                        44.38%

30 L-858-5.3
New Size 3, 3-Module Airside LED Guidance Sign, Installed on Any Foundation or 
Base Assembly 1.00 EA 7,500.00$                       7,500.00$                                4,400.00$             4,400.00$                             41.33% 4,964.59$           4964.59 33.81% 5,000.00$           5,000.00$                        33.33% 4,348.71$           4,348.71$                        42.02%

31 L-858-5.4
New Size 3, 4-Module Airside LED Guidance Sign, Installed on Any Foundation or 
Base Assembly 2 EA 9,000.00$                       18,000.00$                               5,850.00$             11,700.00$                           35.00% 6,696.44$           13392.88 25.60% 6,500.00$           13,000.00$                      27.78% 5,865.70$           11,731.40$                      34.83%

32 L-862-4.1
Salvage and Reinstall  Elevated L-862 Runway Edge Light with New Isolation 
Transformer on Existing Base 74 EA 250.00$                          18,500.00$                               375.00$                27,750.00$                           -50.00% 415.64$              30757.36 -66.26% 400.00$              29,600.00$                      -60.00% 364.08$              26,941.92$                      -45.63%

33 L-862-4.2
Salvage and Reinstall  Elevated L-862E Runway Threshold/End Light with New 
Isolation Transformer on Existing Base 16 EA 250.00$                          4,000.00$                                375.00$                6,000.00$                             -50.00% 427.19$              6835.04 -70.88% 410.00$              6,560.00$                        -64.00% 374.19$              5,987.04$                        -49.68%

34 L-867/868-6.2
Size "B" L-867 Base Can for Any New, Reinstalled or Future Fixture in Non-Paved 
Shoulder 2.00 EA 2,500.00$                       5,000.00$                                755.00$                1,510.00$                             69.80% 865.92$              1731.84 65.36% 900.00$              1,800.00$                        64.00% 758.50$              1,517.00$                        69.66%

35 L-867/868-6.5 New Size "B" L-867 Blank Base Can Cover 4 EA 150.00$                          600.00$                                   126.00$                504.00$                                16.00% 144.32$              577.28 3.79% 150.00$              600.00$                           0.00% 126.42$              505.68$                           15.72%

36 L-867/868-6.7 New Size "B" L-868 Flange Ring and Spacer 168 EA 450.00$                          75,600.00$                               275.00$                46,200.00$                           38.89% 311.73$              52370.64 30.73% 300.00$              50,400.00$                      33.33% 273.06$              45,874.08$                      39.32%

37 L-867/868-6.8 Core Drill Replace L-868 in (E) PCCP 80 EA 3,200.00$                       256,000.00$                             3,010.00$             240,800.00$                          5.94% 3,463.68$           277094.4 -8.24% 3,500.00$           280,000.00$                     -9.38% 3,533.98$           282,718.40$                     -10.44%

38 L-867/868-6.9 Core Drill L-868 Extension in (E) PCCP 20 EA 1,800.00$                       36,000.00$                               1,310.00$             26,200.00$                           27.22% 1,500.93$           30018.6 16.62% 1,500.00$           30,000.00$                      16.67% 1,314.73$           26,294.60$                      26.96%

39 L-867/868-6.12 Concrete Foundation for 3-Module Sign 1 EA 3,500.00$                       3,500.00$                                2,755.00$             2,755.00$                             21.29% 3,175.03$           3175.03 9.28% 3,200.00$           3,200.00$                        8.57% 2,781.15$           2,781.15$                        20.54%

40 L-867/868-6.13 Concrete Foundation for 4-Module Sign 2 EA 4,000.00$                       8,000.00$                                2,925.00$             5,850.00$                             26.88% 3,348.23$           6696.46 16.29% 3,400.00$           6,800.00$                        15.00% 2,932.85$           5,865.70$                        26.68%

 Total Amount 2,654,690.00$                      1,661,474.00$                   37.41% 2,073,388.32$                  21.90% 2,763,370.00$                  -4.09% 1,918,826.36$                  27.72%

Engineer's Estimate Jordan Foster Construction
% Difference to 

Eng. Est.

Spaw Glass Civil Construction, Inc.
% Difference to 

Eng. Est.

J3 Company, LLC
% Difference to 

Eng. Est.

Archer Western
% Difference to 

Eng. Est.
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SAN ANTONIO INTERNATIONAL AIRPORT
TERMINAL AREA TAXIWAY IMPROVEMENTS (PACKAGE 4)

Date Prepared: June 30, 2016

BASE BID 563,600.00$                             1,152,664.00$                       626,787.99$                        327,000.00$                     821,597.90$                     

ENGINEER'S OPINION OF PROBABLE COST & BID TABS

Item Specification   Unit Unit Unit Unit Unit
Number Bid Item Description Quantity Unit Price Amount Price Amount Price Amount Price Amount Price Amount

BASE BID                                                                                                                                            7.12% 11.3% 6.5% 5.8% 9.0%

1 100.1 Mobilization/Demobilization 1 LS 83,400.00$                     83,400.00$                               4.27% 300,000.00$         300,000.00$                          -259.71% 10.72% 118,434.03$       118,434.03$                        -42.01% 5.93% 100,000.00$       100,000.00$                     -19.90% 5.73% 143,448.90$       143,448.90$                     -72.00% 6.53%

2 100.2 Contractor Staging Area 1 Allow 200,000.00$                   200,000.00$                             10.24% 200,000.00$         200,000.00$                          0.00% 7.15% 200,000.00$       200000 0.00% 10.01% 200,000.00$       200,000.00$                     0.00% 11.46% 200,000.00$       200,000.00$                     0 9.11%

3 100.3 Insurance and Bonds 1 LS 27,800.00$                     27,800.00$                               1.42% 55,664.00$           55,664.00$                           -100.23% 1.99% 10,187.05$         10187.05 63.36% 0.51% 22,000.00$         22,000.00$                      20.86% 1.26% 26,852.00$         26,852.00$                      3.41% 1.22%

4 100.4 Airside Safety and Security / Traffic Control 1 LS 139,000.00$                   139,000.00$                             7.12% 450,000.00$         450,000.00$                          -223.74% 16.08% 235,043.32$       235043.32 -69.10% 11.76% 1,000.00$           1,000.00$                        99.28% 0.06% 95,124.00$         95,124.61$                      31.57% 4.33%

5 101.1 Preparing Right-of-Way 1 LS 55,600.00$                     55,600.00$                               2.85% 15,000.00$           15,000.00$                           73.02% 0.54% 11,821.37$         11821.37 78.74% 0.59% 1,000.00$           1,000.00$                        98.20% 0.06% 53,845.00$         53,845.00$                      3.16% 2.45%

6 540.1 Storm Water Pollution Prevention Plan 1 LS 15,000.00$                     15,000.00$                               0.77% 60,000.00$           60,000.00$                           -300.00% 2.14% 5,087.26$           5087.26 66.08% 0.25% 1,000.00$           1,000.00$                        93.33% 0.06% 61,470.00$         61,470.00$                      -309.80% 2.80%

7 GP 60-05 Field Office and Curing Facilities 1 LS 15,000.00$                     15,000.00$                               0.77% 42,000.00$           42,000.00$                           -180.00% 1.50% 34,882.32$         34882.32 -132.55% 1.75% 1,000.00$           1,000.00$                        93.33% 0.06% 157,717.39$       157,717.39$                     -951.45% 7.18%

8 P-100-2.1 Contractor Quality Control 1 LS 27,800.00$                     27,800.00$                               30,000.00$           30,000.00$                           -7.91% 11,332.64$         11332.64 59.24% 1,000.00$           1,000.00$                        96.40% 83,140.00$         83,140.00$                      -199.06%

9 P-101-5.1
Portland Cement Concrete Pavement Removal, Including Thickened Edge and 
Reinforcement 2,650 SY 20.00$                            53,000.00$                               18.00$                 47,700.00$                           10.00% 20.09$                53238.5 -0.45% 15.00$                39,750.00$                      25.00% 18.28$                48,442.00$                      8.60%

10 P-101-5.3 Cement-Treated Base Removal 2,650 SY 15.00$                            39,750.00$                               16.00$                 42,400.00$                           -6.67% 8.74$                  23161 41.73% 8.00$                  21,200.00$                      46.67% 15.99$                42,373.50$                      -6.60%

11 P-101-5.4 Concrete Pavement Saw Cut (Full Depth) 382.00 LF 18.00$                            6,876.00$                                6.00$                   2,292.00$                             66.67% 6.35$                  2425.7 64.72% 20.00$                7,640.00$                        -11.11% 23.72$                9,061.04$                        -31.78%

12 P-151-4.1 Clearing and Grubbing 2.08 AC 10,000.00$                     20,800.00$                               1,200.00$             2,496.00$                             88.00% 7,655.13$           15922.6704 23.45% 2,000.00$           4,160.00$                        80.00% 2,449.41$           5,094.77$                        75.51%

13 P-151-4.3 Remove Existing Catch Basin or Manhole 2 EA 1,000.00$                       2,000.00$                                4,500.00$             9,000.00$                             -350.00% 1,535.86$           3071.72 -53.59% 2,000.00$           4,000.00$                        -100.00% -$                    -$                                 100.00%

14 P-152-4.1 Unclassified Excavation (Estimated) 4,120 CY 17.50$                            72,100.00$                               17.00$                 70,040.00$                           2.86% 17.80$                73336 -1.71% 20.00$                82,400.00$                      -14.29% 17.12$                70,534.40$                      2.17%

15 P-155-8.1 Lime-Treated Subgrade, 6" Depth (P-155) 4,670 SY 3.50$                              16,345.00$                               5.00$                   23,350.00$                           -42.86% 5.54$                  25871.8 -58.29% 1.50$                  7,005.00$                        57.14% 10.57$                49,361.90$                      -202.00%

16 P-155-8.2 Lime 100 TON 175.00$                          17,500.00$                               185.00$                18,500.00$                           -5.71% 186.03$              18603 -6.30% 150.00$              15,000.00$                      14.29% 174.81$              17,481.00$                      0.11%

17 P-208-5.1 Aggregate Base Course, 13" Depth (P-208) 660 SY 35.00$                            23,100.00$                               75.00$                 49,500.00$                           -114.29% 25.30$                16698 27.71% 30.00$                19,800.00$                      14.29% 30.96$                20,433.60$                      11.54%

18 P-208-5.1 Temporary Aggregate Base Course, 8" Depth (P-208) 170 SY 20.00$                            3,400.00$                                48.00$                 8,160.00$                             -140.00% 24.61$                4183.7 -23.05% 25.00$                4,250.00$                        -25.00% 28.25$                4,802.50$                        -41.25%

19 P-304-8.1 Cement-Treated Base Course, 8" Depth (P-304) 1,500 SY 30.00$                            45,000.00$                               49.00$                 73,500.00$                           -63.33% 27.55$                41325 8.17% 30.00$                45,000.00$                      0.00% 39.07$                58,605.00$                      -30.23%

20 P-304-8.2 Cement-Treated Base Course, 16" Depth (P-304) 3,200 SY 60.00$                            192,000.00$                             95.00$                 304,000.00$                          -58.33% 55.07$                176224 8.22% 60.00$                192,000.00$                     0.00% 68.17$                218,144.00$                     -13.62%

21 P-401-8.1 Temporary HMA Pavement (5" Surface Course) 50 TON 150.00$                          7,500.00$                                375.00$                18,750.00$                           -150.00% 483.00$              24150 -222.00% 360.00$              18,000.00$                      -140.00% 388.94$              19,447.00$                      -159.29%

22 P-403-8.1 HMA Pavement (3" Surface Course) 240 TON 150.00$                          36,000.00$                               350.00$                84,000.00$                           -133.33% 247.92$              59500.8 -65.28% 180.00$              43,200.00$                      -20.00% 246.95$              59,268.00$                      -64.63%

23 P-403-8.2 Temporary HMA Pavement (9" Base Course) 80 TON 150.00$                          12,000.00$                               375.00$                30,000.00$                           -150.00% 447.01$              35760.8 -198.01% 300.00$              24,000.00$                      -100.00% 388.94$              31,115.20$                      -159.29%

24 P-501-8.1 Portland Cement Concrete Pavement, 16" Depth 3,000 SY 110.00$                          330,000.00$                             155.00$                465,000.00$                          -40.91% 105.51$              316530 4.08% 130.00$              390,000.00$                     -18.18% 105.50$              316,500.00$                     4.09%

25 P-604-6.1 Preformed Sealer, 1/2-inch Joint 3,350 LF 4.50$                              15,075.00$                               5.00$                   16,750.00$                           -11.11% 5.38$                  18023 -19.56% 10.00$                33,500.00$                      -122.22% 4.85$                  16,247.50$                      -7.78%

26 P-604-6.2 Preformed Sealer, 1-inch Joint 310 LF 5.00$                              1,550.00$                                13.50$                 4,185.00$                             -170.00% 14.96$                4637.6 -199.20% 25.00$                7,750.00$                        -400.00% 13.47$                4,175.70$                        -169.40%

27 P-604-6.3 Hot Applied Edge Seal 480 LF 2.50$                              1,200.00$                                4.25$                   2,040.00$                             -70.00% 4.53$                  2174.4 -81.20% 8.00$                  3,840.00$                        -220.00% 4.08$                  1,958.40$                        -63.20%

28 P-620-5.1 Reflective Yellow Taxiway Pavement Markings, Waterborne 1,810 SF 2.00$                              3,620.00$                                4.00$                   7,240.00$                             -100.00% 1.59$                  2877.9 20.50% 5.00$                  9,050.00$                        -150.00% 1.10$                  1,991.00$                        45.00%

29 P-620-5.2 Reflective White Runway Pavement Markings, Waterborne 900 SF 2.00$                              1,800.00$                                4.00$                   3,600.00$                             -100.00% 1.59$                  1431 20.50% 5.00$                  4,500.00$                        -150.00% 1.10$                  990.00$                           45.00%

30 P-620-5.3 Non-Reflective Black Pavement Markings, Waterborne 2,620.00 SF 1.50$                              3,930.00$                                3.00$                   7,860.00$                             -100.00% 1.02$                  2672.4 32.00% 4.00$                  10,480.00$                      -166.67% 0.49$                  1,283.80$                        67.33%

31 P-620-5.4 Reflective Surface Painted Holding Position Signs, Waterborne 860 SF 2.00$                              1,720.00$                                8.50$                   7,310.00$                             -325.00% 1.36$                  1169.6 32.00% 10.00$                8,600.00$                        -400.00% 2.52$                  2,167.20$                        -26.00%

32 P-620-5.5 Pavement Marking Obliteration 2,120 SF 3.50$                              7,420.00$                                4.75$                   10,070.00$                           -35.71% 3.42$                  7250.4 2.29% 6.00$                  12,720.00$                      -71.43% 3.18$                  6,741.60$                        9.14%

33 P-620-5.6 Temporary Reflective Yellow Taxiway Pavement Markings, Waterborne 490 SF 2.00$                              980.00$                                   10.50$                 5,145.00$                             -425.00% 1.25$                  612.5 37.50% 12.00$                5,880.00$                        -500.00% 1.10$                  539.00$                           45.00%

34 T-904-5.1 Sodding, 2" Depth (T-904) 10,040.00 SY 6.00$                              60,240.00$                               4.50$                   45,180.00$                           25.00% 7.16$                  71886.4 -19.33% 5.00$                  50,200.00$                      16.67% 6.07$                  60,942.80$                      -1.17%

35 T-905-5.1 Top Soil, 2" Depth (T-905) 560 CY 25.00$                            14,000.00$                               11.00$                 6,160.00$                             56.00% 51.00$                28560 -104.00% 25.00$                14,000.00$                      0.00% 16.81$                9,413.60$                        32.76%

36 D-705-5.1 Underdrain System 1 LS 15,000.00$                     15,000.00$                               20,000.00$           20,000.00$                           -33.33% 42,757.15$         42757.15 -185.05% 40,000.00$         40,000.00$                      -166.67% 26,987.43$         26,987.43$                      -79.92%

37 D-751-5.2 Adjust Existing Manhole/Inlet 1 EA 10,000.00$                     10,000.00$                               6,500.00$             6,500.00$                             35.00% 8,262.12$           8262.12 17.38% 10,000.00$         10,000.00$                      0.00% 16,904.96$         16,904.96$                      -69.05%

38 L-100-5.3 Electrical Demolition 0 LS 500,000.00$                   50,000.00$                               46,000.00$           4,600.00$                             90.80% 46,182.50$         4618.25 90.76% 45,000.00$         4,500.00$                        91.00% 40,453.10$         4,045.31$                        91.91%

39 L-105-6.2 Base Bid Twy J Temporary Jumpers, Lighting and Signage 1 LS 10,000.00$                     10,000.00$                               2,100.00$             2,100.00$                             79.00% 2,395.71$           2395.71 76.04% 2,500.00$           2,500.00$                        75.00% 2,098.50$           2,098.50$                        79.02%

40 L-108-5.1 L-824, Type C, 1/C #8, 5 kV Cable 4,100 LF 1.50$                              6,150.00$                                1.35$                   5,535.00$                             10.00% 1.56$                  6396 -4.00% 1.50$                  6,150.00$                        0.00% 1.37$                  5,617.00$                        8.67%

41 L-108-5.2 L-824, Type C, 1/C #6, 5 kV Cable 1,000 LF 1.75$                              1,750.00$                                1.40$                   1,400.00$                             20.00% 1.62$                  1620 7.43% 1.60$                  1,600.00$                        8.57% 1.42$                  1,420.00$                        18.86%

42 L-108-5.3 Bare, 1/C #6, Counterpoise Wire 3,100 LF 2.30$                              7,130.00$                                1.15$                   3,565.00$                             50.00% 1.27$                  3937 44.78% 1.30$                  4,030.00$                        43.48% 1.11$                  3,441.00$                        51.74%

43 L-110-5.1 Single-way 2" Conduit, Direct Buried 1,340 LF 14.00$                            18,760.00$                               21.00$                 28,140.00$                           -50.00% 23.09$                30940.6 -64.93% 25.00$                33,500.00$                      -78.57% 20.23$                27,108.20$                      -44.50%

44 L-110-5.3 Multiple-way (6) 2-inch Conduits, Direct Buried 80 LF 80.00$                            6,400.00$                                50.50$                 4,040.00$                             36.88% 57.73$                4618.4 27.84% 60.00$                4,800.00$                        25.00% 50.57$                4,045.60$                        36.79%

45 L-110-5.5 Single-way 2" Conduit, Concrete Encased 300 LF 16.00$                            4,800.00$                                25.50$                 7,650.00$                             -59.38% 28.86$                8658 -80.38% 30.00$                9,000.00$                        -87.50% 25.28$                7,584.00$                        -58.00%

46 L-110-5.6 Multiple-way (4) 2-inch HDPE Conduits, Directional Bored 580 LF 110.00$                          63,800.00$                               91.00$                 52,780.00$                           17.27% 103.91$              60267.8 5.54% 100.00$              58,000.00$                      9.09% 91.02$                52,791.60$                      17.25%

47 L-110-5.7 Multiple-way (6) 2-inch HDPE Conduits, Directional Bored 400 LF 150.00$                          60,000.00$                               101.00$                40,400.00$                           32.67% 115.46$              46184 23.03% 115.00$              46,000.00$                      23.33% 101.13$              40,452.00$                      32.58%

48 L-110-5.9 System Drain, (1) 2" Conduit, Concrete Encased 350 LF 20.00$                            7,000.00$                                26.00$                 9,100.00$                             -30.00% 28.86$                10101 -44.30% 28.00$                9,800.00$                        -40.00% 25.28$                8,848.00$                        -26.40%

49 L-115-5.1 New Concrete Handhole, Type I, Furnished & Installed 4 EA 10,000.00$                     40,000.00$                               8,525.00$             34,100.00$                           14.75% 9,813.75$           39255 1.86% 10,000.00$         40,000.00$                      0.00% 8,596.28$           34,385.12$                      14.04%

50 L-115-5.3 Two-Can Junction Can Plaza, Furnished & Installed 4 EA 4,500.00$                       18,000.00$                               1,525.00$             6,100.00$                             66.11% 1,731.84$           6927.36 61.51% 1,800.00$           7,200.00$                        60.00% 1,516.99$           6,067.96$                        66.29%

51 L-850-4.3
Salvage and Reinstall  In-pavement L-850C Runway Edge Light with New Isolation 
Transformer on New or Existing Base 1 EA 500.00$                          500.00$                                   355.00$                355.00$                                29.00% 404.09$              404.09 19.18% 420.00$              420.00$                           16.00% 353.96$              353.96$                           29.21%

52 L-858-5.1
New Size 3, 1-Module Airside LED Guidance Sign, Installed on Any Foundation or 
Base Assembly 2 EA 3,700.00$                       7,400.00$                                2,100.00$             4,200.00$                             43.24% 2,366.85$           4733.7 36.03% 2,500.00$           5,000.00$                        32.43% 2,073.22$           4,146.44$                        43.97%

53 L-858-5.3
New Size 3, 3-Module Airside LED Guidance Sign, Installed on Any Foundation or 
Base Assembly 1 EA 7,500.00$                       7,500.00$                                4,400.00$             4,400.00$                             41.33% 4,964.59$           4964.59 33.81% 5,000.00$           5,000.00$                        33.33% 4,348.71$           4,348.71$                        42.02%

54 L-858-5.4
New Size 3, 4-Module Airside LED Guidance Sign, Installed on Any Foundation or 
Base Assembly 1 EA 9,000.00$                       9,000.00$                                5,825.00$             5,825.00$                             35.28% 6,696.45$           6696.45 25.60% 6,500.00$           6,500.00$                        27.78% 5,865.70$           5,865.70$                        34.83%

55 L-861T-4.3
Salvage and Reinstall L-861T Quartz Taxiway Edge Light with New Isolation 
Transformer on New Base 18 EA 150.00$                          2,700.00$                                325.00$                5,850.00$                             -116.67% 369.46$              6650.28 -146.31% 400.00$              7,200.00$                        -166.67% 323.62$              5,825.16$                        -115.75%

56 L-867/868-6.1
Size "B" L-867 Base Can for Any New, Reinstalled or Future Fixture in New 
Asphalt Shoulder 12 EA 1,300.00$                       15,600.00$                               1,100.00$             13,200.00$                           15.38% 1,212.29$           14547.48 6.75% 1,200.00$           14,400.00$                      7.69% 1,061.89$           12,742.68$                      18.32%

57 L-867/868-6.2
Size "B" L-867 Base Can for Any New, Reinstalled or Future Fixture in Non-Paved 
Shoulder 7 EA 2,500.00$                       17,500.00$                               752.00$                5,264.00$                             69.92% 865.92$              6061.44 65.36% 850.00$              5,950.00$                        66.00% 758.50$              5,309.50$                        69.66%

58 L-867/868-6.3 Size “B” L-868 Base Can – “Standard Installation (New PCCP)” 1 EA 2,800.00$                       2,800.00$                                1,425.00$             1,425.00$                             49.11% 1,616.38$           1616.38 42.27% 1,600.00$           1,600.00$                        42.86% 1,415.86$           1,415.86$                        49.43%

% Difference to 
Eng. Est.

% Difference to 
Eng. Est.

% Difference to 
Eng. Est.

% Difference to 
Eng. Est.

Engineer's Estimate Jordan Foster Construction Spaw Glass Civil Construction, Inc. J3 Company, LLC Archer Western
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59 L-867/868-6.5 New Size "B" L-867 Blank Base Can Cover 3 EA 150.00$                          450.00$                                   126.00$                378.00$                                16.00% 144.32$              432.96 3.79% 150.00$              450.00$                           0.00% 126.42$              379.26$                           15.72%

60 L-867/868-6.10 Concrete Foundation for 1-Module Sign 2 EA 2,500.00$                       5,000.00$                                2,255.00$             4,510.00$                             9.80% 2,597.76$           5195.52 -3.91% 2,500.00$           5,000.00$                        0.00% 2,275.49$           4,550.98$                        8.98%

61 L-867/868-6.11 Concrete Foundation for 2-Module Sign 2 EA 3,000.00$                       6,000.00$                                2,525.00$             5,050.00$                             15.83% 2,886.40$           5772.8 3.79% 2,800.00$           5,600.00$                        6.67% 2,528.32$           5,056.64$                        15.72%

62 L-867/868-6.12 Concrete Foundation for 3-Module Sign 1 EA 3,500.00$                       3,500.00$                                2,800.00$             2,800.00$                             20.00% 3,175.03$           3175.03 9.28% 3,200.00$           3,200.00$                        8.57% 2,781.15$           2,781.15$                        20.54%

63 L-867/868-6.13 Concrete Foundation for 4-Module Sign 1 EA 4,000.00$                       4,000.00$                                3,000.00$             3,000.00$                             25.00% 3,348.22$           3348.22 16.29% 3,400.00$           3,400.00$                        15.00% 2,932.85$           2,932.85$                        26.68%

 Total Amount 1,953,246.00$                      2,799,159.00$                   -43.31% 1,998,623.21$                  -2.32% 1,745,725.00$                  10.62% 2,196,217.98$                  -12.44%
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SAN ANTONIO INTERNATIONAL AIRPORT
TERMINAL AREA TAXIWAY IMPROVEMENTS (PACKAGE 4)

Date Prepared: June 30, 2016

BASE BID 358,200.00$                             351,000.00$                          570,139.82$                        44,500.00$                      452,807.91$                     

ENGINEER'S OPINION OF PROBABLE COST & BID TABS

Item Specification   Unit Unit Unit Unit Unit
Number Bid Item Description Quantity Unit Price Amount Price Amount Price Amount Price Amount Price Amount

BASE BID                                                                                                                                            7.79% 5.3% 7.8% 0.4% 7.7%

1 100.1 Mobilization/Demobilization 1 LS 75,800.00$                     75,800.00$                               4.68% 93,000.00$           93,000.00$                           -22.69% 4.83% 129,068.57$       129,068.57$                        -70.28% 7.36% 4,500.00$           4,500.00$                        94.06% 0.33% 110,559.25$       110,559.25$                     -45.86% 6.36%

2 100.2 Contractor Staging Area 1 Allow 25,000.00$                     25,000.00$                               1.54% 25,000.00$           25,000.00$                           0.00% 1.30% 25,000.00$         25000 0.00% 1.42% 25,000.00$         25,000.00$                      0.00% 1.86% 25,000.00$         25,000.00$                      0 1.44%

3 100.3 Insurance and Bonds 1 LS 25,300.00$                     25,300.00$                               1.56% 15,000.00$           15,000.00$                           40.71% 0.78% 15,482.05$         15482.05 38.81% 0.88% 1,000.00$           1,000.00$                        96.05% 0.07% 20,459.00$         20,459.00$                      19.13% 1.18%

4 100.4 Airside Safety and Security / Traffic Control 1 LS 126,300.00$                   126,300.00$                             7.79% 155,000.00$         155,000.00$                          -22.72% 8.05% 316,558.51$       316558.51 -150.64% 18.04% 10,000.00$         10,000.00$                      92.08% 0.74% 60,663.10$         60,663.10$                      51.97% 3.49%

5 101.1 Preparing Right-of-Way 1 LS 50,500.00$                     50,500.00$                               3.12% 10,000.00$           10,000.00$                           80.20% 0.52% 8,421.57$           8421.57 83.32% 0.48% 1,000.00$           1,000.00$                        98.02% 0.07% 24,201.00$         24,201.00$                      52.08% 1.39%

6 540.1 Storm Water Pollution Prevention Plan 1 LS 15,000.00$                     15,000.00$                               0.93% 5,000.00$             5,000.00$                             66.67% 0.26% 15,430.07$         15430.07 -2.87% 0.88% 1,000.00$           1,000.00$                        93.33% 0.07% 22,319.56$         22,319.56$                      -48.80% 1.28%

7 GP 60-05 Field Office and Curing Facilities 1 LS 15,000.00$                     15,000.00$                               0.93% 28,000.00$           28,000.00$                           -86.67% 1.45% 53,526.80$         53526.8 -256.85% 3.05% 1,000.00$           1,000.00$                        93.33% 0.07% 127,436.00$       127,436.00$                     -749.57% 7.33%

8 P-100-2.1 Contractor Quality Control 1 LS 25,300.00$                     25,300.00$                               20,000.00$           20,000.00$                           20.95% 6,652.25$           6652.25 73.71% 1,000.00$           1,000.00$                        96.05% 62,170.00$         62,170.00$                      -145.73%

9 P-101-5.1
Portland Cement Concrete Pavement Removal, Including Thickened Edge and 
Reinforcement 1,330 SY 20.00$                            26,600.00$                               19.00$                 25,270.00$                           5.00% 21.53$                28634.9 -7.65% 15.00$                19,950.00$                      25.00% 19.59$                26,054.70$                      2.05%

10 P-101-5.2 Bituminous Pavement Removal 170 SY 15.00$                            2,550.00$                                43.00$                 7,310.00$                             -186.67% 13.55$                2303.5 9.67% 20.00$                3,400.00$                        -33.33% 43.65$                7,420.50$                        -191.00%

11 P-101-5.3 Cement-Treated Base Removal 1,490.00 SY 15.00$                            22,350.00$                               16.00$                 23,840.00$                           -6.67% 12.74$                18982.6 15.07% 8.00$                  11,920.00$                      46.67% 15.89$                23,676.10$                      -5.93%

12 P-101-5.4 Concrete Pavement Saw Cut (Full Depth) 369 LF 18.00$                            6,642.00$                                5.75$                   2,121.75$                             68.06% 6.35$                  2343.15 64.72% 20.00$                7,380.00$                        -11.11% 31.53$                11,634.57$                      -75.17%

13 P-101-5.5 AC Pavement Saw Cut (Full Depth) 60 LF 5.00$                              300.00$                                   3.25$                   195.00$                                35.00% 3.63$                  217.8 27.40% 10.00$                600.00$                           -100.00% 5.39$                  323.40$                           -7.80%

14 P-151-4.1 Clearing and Grubbing 1.94 AC 10,000.00$                     19,400.00$                               3,000.00$             5,820.00$                             70.00% 6,363.24$           12344.6856 36.37% 2,000.00$           3,880.00$                        80.00% 3,399.37$           6,594.78$                        66.01%

15 P-152-4.1 Unclassified Excavation (Estimated) 7,830 CY 17.50$                            137,025.00$                             13.00$                 101,790.00$                          25.71% 17.80$                139374 -1.71% 20.00$                156,600.00$                     -14.29% 18.21$                142,584.30$                     -4.06%

16 P-155-8.1 Lime-Treated Subgrade, 6" Depth (P-155) 6,130 SY 3.50$                              21,455.00$                               6.00$                   36,780.00$                           -71.43% 5.54$                  33960.2 -58.29% 1.50$                  9,195.00$                        57.14% 10.71$                65,652.30$                      -206.00%

17 P-155-8.2 Lime 130 TON 175.00$                          22,750.00$                               185.00$                24,050.00$                           -5.71% 186.03$              24183.9 -6.30% 150.00$              19,500.00$                      14.29% 174.81$              22,725.30$                      0.11%

18 P-208-5.1 Aggregate Base Course, 13" Depth (P-208) 1,010 SY 35.00$                            35,350.00$                               65.00$                 65,650.00$                           -85.71% 25.30$                25553 27.71% 30.00$                30,300.00$                      14.29% 30.90$                31,209.00$                      11.71%

19 P-304-8.1 Cement-Treated Base Course, 8" Depth (P-304) 3,200 SY 30.00$                            96,000.00$                               48.00$                 153,600.00$                          -60.00% 27.55$                88160 8.17% 30.00$                96,000.00$                      0.00% 39.23$                125,536.00$                     -30.77%

20 P-304-8.2 Cement-Treated Base Course, 16" Depth (P-304) 3,200 SY 60.00$                            192,000.00$                             96.00$                 307,200.00$                          -60.00% 55.07$                176224 8.22% 60.00$                192,000.00$                     0.00% 68.17$                218,144.00$                     -13.62%

21 P-403-8.1 HMA Pavement (3" Surface Course) 520 TON 150.00$                          78,000.00$                               350.00$                182,000.00$                          -133.33% 235.53$              122475.6 -57.02% 180.00$              93,600.00$                      -20.00% 234.60$              121,992.00$                     -56.40%

22 P-501-8.1 Portland Cement Concrete Pavement, 16" Depth 2,890 SY 110.00$                          317,900.00$                             155.00$                447,950.00$                          -40.91% 94.07$                271862.3 14.48% 130.00$              375,700.00$                     -18.18% 102.38$              295,878.20$                     6.93%

23 P-604-6.1 Preformed Sealer, 1/2-inch Joint 2,780 LF 4.50$                              12,510.00$                               4.75$                   13,205.00$                           -5.56% 5.38$                  14956.4 -19.56% 10.00$                27,800.00$                      -122.22% 4.85$                  13,483.00$                      -7.78%

24 P-604-6.2 Preformed Sealer, 1-inch Joint 530 LF 5.00$                              2,650.00$                                13.50$                 7,155.00$                             -170.00% 14.96$                7928.8 -199.20% 25.00$                13,250.00$                      -400.00% 13.47$                7,139.10$                        -169.40%

25 P-604-6.3 Hot Applied Edge Seal 1,020 LF 2.50$                              2,550.00$                                4.00$                   4,080.00$                             -60.00% 4.53$                  4620.6 -81.20% 8.00$                  8,160.00$                        -220.00% 4.08$                  4,161.60$                        -63.20%

26 P-620-5.1 Reflective Yellow Taxiway Pavement Markings, Waterborne 2,890 SF 2.00$                              5,780.00$                                4.00$                   11,560.00$                           -100.00% 1.59$                  4595.1 20.50% 5.00$                  14,450.00$                      -150.00% 1.10$                  3,179.00$                        45.00%

27 P-620-5.3 Non-Reflective Black Pavement Markings, Waterborne 4,080 SF 1.50$                              6,120.00$                                3.00$                   12,240.00$                           -100.00% 1.02$                  4161.6 32.00% 4.00$                  16,320.00$                      -166.67% 0.38$                  1,550.40$                        74.67%

28 P-620-5.4 Reflective Surface Painted Holding Position Signs, Waterborne 860 SF 2.00$                              1,720.00$                                8.50$                   7,310.00$                             -325.00% 1.36$                  1169.6 32.00% 10.00$                8,600.00$                        -400.00% 2.52$                  2,167.20$                        -26.00%

29 P-620-5.5 Pavement Marking Obliteration 830 SF 3.50$                              2,905.00$                                10.50$                 8,715.00$                             -200.00% 3.42$                  2838.6 2.29% 12.00$                9,960.00$                        -242.86% 1.10$                  913.00$                           68.57%

30 T-904-5.1 Sodding, 2" Depth (T-904) 9,390.00 SY 6.00$                              56,340.00$                               4.00$                   37,560.00$                           33.33% 7.30$                  68547 -21.67% 5.00$                  46,950.00$                      16.67% 5.93$                  55,682.70$                      1.17%

31 T-905-5.1 Top Soil, 2" Depth (T-905) 520 CY 25.00$                            13,000.00$                               15.00$                 7,800.00$                             40.00% 51.00$                26520 -104.00% 25.00$                13,000.00$                      0.00% 20.63$                10,727.60$                      17.48%

32 D-705-5.1 Underdrain System 1 LS 5,000.00$                       5,000.00$                                9,000.00$             9,000.00$                             -80.00% 19,911.67$         19911.67 -298.23% 40,000.00$         40,000.00$                      -700.00% 15,409.03$         15,409.03$                      -208.18%

33 L-100-5.3 Electrical Demolition 0.2 LS 500,000.00$                   100,000.00$                             43,000.00$           8,600.00$                             91.40% 46,182.30$         9236.46 90.76% 45,000.00$         9,000.00$                        91.00% 40,453.05$         8,090.61$                        91.91%

34 L-105-6.3 Alternate 1 Temporary Jumpers, Lighting and Signage 1.00 LS 10,000.00$                     10,000.00$                               2,100.00$             2,100.00$                             79.00% 2,395.71$           2395.71 76.04% 2,400.00$           2,400.00$                        76.00% 2,098.50$           2,098.50$                        79.02%

35 L-108-5.1 L-824, Type C, 1/C #8, 5 kV Cable 2,390 LF 1.50$                              3,585.00$                                1.35$                   3,226.50$                             10.00% 1.56$                  3728.4 -4.00% 1.50$                  3,585.00$                        0.00% 1.37$                  3,274.30$                        8.67%

36 L-108-5.3 Bare, 1/C #6, Counterpoise Wire 1,400 LF 2.30$                              3,220.00$                                1.15$                   1,610.00$                             50.00% 1.27$                  1778 44.78% 1.30$                  1,820.00$                        43.48% 1.11$                  1,554.00$                        51.74%

37 L-110-5.1 Single-way 2" Conduit, Direct Buried 1,210 LF 14.00$                            16,940.00$                               20.15$                 24,381.50$                           -43.93% 23.09$                27938.9 -64.93% 24.00$                29,040.00$                      -71.43% 20.23$                24,478.30$                      -44.50%

38 L-110-5.9 System Drain, (1) 2" Conduit, Concrete Encased 180 LF 20.00$                            3,600.00$                                25.50$                 4,590.00$                             -27.50% 28.86$                5194.8 -44.30% 28.00$                5,040.00$                        -40.00% 25.28$                4,550.40$                        -26.40%

39 L-858-5.2
New Size 3, 2-Module Airside LED Guidance Sign, Installed on Any Foundation or 
Base Assembly 1 EA 5,500.00$                       5,500.00$                                2,800.00$             2,800.00$                             49.09% 3,175.03$           3175.03 42.27% 3,000.00$           3,000.00$                        45.45% 2,781.15$           2,781.15$                        49.43%

40 L-858-5.3
New Size 3, 3-Module Airside LED Guidance Sign, Installed on Any Foundation or 
Base Assembly 1 EA 7,500.00$                       7,500.00$                                3,000.00$             3,000.00$                             60.00% 3,348.22$           3348.22 55.36% 3,200.00$           3,200.00$                        57.33% 2,932.85$           2,932.85$                        60.90%

41 L-861T-4.1
New L-861T LED Taxiway Edge Light with New Isolation Transformer on New 
Base 14 EA 500.00$                          7,000.00$                                451.00$                6,314.00$                             9.80% 519.55$              7273.7 -3.91% 500.00$              7,000.00$                        0.00% 455.10$              6,371.40$                        8.98%

42 L-861T-4.3
Salvage and Reinstall L-861T Quartz Taxiway Edge Light with New Isolation 
Transformer on New Base 8 EA 150.00$                          1,200.00$                                321.00$                2,568.00$                             -114.00% 369.46$              2955.68 -146.31% 350.00$              2,800.00$                        -133.33% 323.63$              2,589.04$                        -115.75%

43 L-867/868-6.1
Size "B" L-867 Base Can for Any New, Reinstalled or Future Fixture in New 
Asphalt Shoulder 13 EA 1,300.00$                       16,900.00$                               1,053.00$             13,689.00$                           19.00% 1,212.29$           15759.77 6.75% 1,200.00$           15,600.00$                      7.69% 1,061.89$           13,804.57$                      18.32%

 Total Amount 1,620,542.00$                      1,926,080.75$                   -18.85% 1,754,793.50$                  -8.28% 1,345,500.00$                  16.97% 1,739,170.81$                  -7.32%

% Difference to 
Eng. Est.

% Difference to 
Eng. Est.

% Difference to 
Eng. Est.

% Difference to 
Eng. Est.

Engineer's Estimate Jordan Foster Construction Spaw Glass Civil Construction, Inc. J3 Company, LLC Archer Western
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SAN ANTONIO INTERNATIONAL AIRPORT
TERMINAL AREA TAXIWAY IMPROVEMENTS (PACKAGE 4)

Date Prepared: June 30, 2016

BASE BID 249,900.00$                             325,000.00$                          386,281.60$                        44,500.00$                      465,326.97$                     

ENGINEER'S OPINION OF PROBABLE COST & BID TABS

Item Specification   Unit Unit Unit Unit Unit
Number Bid Item Description Quantity Unit Price Amount Price Amount Price Amount Price Amount Price Amount

BASE BID                                                                                                                                            7.66% 4.4% 10.4% 0.6% 8.2%

1 100.1 Mobilization/Demobilization 1 LS 48,700.00$                     48,700.00$                               4.59% 50,000.00$           50,000.00$                           -2.67% 3.66% 101,494.57$       101,494.57$                        -108.41% 9.28% 4,500.00$           4,500.00$                        90.76% 0.52% 81,856.30$         81,856.30$                      -68.08% 6.54%

2 100.2 Contractor Staging Area 1 Allow 25,000.00$                     25,000.00$                               2.36% 25,000.00$           25,000.00$                           0.00% 1.83% 25,000.00$         25000 0.00% 2.29% 25,000.00$         25,000.00$                      0.00% 2.91% 25,000.00$         25,000.00$                      0 2.00%

3 100.3 Insurance and Bonds 1 LS 16,300.00$                     16,300.00$                               1.54% 15,000.00$           15,000.00$                           7.98% 1.10% 13,275.05$         13275.05 18.56% 1.21% 1,000.00$           1,000.00$                        93.87% 0.12% 15,344.00$         15,344.00$                      5.87% 1.23%

4 100.4 Airside Safety and Security / Traffic Control 1 LS 81,100.00$                     81,100.00$                               7.65% 150,000.00$         150,000.00$                          -84.96% 10.97% 186,108.62$       186108.62 -129.48% 17.02% 10,000.00$         10,000.00$                      87.67% 1.16% 94,941.40$         94,941.40$                      -17.07% 7.59%

5 101.1 Preparing Right-of-Way 1 LS 32,500.00$                     32,500.00$                               3.07% 10,000.00$           10,000.00$                           69.23% 0.73% 11,821.37$         11821.37 63.63% 1.08% 1,000.00$           1,000.00$                        96.92% 0.12% 20,947.00$         20,947.00$                      35.55% 1.67%

6 540.1 Storm Water Pollution Prevention Plan 1 LS 15,000.00$                     15,000.00$                               1.41% 10,000.00$           10,000.00$                           33.33% 0.73% 6,117.67$           6117.67 59.22% 0.56% 1,000.00$           1,000.00$                        93.33% 0.12% 29,518.27$         29,518.27$                      -96.79% 2.36%

7 GP 60-05 Field Office and Curing Facilities 1 LS 15,000.00$                     15,000.00$                               1.41% 45,000.00$           45,000.00$                           -200.00% 3.29% 32,604.93$         32604.93 -117.37% 2.98% 1,000.00$           1,000.00$                        93.33% 0.12% 122,775.00$       122,775.00$                     -718.50% 9.82%

8 P-100-2.1 Contractor Quality Control 1 LS 16,300.00$                     16,300.00$                               20,000.00$           20,000.00$                           -22.70% 9,859.39$           9859.39 39.51% 1,000.00$           1,000.00$                        93.87% 74,945.00$         74,945.00$                      -359.79%

9 P-101-5.1
Portland Cement Concrete Pavement Removal, Including Thickened Edge and 
Reinforcement 3,070 SY 20.00$                            61,400.00$                               16.50$                 50,655.00$                           17.50% 18.44$                56610.8 7.80% 15.00$                46,050.00$                      25.00% 16.77$                51,483.90$                      16.15%

10 P-101-5.3 Cement-Treated Base Removal 3,070 SY 15.00$                            46,050.00$                               15.25$                 46,817.50$                           -1.67% 8.42$                  25849.4 43.87% 8.00$                  24,560.00$                      46.67% 15.64$                48,014.80$                      -4.27%

11 P-101-5.4 Concrete Pavement Saw Cut (Full Depth) 520.00 LF 18.00$                            9,360.00$                                5.75$                   2,990.00$                             68.06% 6.35$                  3302 64.72% 20.00$                10,400.00$                      -11.11% 24.02$                12,490.40$                      -33.44%

12 P-151-4.1 Clearing and Grubbing 0 AC 10,000.00$                     1,700.00$                                3,500.00$             595.00$                                65.00% 7,651.06$           1300.6802 23.49% 2,000.00$           340.00$                           80.00% 16,396.53$         2,787.41$                        -63.97%

13 P-152-4.1 Unclassified Excavation (Estimated) 165 CY 17.50$                            2,887.50$                                18.00$                 2,970.00$                             -2.86% 17.80$                2937 -1.71% 65.00$                10,725.00$                      -271.43% 134.88$              22,255.20$                      -670.74%

14 P-155-8.1 Lime-Treated Subgrade, 6" Depth (P-155) 3,230 SY 3.50$                              11,305.00$                               10.00$                 32,300.00$                           -185.71% 5.54$                  17894.2 -58.29% 1.50$                  4,845.00$                        57.14% 8.83$                  28,520.90$                      -152.29%

15 P-155-8.2 Lime 70 TON 175.00$                          12,250.00$                               185.00$                12,950.00$                           -5.71% 186.03$              13022.1 -6.30% 150.00$              10,500.00$                      14.29% 174.81$              12,236.70$                      0.11%

16 P-208-5.1 Aggregate Base Course, 13" Depth (P-208) 510 SY 35.00$                            17,850.00$                               70.00$                 35,700.00$                           -100.00% 25.29$                12897.9 27.74% 30.00$                15,300.00$                      14.29% 30.07$                15,335.70$                      14.09%

17 P-304-8.2 Cement-Treated Base Course, 16" Depth (P-304) 3,200 SY 60.00$                            192,000.00$                             95.00$                 304,000.00$                          -58.33% 55.07$                176224 8.22% 60.00$                192,000.00$                     0.00% 58.41$                186,912.00$                     2.65%

18 P-501-8.1 Portland Cement Concrete Pavement, 16" Depth 3,070 SY 110.00$                          337,700.00$                             155.00$                475,850.00$                          -40.91% 104.69$              321398.3 4.83% 130.00$              399,100.00$                     -18.18% 109.03$              334,722.10$                     0.88%

19 P-604-6.1 Preformed Sealer, 1/2-inch Joint 2,120 LF 4.50$                              9,540.00$                                4.75$                   10,070.00$                           -5.56% 5.38$                  11405.6 -19.56% 10.00$                21,200.00$                      -122.22% 4.85$                  10,282.00$                      -7.78%

20 P-604-6.2 Preformed Sealer, 1-inch Joint 360 LF 5.00$                              1,800.00$                                13.25$                 4,770.00$                             -165.00% 14.96$                5385.6 -199.20% 25.00$                9,000.00$                        -400.00% 13.47$                4,849.20$                        -169.40%

21 P-620-5.1 Reflective Yellow Taxiway Pavement Markings, Waterborne 420 SF 2.00$                              840.00$                                   10.50$                 4,410.00$                             -425.00% 1.59$                  667.8 20.50% 12.00$                5,040.00$                        -500.00% 10.97$                4,607.40$                        -448.50%

22 P-620-5.3 Non-Reflective Black Pavement Markings, Waterborne 810 SF 1.50$                              1,215.00$                                10.50$                 8,505.00$                             -600.00% 1.02$                  826.2 32.00% 12.00$                9,720.00$                        -700.00% 0.38$                  307.80$                           74.67%

23 P-620-5.5 Pavement Marking Obliteration 270 SF 3.50$                              945.00$                                   27.25$                 7,357.50$                             -678.57% 3.81$                  1028.7 -8.86% 30.00$                8,100.00$                        -757.14% 17.39$                4,695.30$                        -396.86%

24 T-904-5.1 Sodding, 2" Depth (T-904) 820 SY 6.00$                              4,920.00$                                4.25$                   3,485.00$                             29.17% 13.17$                10799.4 -119.50% 5.00$                  4,100.00$                        16.67% 8.35$                  6,847.00$                        -39.17%

25 T-905-5.1 Top Soil, 2" Depth (T-905) 50 CY 25.00$                            1,250.00$                                11.00$                 550.00$                                56.00% 51.00$                2550 -104.00% 25.00$                1,250.00$                        0.00% 22.74$                1,137.00$                        9.04%

26 L-100-5.3 Electrical Demolition 0.10 LS 500,000.00$                   50,000.00$                               46,000.00$           4,600.00$                             90.80% 46,182.50$         4618.25 90.76% 45,000.00$         4,500.00$                        91.00% 40,453.10$         4,045.31$                        91.91%

27 L-105-6.4 Alternate 2 Temporary Jumpers, Lighting and Signage 1 LS 10,000.00$                     10,000.00$                               3,200.00$             3,200.00$                             68.00% 3,579.12$           3579.12 64.21% 3,500.00$           3,500.00$                        65.00% 3,135.11$           3,135.11$                        68.65%

28 L-108-5.1 L-824, Type C, 1/C #8, 5 kV Cable 1,300 LF 1.50$                              1,950.00$                                1.40$                   1,820.00$                             6.67% 1.56$                  2028 -4.00% 1.55$                  2,015.00$                        -3.33% 1.37$                  1,781.00$                        8.67%

29 L-108-5.3 Bare, 1/C #6, Counterpoise Wire 500 LF 2.30$                              1,150.00$                                1.15$                   575.00$                                50.00% 1.27$                  635 44.78% 1.30$                  650.00$                           43.48% 1.11$                  555.00$                           51.74%

30 L-110-5.5 Single-way 2" Conduit, Concrete Encased 380.00 LF 16.00$                            6,080.00$                                25.25$                 9,595.00$                             -57.81% 28.86$                10966.8 -80.38% 28.00$                10,640.00$                      -75.00% 25.28$                9,606.40$                        -58.00%

31 L-110-5.9 System Drain, (1) 2" Conduit, Concrete Encased 120 LF 20.00$                            2,400.00$                                25.25$                 3,030.00$                             -26.25% 28.86$                3463.2 -44.30% 28.00$                3,360.00$                        -40.00% 25.28$                3,033.60$                        -26.40%

32 L-852-4.1
Remove and Relocate In-pavement L-852A Taxiway Centerline Light with New 
Isolation Transformer on New Base 4 EA 450.00$                          1,800.00$                                330.00$                1,320.00$                             26.67% 375.23$              1500.92 16.62% 400.00$              1,600.00$                        11.11% 328.68$              1,314.72$                        26.96%

33 L-867/868-6.3 Size “B” L-868 Base Can – “Standard Installation (New PCCP)” 6 EA 2,800.00$                       16,800.00$                               1,425.00$             8,550.00$                             49.11% 1,616.38$           9698.28 42.27% 1,600.00$           9,600.00$                        42.86% 1,415.86$           8,495.16$                        49.43%

34 L-867/868-6.4 Size “B” L-868 Base Can – “Core Drill New PCCP” Installation at Joint or Sawcut 2.00 EA 3,200.00$                       6,400.00$                                2,750.00$             5,500.00$                             14.06% 3,117.31$           6234.62 2.58% 3,200.00$           6,400.00$                        0.00% 2,730.59$           5,461.18$                        14.67%

35 L-867/868-6.6 New Size "B" L-868 Blank Base Can Cover 4 EA 175.00$                          700.00$                                   121.00$                484.00$                                30.86% 138.55$              554.2 20.83% 135.00$              540.00$                           22.86% 121.36$              485.44$                           30.65%

 Total Amount 1,060,192.50$                      1,367,649.00$                   -29.00% 1,093,659.67$                  -3.16% 859,535.00$                     18.93% 1,250,724.70$                  -17.97%

% Difference to 
Eng. Est.

% Difference to 
Eng. Est.

% Difference to 
Eng. Est.

% Difference to 
Eng. Est.

Engineer's Estimate Jordan Foster Construction Spaw Glass Civil Construction, Inc. J3 Company, LLC Archer Western
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SAN ANTONIO INTERNATIONAL AIRPORT
TERMINAL AREA TAXIWAY IMPROVEMENTS (PACKAGE 4)

Date Prepared: June 30, 2016

BASE BID 676,600.00$                            595,000.00$                         609,914.62$                        44,500.00$                      895,283.74$                    

ENGINEER'S OPINION OF PROBABLE COST & BID TABS

Item Specification   Unit Unit Unit Unit Unit
Number Bid Item Description Quantity Unit Price Amount Price Amount Price Amount Price Amount Price Amount

BASE BID                                                                                                                                            7.81% 4.2% 5.9% 0.2% 8.5%

1 100.1 Mobilization/Demobilization 1 LS 155,400.00$                   155,400.00$                            4.68% 150,000.00$        150,000.00$                         3.47% 3.92% 162,158.57$       162,158.57$                        -4.35% 5.49% 4,500.00$           4,500.00$                        97.10% 0.16% 241,155.78$       241,155.78$                    -55.18% 6.83%

2 100.2 Contractor Staging Area 1 Allow 25,000.00$                     25,000.00$                              0.75% 25,000.00$          25,000.00$                           0.00% 0.65% 25,000.00$         25000 0.00% 0.85% 25,000.00$         25,000.00$                      0.00% 0.90% 25,000.00$         25,000.00$                      0 0.71%

3 100.3 Insurance and Bonds 1 LS 51,800.00$                     51,800.00$                              1.56% 15,000.00$          15,000.00$                           71.04% 0.39% 18,129.05$         18129.05 65.00% 0.61% 1,000.00$           1,000.00$                        98.07% 0.04% 43,476.00$         43,476.00$                      16.07% 1.23%

4 100.4 Airside Safety and Security / Traffic Control 1 LS 259,000.00$                   259,000.00$                            7.81% 300,000.00$        300,000.00$                         -15.83% 7.84% 294,895.56$       294895.56 -13.86% 9.98% 10,000.00$         10,000.00$                      96.14% 0.36% 198,574.50$       198,574.50$                    23.33% 5.62%

5 101.1 Preparing Right-of-Way 1 LS 103,600.00$                   103,600.00$                            3.12% 10,000.00$          10,000.00$                           90.35% 0.26% 11,821.37$         11821.37 88.59% 0.40% 1,000.00$           1,000.00$                        99.03% 0.04% 57,287.00$         57,287.00$                      44.70% 1.62%

6 540.1 Storm Water Pollution Prevention Plan 1 LS 15,000.00$                     15,000.00$                              0.45% 20,000.00$          20,000.00$                           -33.33% 0.52% 27,451.50$         27451.5 -83.01% 0.93% 1,000.00$           1,000.00$                        93.33% 0.04% 40,565.45$         40,565.45$                      -170.44% 1.15%

7 GP 60-05 Field Office and Curing Facilities 1 LS 15,000.00$                     15,000.00$                              0.45% 45,000.00$          45,000.00$                           -200.00% 1.18% 58,445.98$         58445.98 -289.64% 1.98% 1,000.00$           1,000.00$                        93.33% 0.04% 173,475.01$       173,475.01$                    -1056.50% 4.91%

8 P-100-2.1 Contractor Quality Control 1 LS 51,800.00$                     51,800.00$                              30,000.00$          30,000.00$                           42.08% 12,012.59$         12012.59 76.81% 1,000.00$           1,000.00$                        98.07% 115,750.00$       115,750.00$                    -123.46%

9 P-101-5.1
Portland Cement Concrete Pavement Removal, Including Thickened Edge and 
Reinforcement 7,170 SY 20.00$                            143,400.00$                            16.00$                 114,720.00$                         20.00% 18.08$                129633.6 9.60% 15.00$                107,550.00$                    25.00% 16.44$                117,874.80$                    17.80%

10 P-101-5.2 Bituminous Pavement Removal 1,180 SY 15.00$                            17,700.00$                              18.50$                 21,830.00$                           -23.33% 11.04$                13027.2 26.40% 16.00$                18,880.00$                      -6.67% 18.82$                22,207.60$                      -25.47%

11 P-101-5.3 Cement-Treated Base Removal 8,340.00 SY 15.00$                            125,100.00$                            16.00$                 133,440.00$                         -6.67% 8.74$                  72891.6 41.73% 8.00$                  66,720.00$                      46.67% 15.89$                132,522.60$                    -5.93%

12 P-101-5.4 Concrete Pavement Saw Cut (Full Depth) 1,284 LF 18.00$                            23,112.00$                              6.00$                   7,704.00$                             66.67% 6.35$                  8153.4 64.72% 20.00$                25,680.00$                      -11.11% 23.37$                30,007.08$                      -29.83%

13 P-101-5.5 AC Pavement Saw Cut (Full Depth) 55 LF 5.00$                              275.00$                                   3.25$                   178.75$                                35.00% 3.63$                  199.65 27.40% 20.00$                1,100.00$                        -300.00% 5.39$                  296.45$                           -7.80%

14 P-151-4.1 Clearing and Grubbing 2 AC 10,000.00$                     15,400.00$                              3,000.00$            4,620.00$                             70.00% 6,357.11$           9789.9494 36.43% 2,000.00$           3,080.00$                        80.00% 4,303.81$           6,627.87$                        56.96%

15 P-151-4.2 Remove Existing Storm Drain Pipe 377 LF 50.00$                            18,850.00$                              80.00$                 30,160.00$                           -60.00% 25.42$                9583.34 49.16% 25.00$                9,425.00$                        50.00% 33.04$                12,456.08$                      33.92%

16 P-151-4.3 Remove Existing Catch Basin or Manhole 1 EA 1,000.00$                       1,000.00$                                15,000.00$          15,000.00$                           -1400.00% 1,613.01$           1613.01 -61.30% 2,000.00$           2,000.00$                        -100.00% 15,947.98$         15,947.98$                      -1494.80%

17 P-152-4.1 Unclassified Excavation (Estimated) 7,000 CY 17.50$                            122,500.00$                            12.00$                 84,000.00$                           31.43% 17.80$                124600 -1.71% 20.00$                140,000.00$                    -14.29% 27.65$                193,550.00$                    -58.00%

18 P-155-8.1 Lime-Treated Subgrade, 6" Depth (P-155) 10,670 SY 3.50$                              37,345.00$                              6.00$                   64,020.00$                           -71.43% 5.54$                  59111.8 -58.29% 1.50$                  16,005.00$                      57.14% 13.25$                141,377.50$                    -278.57%

19 P-155-8.2 Lime 230 TON 175.00$                          40,250.00$                              185.00$               42,550.00$                           -5.71% 186.03$              42786.9 -6.30% 150.00$              34,500.00$                      14.29% 174.81$              40,206.30$                      0.11%

20 P-208-5.1 Aggregate Base Course, 13" Depth (P-208) 800 SY 35.00$                            28,000.00$                              65.00$                 52,000.00$                           -85.71% 25.30$                20240 27.71% 30.00$                24,000.00$                      14.29% 30.95$                24,760.00$                      11.57%

21 P-304-8.1 Cement-Treated Base Course, 8" Depth (P-304) 2,400 SY 30.00$                            72,000.00$                              45.00$                 108,000.00$                         -50.00% 27.55$                66120 8.17% 30.00$                72,000.00$                      0.00% 29.27$                70,248.00$                      2.43%

22 P-304-8.2 Cement-Treated Base Course, 16" Depth (P-304) 8,500 SY 60.00$                            510,000.00$                            95.00$                 807,500.00$                         -58.33% 55.06$                468010 8.23% 60.00$                510,000.00$                    0.00% 58.17$                494,445.00$                    3.05%

23 P-403-8.1 HMA Pavement (3" Surface Course) 390 TON 150.00$                          58,500.00$                              325.00$               126,750.00$                         -116.67% 235.53$              91856.7 -57.02% 180.00$              70,200.00$                      -20.00% 234.60$              91,494.00$                      -56.40%

24 P-501-8.1 Portland Cement Concrete Pavement, 16" Depth 8,230 SY 110.00$                          905,300.00$                            155.00$               1,275,650.00$                      -40.91% 95.84$                788763.2 12.87% 130.00$              1,069,900.00$                 -18.18% 105.29$              866,536.70$                    4.28%

25 P-604-6.1 Preformed Sealer, 1/2-inch Joint 6,840 LF 4.50$                              30,780.00$                              4.75$                   32,490.00$                           -5.56% 5.38$                  36799.2 -19.56% 10.00$                68,400.00$                      -122.22% 4.85$                  33,174.00$                      -7.78%

26 P-604-6.2 Preformed Sealer, 1-inch Joint 950.00 LF 5.00$                              4,750.00$                                13.50$                 12,825.00$                           -170.00% 14.96$                14212 -199.20% 25.00$                23,750.00$                      -400.00% 13.47$                12,796.50$                      -169.40%

27 P-604-6.3 Hot Applied Edge Seal 740 LF 2.50$                              1,850.00$                                4.00$                   2,960.00$                             -60.00% 4.53$                  3352.2 -81.20% 8.00$                  5,920.00$                        -220.00% 4.08$                  3,019.20$                        -63.20%

28 P-620-5.1 Reflective Yellow Taxiway Pavement Markings, Waterborne 29,030 SF 2.00$                              58,060.00$                              1.50$                   43,545.00$                           25.00% 1.59$                  46157.7 20.50% 4.00$                  116,120.00$                    -100.00% 1.65$                  47,899.50$                      17.50%

29 P-620-5.3 Non-Reflective Black Pavement Markings, Waterborne 3,160 SF 1.50$                              4,740.00$                                1.35$                   4,266.00$                             10.00% 1.02$                  3223.2 32.00% 5.00$                  15,800.00$                      -233.33% 0.38$                  1,200.80$                        74.67%

30 P-620-5.4 Reflective Surface Painted Holding Position Signs, Waterborne 860.00 SF 2.00$                              1,720.00$                                19.00$                 16,340.00$                           -850.00% 1.36$                  1169.6 32.00% 25.00$                21,500.00$                      -1150.00% 2.52$                  2,167.20$                        -26.00%

31 P-620-5.5 Pavement Marking Obliteration 1,780 SF 3.50$                              6,230.00$                                4.80$                   8,544.00$                             -37.14% 2.91$                  5179.8 16.86% 6.00$                  10,680.00$                      -71.43% 3.57$                  6,354.60$                        -2.00%

32 T-904-5.1 Sodding, 2" Depth (T-904) 7,440 SY 6.00$                              44,640.00$                              4.00$                   29,760.00$                           33.33% 7.84$                  58329.6 -30.67% 5.00$                  37,200.00$                      16.67% 5.92$                  44,044.80$                      1.33%

33 T-905-5.1 Top Soil, 2" Depth (T-905) 410 CY 25.00$                            10,250.00$                              11.00$                 4,510.00$                             56.00% 60.07$                24628.7 -140.28% 25.00$                10,250.00$                      0.00% 22.62$                9,274.20$                        9.52%

34 D-701-5.3 66" RGRCP, Class V 16.00 LF 300.00$                          4,800.00$                                3.25$                   52.00$                                  98.92% 529.48$              8471.68 -76.49% 900.00$              14,400.00$                      -200.00% 910.75$              14,572.00$                      -203.58%

35 D-701-5.4 Concrete Pipe Collar 2 EA 1,500.00$                       3,000.00$                                750.00$               1,500.00$                             50.00% 1,892.50$           3785 -26.17% 1,000.00$           2,000.00$                        33.33% 429.55$              859.10$                           71.36%

36 D-751-5.1 Catch Basins 1 EA 7,000.00$                       7,000.00$                                6,500.00$            6,500.00$                             7.14% 23,355.05$         23355.05 -233.64% 20,000.00$         20,000.00$                      -185.71% 23,965.47$         23,965.47$                      -242.36%

37 D-751-5.2 Adjust Existing Manhole/Inlet 1 EA 10,000.00$                     10,000.00$                              1,500.00$            1,500.00$                             85.00% 8,262.12$           8262.12 17.38% 12,000.00$         12,000.00$                      -20.00% -$                   -$                                 100.00%

38 L-100-5.3 Electrical Demolition 0 LS 500,000.00$                   100,000.00$                            43,000.00$          8,600.00$                             91.40% 46,182.30$         9236.46 90.76% 45,000.00$         9,000.00$                        91.00% 40,453.05$         8,090.61$                        91.91%

39 L-105-6.5 Alternate 3 Temporary Jumpers, Lighting and Signage 1 LS 20,000.00$                     20,000.00$                              11,000.00$          11,000.00$                           45.00% 12,584.69$         12584.69 37.08% 13,000.00$         13,000.00$                      35.00% 11,023.46$         11,023.46$                      44.88%

40 L-108-5.1 L-824, Type C, 1/C #8, 5 kV Cable 4,000 LF 1.50$                              6,000.00$                                1.40$                   5,600.00$                             6.67% 1.56$                  6240 -4.00% 1.55$                  6,200.00$                        -3.33% 1.37$                  5,480.00$                        8.67%

41 L-108-5.2 L-824, Type C, 1/C #6, 5 kV Cable 600 LF 1.75$                              1,050.00$                                1.45$                   870.00$                                17.14% 1.62$                  972 7.43% 1.65$                  990.00$                           5.71% 1.42$                  852.00$                           18.86%

42 L-108-5.3 Bare, 1/C #6, Counterpoise Wire 2,600 LF 2.30$                              5,980.00$                                1.15$                   2,990.00$                             50.00% 1.27$                  3302 44.78% 1.30$                  3,380.00$                        43.48% 1.11$                  2,886.00$                        51.74%

43 L-110-5.1 Single-way 2" Conduit, Direct Buried 1,130 LF 14.00$                            15,820.00$                              20.25$                 22,882.50$                           -44.64% 23.09$                26091.7 -64.93% 24.00$                27,120.00$                      -71.43% 20.23$                22,859.90$                      -44.50%

44 L-110-5.3 Multiple-way (6) 2-inch Conduits, Direct Buried 180 LF 80.00$                            14,400.00$                              51.00$                 9,180.00$                             36.25% 57.73$                10391.4 27.84% 60.00$                10,800.00$                      25.00% 50.57$                9,102.60$                        36.79%

45 L-110-5.5 Single-way 2" Conduit, Concrete Encased 690 LF 16.00$                            11,040.00$                              26.00$                 17,940.00$                           -62.50% 28.86$                19913.4 -80.38% 30.00$                20,700.00$                      -87.50% 25.28$                17,443.20$                      -58.00%

46 L-110-5.7 Multiple-way (6) 2-inch HDPE Conduits, Directional Bored 140 LF 150.00$                          21,000.00$                              101.00$               14,140.00$                           32.67% 115.46$              16164.4 23.03% 125.00$              17,500.00$                      16.67% 101.13$              14,158.20$                      32.58%

47 L-110-5.9 System Drain, (1) 2" Conduit, Concrete Encased 380 LF 20.00$                            7,600.00$                                26.00$                 9,880.00$                             -30.00% 28.86$                10966.8 -44.30% 28.00$                10,640.00$                      -40.00% 25.28$                9,606.40$                        -26.40%

48 L-115-5.2 Extend Handhole To New Grade 1 EA 15,000.00$                     15,000.00$                              3,500.00$            3,500.00$                             76.67% 3,925.50$           3925.5 73.83% 3,800.00$           3,800.00$                        74.67% 3,438.51$           3,438.51$                        77.08%

49 L-115-5.4 Extend Two-Can Junction Can Plaza To New Grade 1 EA 6,000.00$                       6,000.00$                                1,850.00$            1,850.00$                             69.17% 2,078.20$           2078.2 65.36% 2,100.00$           2,100.00$                        65.00% 1,820.39$           1,820.39$                        69.66%

50 L-852-4.1
Remove and Relocate In-pavement L-852A Taxiway Centerline Light with New 
Isolation Transformer on New Base 13 EA 450.00$                          5,850.00$                                350.00$               4,550.00$                             22.22% 375.23$              4877.99 16.62% 400.00$              5,200.00$                        11.11% 328.68$              4,272.84$                        26.96%

51 L-858-5.5
Remove and Relocate Size 3, Any-Module Airside Guidance Sign, Installed on New 
Foundation 3 EA 2,000.00$                       6,000.00$                                1,050.00$            3,150.00$                             47.50% 1,154.56$           3463.68 42.27% 1,200.00$           3,600.00$                        40.00% 1,011.33$           3,033.99$                        49.43%

52 L-861T-4.2
Salvage and Reinstall L-861T LED Taxiway Edge Light with New Isolation 
Transformer on New Base 15 EA 150.00$                          2,250.00$                                350.00$               5,250.00$                             -133.33% 369.46$              5541.9 -146.31% 350.00$              5,250.00$                        -133.33% 323.62$              4,854.30$                        -115.75%

53 L-867/868-6.1
Size "B" L-867 Base Can for Any New, Reinstalled or Future Fixture in New 
Asphalt Shoulder 13 EA 1,300.00$                       16,900.00$                              1,100.00$            14,300.00$                           15.38% 1,212.29$           15759.77 6.75% 1,200.00$           15,600.00$                      7.69% 1,061.89$           13,804.57$                      18.32%

54 L-867/868-6.2
Size "B" L-867 Base Can for Any New, Reinstalled or Future Fixture in Non-Paved 
Shoulder 4 EA 2,500.00$                       10,000.00$                              755.00$               3,020.00$                             69.80% 865.92$              3463.68 65.36% 900.00$              3,600.00$                        64.00% 758.50$              3,034.00$                        69.66%

55 L-867/868-6.3 Size “B” L-868 Base Can – “Standard Installation (New PCCP)” 17 EA 2,800.00$                       47,600.00$                              1,425.00$            24,225.00$                           49.11% 1,616.38$           27478.46 42.27% 1,600.00$           27,200.00$                      42.86% 1,415.86$           24,069.62$                      49.43%

56 L-867/868-6.4 Size “B” L-868 Base Can – “Core Drill New PCCP” Installation at Joint or Sawcut 2 EA 3,200.00$                       6,400.00$                                2,725.00$            5,450.00$                             14.84% 3,117.31$           6234.62 2.58% 3,000.00$           6,000.00$                        6.25% 2,730.59$           5,461.18$                        14.67%

57 L-867/868-6.5 New Size "B" L-867 Blank Base Can Cover 2 EA 150.00$                          300.00$                                   125.00$               250.00$                                16.67% 144.32$              288.64 3.79% 150.00$              300.00$                           0.00% 126.42$              252.84$                           15.72%

58 L-867/868-6.6 New Size "B" L-868 Blank Base Can Cover 6 EA 175.00$                          1,050.00$                                151.00$               906.00$                                13.71% 173.18$              1039.08 1.04% 180.00$              1,080.00$                        -2.86% 151.70$              910.20$                           13.31%

59 L-867/868-6.12 Concrete Foundation for 3-Module Sign 1 EA 3,500.00$                       3,500.00$                                2,800.00$            2,800.00$                             20.00% 3,175.03$           3175.03 9.28% 3,200.00$           3,200.00$                        8.57% 2,781.15$           2,781.15$                        20.54%

60 L-867/868-6.13 Concrete Foundation for 4-Module Sign 1 EA 4,000.00$                       4,000.00$                                2,950.00$            2,950.00$                             26.25% 3,348.22$           3348.22 16.29% 3,200.00$           3,200.00$                        20.00% 2,932.85$           2,932.85$                        26.68%

61 L-867/868-6.14 Concrete Foundation for 2+4-Module Sign 1 EA 7,000.00$                       7,000.00$                                3,800.00$            3,800.00$                             45.71% 4,271.87$           4271.87 38.97% 4,200.00$           4,200.00$                        40.00% 3,741.91$           3,741.91$                        46.54%

 Total Amount 3,317,892.00$                     3,826,998.25$                  -15.34% 2,954,030.31$                 10.97% 2,777,220.00$                 16.30% 3,531,079.79$                 -6.43%
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