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ORDINANCE 2(018-06-21-0472

AUTHORIZING THE NEGOTIATION AND EXECUTION OF A
CHANGE ORDER IN AN AMOUNT NOT TO EXCEED $270,000.00 TO A
CONSTRUCTION CONTRACT WITH JERDON ENTERPRISES, L.P.
FOR THE CONSTRUCTION OF THE TEMPORARY HAUL ROUTE, A
FY 2018 CAPITAL IMPROVEMENT PROGRAM-FUNDED PROJECT
LOCATED IN COUNCIL DISTRICT 4.

* * * * * *

WHEREAS, the Lackland Corridor Gateway Project was identified through the Lackland
Corridor Streetscape Master Plan which was approved by City Council in August, 2014; and

WHEREAS, the United States Air Force (USAF) is constructing a new Airman Training
Complex (ATC) -West Campus over a period of six years, and this project will construct a
temporary haul route for direct access to the campus site, providing a time-efficient and cost
effective access point for all construction-related traffic, while maintaining Department of
Defense and USAF antiterrorism regulatory requirements for the remaining installation; and

WHEREAS, it is necessary to authorizes the negotiation and execution of a change order in an
amount not to exceed $270,000.00 to a construction contract with Jerdon Enterprises, L.P. for the
construction of the temporary haul route; NOW THEREFORE:

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The City Manager, or her designee, is authorized to negotiate and execute a
change order to the construction contract with Jerdon Enterprises, L.P. in an amount not to
exceed $270,000.00 for the construction of the temporary haul route for the Lackland Corridor
Gateway.

SECTION 2. Payment in the amount not to exceed $270,000.00 in SAP Fund 40099000, Other
Capital Projects, SAP Project Definition 23-01455, Lackland Corridor, is authorized to be
encumbered and made payable to Jerdon Enterprises, L.P., for the construction of the temporary
haul route. Payments for services are contingent upon the availability of funds and the sale of
future City of San Antonio, Certificates of Obligation Bonds in accordance with the adopted
capital budget. Payment is limited to the amounts budgeted in the Operating and/or Capital
Budget funding sources identified. All expenditures will comply with approved operating and/or
capital budgets for current and future fiscal years.

SECTION 3. The financial allocations in this Ordinance are subject to approval by the Director
of Finance, City of San Antonio. The Director of Finance, may, subject to concurrence by the
City Manager or the City Manager's designee, correct allocations to specific SAP Fund Numbers,
SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP
Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL
Accounts as necessary to carry out the purpose of this Ordinance.
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SECTION 4. This Ordinance shall be effective immediately upon the receipt of eight
affirmative votes; otherwise, it is effective ten days after passage.

PASSED and APPROVED this 21* day of June, 2018.

M A Y O R

Ron Ni

APPROVED AS TO FORM:

i

Lklicia M. Vackk, C1ty Clerk /~“Andrew §egov1a City Attorney
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Agenda Item: 16 (in consentvote: 4,5,6,7,8,9, 10, 11, 12, 13, 14, 15, 16, 17, 18A, 18B, 19, 20, 21, 22, 23, 24,
25A, 25B, 25C, 27, 28, 29, 30, 31, 34, 35A, 35B, 36, 37, 38, 39, 40, 41, 42, 43, 46, 47, 49, 50, 51, 52,
53, 54, 56A, 56B, 56C, 56D, S6E )

Date: 06/21/2018

Time: 09:39:05 AM

Vote Type: Motion to Approve

Description: Ordinance approving a change order not to exceed $270,000.00 to the original $3,777,000.00 contract

amount for a total contract amount of $4,047,000.00 with Jerdon Enterprises, L.P. for the construction
of a temporary haul route, related to the Lackland Corridor Gateway Project, a FY 2018 Capital
Improvement Program-funded project. [Peter Zanoni, Deputy City Manager; Mike Frisbie, Director,
Transportation and Capital Improvements]

Result: Passed
Voter Group Pr]::etn t Yea Nay Abstain Motion Second
Ron Nirenberg Mayor X
Roberto C. Trevifio District 1 X X
William Cruz Shaw District 2 X X
Rebecca Viagran District 3 X
Rey Saldafia District 4 X
Shirley Gonzales District 5 X
Greg Brockhouse District 6 X
Ana E. Sandoval District 7 X
Manny Pelaez District 8 X
John Courage District 9 X
Clayton H. Perry District 10 X
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