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New Parking Garage Facility 
consisting of:
o 5 Parking Levels

o 612 Parking Spaces

o Electrical Vehicle and Bicycle 
parking spaces

o Sidewalk extension from 
parking garage to San Antonio 
Zoo

Project Background



Project Timeline
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June 2018 Design-Build Contract with Guido Construction Inc. Awarded

January 2019 Certificate of Appropriateness was issued for the garage design by 
Historic Design Review Commission  (HDRC) 

October 2019 Garage completed and opened to public for use

May 5, 2020 Proposed garage signage reviewed by HDRC subcommittee

May 14, 2020 Today’s Council Action – Amending Design-Build Contract



Collaborative & Communication Efforts
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May 14, 2019 Brackenridge Conservancy requests signage changes

September 18, 2019       Parks, SA Zoo and Brackenridge Park Conservancy met to 
review proposed signage

November 4, 2019
Public Works, Parks, Design-Build Team and SA Zoo met 
with Brackenridge Park Conservancy to review refined 
concept signage design

January 24, 2020 Parks met with Brackenridge Park Conservancy during 
regular scheduled meeting

April 30, 2020 Prior to HDRC subcommittee review Parks provided draft 
design signage to Brackenridge Park Conservancy



 Purpose: Review is intended to ensure quality urban design standards
of public facilities.

 Process: Per UDC Art ic le 6, D ivis ion 4: Public Pro perty, all public
projects including new construction, alternations, signage, parks, and
right-of-way design require HDRC review.

 HDRC previously approved the design for the garage with the condition
to review signage design at a later date.

Historic and Design Review Commission (HDRC)
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Today’s Recommended Action

$800,000

Contract
Amendment

Guido Construction 
Company

Signage Design, 
Fabrication, 
Installation
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Next Steps

Schedule
HDRC Design Review May 20, 2020

Sign Fabrication Summer 2020

Installation Finalized February 2021

City of San Antonio | Public Works Department 7
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