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ORDINANCE 2020-12-03-0845

AUTHORIZING A DEDUCTIVE CHANGE ORDER IN AN
AMOUNT NOT TO EXCEED $275,804.00 TO A CONSTRUCTION
CONTRACT WITH CONSTRUCTION, LLC FOR THE AULDINE
DRIVE & BURR OAK DRIVE (ALLEY TO OUTFALL) PROJECT,
A 2017 BOND AND STORM WATER OPERATING FUNDED
DRAINAGE PROJECT.

* *k & * *k *

WHEREAS, in May 2017, voters approved the 2017 Bond Program, which included the
authorization of $3,000,000.00 for street repairs associated with the Thousand Oaks
Drive (Wetmore Road to Perrin Beitel Road) project; and

WHEREAS, a construction contract in the amount of $2,800,000.00 for drainage
improvements for the Auldine Drive & Burr Oak Drive (Alley to Outfall) project located
in Council District 9 was awarded to Clearfield Construction, LLC; and

WHEREAS, to proceed with the construction of the project within the approved budget,
portions of the work roadway, landscaping, and right-of-way prep included in the original
scope of work and bid documents are being value-engineered through this proposed City-
requested deductive change order; and

WHEREAS, this ordinance authorizes a deductive change order in the not to exceed
amount of $275,804.00 to the Clearfield Construction, LL.C construction contract for the
Auldine Drive & Burr Oak Drive (Alley to Outfall) project; NOW THEREFORE,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN
ANTONIO:

SECTION 1. The City Manager or designee is authorized to execute a a deductive
change order in the not to exceed amount of $275,804.00 to the Clearfield Construction,
LLC construction contract for the Auldine Drive & Burr Oak Drive (Alley to Outfall)
project.

SECTION 2. This Ordinance shall be effective immediately upon the receipt of eight
affirmative votes; otherwise, it is effective ten days after passage.



KRH
12/03/20
Item No. 13B

PASSED and APPROVED this 3" day of December, 2020.

ATTEST: APPROVED AS TO FORM:
Tina J. Flores, City Clerk _,f;’;AndreW'ggovia, City Attorney
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Ordinance approving a City requested deductive change order in the decreased amount of
$275,804.00 for a revised total contract amount of  $2,800,840.60 with  Clearfield
Construction, LLC for the Auldine Drive & Burr Oak Drive (Alley to Outfall) project, a
2017 Bond and Storm Water Operating funded drainage project.

Councilmember John Courage made a motion to approve.  Councilmember Clayton H.
Perry seconded the motion. The motion passed by the following vote:

Aye: 11 Nirenberg, Trevifio, Andrews-Sullivan, Viagran, Rocha Garcia,
Gonzales, Cabello Havrda, Sandoval, Pelaez, Courage and Perry
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