
Contract Change Request

 Contract Change Request
 General

Project Number: 23-01604 Project Name: H - Rittiman Road (I-35
to Castle Cross Dr)

Record Number: CCR-0000015 Status: Rejected

Title: PW-09 CPS gas trench
repair

Contract #: 4600019092

Creator: CoSA Admin Creation Date: 04/13/2021 02:18 PM
(UTC-6)

Type Contract: Construction Vendor Name: ALAMO CITY
CONSTRUCTORS INC

Agency: City Change Category: Owner Requested -
Necessary

Special Contract: No Proposal Record
Number:

PRN-0000021

Contract Amount: $5,611,649.36 Previous Contract
Changes:

$256,460.50

New Contract Value: $6,129,435.54 Contract Change
Percentage:

9.23

Change to Contract
Cost:

$261,325.68 Change to Calendar
Days:

12

 Description Of Change

Description of Change: This change order will compensate the contractor for additional repairs over
the CPS gas main trench. These repairs will prevent premature pavement
failure. The plans provided an option for the contractor to use flowable fill in-
lieu of asphalt to backfill the trench, which may cause early pavement
failures due to the heavy truck traffic along the Rittiman Road corridor. To
correct the issue and reconstruct the trenches, the City and CPS Energy
have agreed to cost-share the repair and add 12 calendar days to the
project. This change order adds 12 non-compensable calendar days to the
project.

Justification for
Proposed Change:
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 Ordinance Information

Change Order Council
Threshold:

$100,000.00

Ordinance Number: Ordinance Date:

Fiscal Remarks: Increase contract #46000019092 by $261.325.68. PO 4500429228 Line #1.
WBS 23-01604-05-02-01, GL #5201140
12 calendar days added

 Vendor Information

SAP Vendor No.: 0001042396

Vendor Address 1: 1716 SOUTH SAN MARCOS
SUITE 215

Vendor Address 2:

Vendor City: SAN ANTONIO Vendor State: TX

Vendor Zip Code: 78207

Vendor Phone
Number:

210-226-3100 Vendor Fax
Number:

210-568-4973

  Standard 
  3 Item(s)

 

 No. Spec No. Item Description UM Unit
Price Quantity Amount PO No. PO Line #

001  Increase
Line 15

 230.1 Flexible
Pavement Structure
Repair

 SY  $87.60  4,060.0  $355,656.00  450042
9228  1

002  Increase
Line 26

 530.1 Barricade,
Signs & Traffic
Handling

 DOL  $1.00  10,669.6
8  $10,669.68  450042

9228  1

003    CPS Contribution  DOL  $1.00  -
105,000.0  -$105,000.00

 450042
9228  1

Total Amount $261,325.68

Attachments (3) Linked Records (0) Linked Mail (0)  
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