
Contract Change Request

 Contract Change Request
 General

Project Number: 23-01604 Project Name: H - Rittiman Road (I-35
to Castle Cross Dr)

Record Number: CCR-0000013 Status: Commitment_Pending

Title: PW-08 Additional Base
Repairs

Contract #: 4600019092

Creator: CoSA Admin Creation Date: 04/13/2021 11:59 AM
(UTC-6)

Type Contract: Construction Vendor Name: ALAMO CITY
CONSTRUCTORS INC

Agency: City Change Category: Owner Requested -
Necessary

Special Contract: No Proposal Record
Number:

PRN-0000020

Contract Amount: 5,611,649.36 Previous Contract
Changes:

136,448.50

New Contract Value: 5,868,109.86 Contract Change
Percentage:

4.57

Change to Contract
Cost:

120,012.00 Change to Calendar
Days:

5

 Description Of Change

Description of Change: This change order will compensate the contractor for additional base
repairs. 5 non-compensable days have been accepted by the City for this
change order work.

Justification for
Proposed Change:

Rittiman Road has a high amount of truck, bus, and industrial traffic. This
has led to high portions of the road failing and crumbling under sustained
loading. During original scoping, it was understood that additional areas of
base repair may be identified after the top 2 inches was removed and the
base underneath was exposed. An additional 1,370 square yards were
identified to need this repair.

 Ordinance Information

Change Order Council
Threshold:

100,000.00

Ordinance Number: Ordinance Date:
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Fiscal Remarks: Increase Contract 46000019092 by $120,012.00, PO 4500429228, Line #1.
WBS 23-01604-05-02-01, GL# 5201140
5 calendar days added.

 Vendor Information

SAP Vendor No.: 0001042396

Vendor Address 1: 1716 SOUTH SAN MARCOS
SUITE 215

Vendor Address 2:

Vendor City: SAN ANTONIO Vendor State: TX

Vendor Zip Code: 78207

Vendor Phone
Number:

210-226-3100 Vendor Fax
Number:

210-568-4973

  Standard 
  1 Item(s)

 

 No. Spec No. Item Description UM Unit
Price Quantity Amount PO No. PO Line #

001  Increase
Line #15

 230.1 Flexible
Pavement Structure
Repair

 SY  87.60  1,370.0  120,012.00  450042
9228  1

Total Amount 120,012.00

Attachments (3) Linked Records (0) Linked Mail (0)  
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