
OCC Change Order

 On-Call Contract Change Order

Contract Shell No.: 4600018721 Type of On-Call
Contract:

Construction

Record Number: uocco-00001 Type Contract: Construction

Title: PW-01 Increase to
Contract Capacity

Status: Pending

Creator: ROLANDO LERMA Creation Date: 04/14/2021 08:57 AM
(UTC-6)

Original Capacity: 3,625,948.50 Vendor Name: PINNACLE
CONCRETE
CONSTRUCTION LLC

Change in Contract
Capacity:

906,487.12 Previous Contract
Changes:

0.00

New Contract Capacity: 4,532,435.62 Extend Term Period: Yes

 Description of Change

Description of Change: This OCC is to increase the Contract Capacity with Pinnacle Concrete
Construction TOC Pkg 6 in the amount of $906,487.12. With this increase
to contract capacity we are extending the contract duration another 180
calendar days. Contractor has agreed to maintain current contract unit
prices.

Justification for
Proposed Change:

This increase to contract capacity is to continue to utilize the contractor to
construct Ped Mobility sidewalk projects for the 2017 Bond Program.

 Ordinance Information

Change Order Council
Threshold:

100,000.00

Ordinance Number: Ordinance Date:
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 Vendor Information

SAP Vendor No.: 0001051746 (REMIT
#7010202)

Vendor Address 1: 200 RIVER POINTE DR STE
306

Vendor Address 2: C/O AACON INC

Vendor City: CONROE Vendor State: TX

Vendor Zip Code: 77304

Vendor Phone
Number:

210-445-7844 Vendor Fax
Number:

Attachments (0) Linked Records (0) Linked Mail (0)  
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