
Contract Change Request

 Contract Change Request
 General

Project Number: 23-01633 Project Name: H - Port San Antonio

Record Number: CCR-0000050 Status: Commitment_Pending

Title: PWD-42 Eliminate
Retaining Walls

Contract #: 4600017838

Creator: CoSA Admin Creation Date: 03/29/2021 11:45 AM
(UTC-6)

Type Contract: Construction Vendor Name: J3 EXCAVATION
COMPANY LLC

Agency: City Change Category: Owner Requested -
Necessary

Special Contract: No Proposal Record
Number:

PRN-0000082

Contract Amount: $20,763,251.51 Previous Contract
Changes:

$1,525,217.56

New Contract Value: $21,950,801.15 Contract Change
Percentage:

5.72

Change to Contract
Cost:

-$337,667.92 Change to Calendar
Days:

0

 Description Of Change

Description of Change: Removing retaining walls at stations 144 and 153 due to conflicts w/ J3's
special shoring and AFCEC's monitoring wells. Replacing with typical
channel riprap and narrower channel bottom.

Justification for
Proposed Change:

 Ordinance Information

Change Order Council
Threshold:

$100,000.00

Ordinance Number: Ordinance Date:

Fiscal Remarks:
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 Vendor Information

SAP Vendor No.: 0001038714

Vendor Address 1: PO Box 129 Vendor Address 2:

Vendor City: COMFORT Vendor State: TX

Vendor Zip Code: 78013

Vendor Phone
Number:

830-995-5100 Vendor Fax
Number:

830-896-3712

  Standard 
  5 Item(s)

 

 No. Spec No. Item Description UM Unit
Price Quantity Amount PO No. PO Line #

001  REF ID 9  Channel
Excavation  CY  $15.00  353.0  $5,295.00    

002  REF ID
15

 Concrete Structure
(Retaining Walls)  CY  $770.0

0  -393.0  -$302,610.00    

003  REF ID
46

 Temporary Special
Shoring  SF  $22.00  -2,410.0  -$53,020.00    

004  REF ID
29

 Concrete Riprap
(5")  SY  $54.00  254.0  $13,716.00    

005  REF ID
34

 Pedestrian
Handrail (TYE)  LF  $87.41  -12.0  -$1,048.92    

Total Amount -$337,667.92

Attachments (5) Linked Records (0) Linked Mail (0)  
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