
 

OCC Change Order

 On-Call Contract Change Order

Contract Shell No.: 4600019052 Type of On-Call
Contract:

Construction

Record Number: uocco-00001 Type Contract: Construction

Title: Concrete Change Order Status: Pending

Creator: JAMES RAMIREZ Creation Date: 06/04/2021 02:33 PM
(UTC-6)

Original Capacity: 6,884,691.00 Vendor Name: TCL CONSTRUCTION
ENT

Change in Contract
Capacity:

1,721,172.00 Previous Contract
Changes:

0.00

New Contract Capacity: 8,605,863.00 Extend Term Period: No

 Description of Change

Description of Change: This change order will increase the contract in the amount of $1,721,172.

Justification for
Proposed Change:

This additional capacity to the annual contract supplies labor and concrete
material used by the Parks and Recreation Department for project and
maintenance repairs including compliance with the Americans with
Disabilities Act Requirements.

 Ordinance Information

Change Order Council
Threshold:

100,000.00

Ordinance Number: Ordinance Date:

 Vendor Information

SAP Vendor No.: 0001011429

Vendor Address 1: 1131 BABCOCK SUITE 150 Vendor Address 2:

Vendor City: SAN ANTONIO Vendor State: TX

Vendor Zip Code: 78228

Vendor Phone
Number:

2104368612 Vendor Fax
Number:

2104360529

 Task Details 
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From: Task Due
Date:

 Not Applicable Task Notes (0)

To: JULIO GARCIA; CIMS Contracts
Services

Task Status: View Only

Cc: JAMES RAMIREZ  

Sent
For:

Contract Services Review

 Workflow Progress

 Step Name  Assignee  Company  Status  Action  Completion
Date

  Creation   JAMES RAMIRE
Z 

 CoSA   Completed   Submit   06/04/2021
02:33 PM 

  Contract
Services Review 

 JAMES RAMIRE
Z 

 CoSA   View Only       

  Contract
Services Review 

 JULIO GARCIA   CoSA   Not Started       

           

 

Attachments (0) Linked Records (0) Linked Mail (0)  
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