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The City Council of San Antonio convened in the “B” Room of the Municipal Plaza Building. 

Deputy City Clerk Leticia Saenz took the Roll Call noting the following Councilmembers present:

11 - Mayor Nirenberg, Treviño, Shaw, Viagran, Saldaña, Gonzales, 

Brockhouse, Sandoval, Pelaez, Courage, and Perry

PRESENT:

A Briefing on the Public Safety Radio System Project. [Ben Gorzell, Chief Financial 

Officer; Erik Walsh, Deputy City Manager; Andy Segovia, City Attorney]

1.

Erik Walsh stated that the current public safety radio system was implemented in 2004 in 

partnership with Bexar County.  He noted that the system had 11,000 users including 6,100 

City of San Antonio users who accounted for 70% of system talk time.  He provided an 

overview of the CPS Motorola Harmony Radio System and noted that it currently provided 

radio service for SAWS.  He noted that benefits of a regional public safety radio system 

included enhanced coverage, interoperability, efficiencies, safety, and lower cost to the 

public.  He stated that an Interlocal Agreement (ILA) with Bexar County and CPS Energy 

was proposed to outline each entity’s responsibilities for a new system over 15 years.  He 

noted that the purpose was to govern deployment and maintenance, establish system 

ownership, and create a governance structure comprised of an Executive Committee (EC), 

Joint Operations Committee (JOC), and Advisory Committees (ACs).  He stated that the EC 
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would exercise the executive functions for the Alamo Area Regional Radio System (AARRS) 

Enterprise; the JOC was tasked with exercising the operational and administrative functions 

for the AARRS Enterprise; and the ACs would be created by the EC to support special 

projects as needed.  He noted that the City of San Antonio would take the primary role for 

maintenance as the Primary Operator. He stated that the proposed ownership contribution 

was 56% City of San Antonio, 22% Bexar County, and 22% CPS Energy.

Ben Gorzell provided an overview of the solicitation process comprised of the Request for 

Qualifications (RFQ), Evaluation, Non-Disclosure Agreement (NDO), and Request for 

Proposals (RFP). He noted that there were five responses to the RFQ with one deemed 

non-responsive. He outlined the solicitation requirements and project timeline beginning with 

the release of the RFQ on December 7, 2015. He noted that the process included technical 

research through Southwest Research Institute and field analysis, as well as receipt of 708  

user experience surveys regarding the proposed equipment. He stated that the EC 

recommended simultaneous negotiations with the top two RFP respondents during the 

solicitation process and Best and Final Offers (BAFOs) were finalized in October 2017. 

Mr. Gorzell stated that the top two RFP respondents were Dailey Wells with Harris 

Corporation as the equipment manufacturer and Central Electric with Motorola Solutions as 

the manufacturer.  He noted that both were Local, Prime Contractors.  He stated there were 

no issues found as part of the financial due diligence process.

Kevin Barthold provided an overview of the City Auditor’s Office role in the solicitation 

process.  He noted that no issues were identified for either vendor during the ethics due 

diligence process.

Erik Walsh provided an overview of the Executive Evaluation Committee and Technical 

Advisory Committee comprised of members from various entities. He outlined the RFP 

evaluation criteria and the entities responsible for each scoring component.  He mentioned 

that the technical scoring categories included Overall Solution and Design, Coverage, 

Migration Plan, Operations and Maintenance Plan, Subscribers/Consoles, Implementation 

and Services, and Vendor Innovation. He provided a comparison of Proposed Plan 

Components, Experience/Background/Qualifications, and Pricing and Timeline. He stated 

that Dailey and Wells Communications, Inc. received 86.16  points and Central Electric 

received 81.23 points on the final scoring matrix. He noted that the largest difference 

between the companies was in the category for Experience, Background, and Qualifications.

John Young of TechBloc expressed satisfaction with the quality and outcome of the 

evaluation process.

Erik Walsh stated that the Dailey and Wells system implementation timeline was 42 months, 
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with 11 major milestones and on-the-ground coverage testing. He noted that the last two 

milestones included a 60-day burn in period of uninterrupted service to guarantee 

functionality and official project completion. He stated that capital pricing totaled $80.7 

million over 42 months with the City’s portion totaling $47.2 million and the option to 

purchase two mobile towers for an additional cost. He added that operations and 

maintenance costs totaled $27.3 million over 15 years.  He noted that the pricing agreement 

included guaranteed discounts on future purchases, a Most Favored Nation Clause for an 

additional bulk purchase, and flexibility in hardware quantities up 5% with no impact on 

pricing.  He stated that the 5% flexibility limit did not apply to portable radios as Harris was 

developing a fire radio for release in 2019  with SAFD’s input, testing, and sole purchasing 

discretion. He stated that staff recommended City Council consideration of an Interlocal 

Agreement with Bexar County and CPS Energy and a Vendor Contract with Dailey and 

Wells Communications, Inc. for the new public safety radio system at the City Council 

Meeting of February 15, 2018.

Mayor Nirenberg asked how SAFD’s independent discretion for portable radios affected the 

total allocation.  Mr. Walsh replied that it could impact up to 1,700 out of 11,000 radio units 

but SAFD was not obligated to purchase the newly developed Harris radios and the option 

did not affect proposal pricing.  Mayor Nirenberg stated that he was comfortable with the 

recommendation based on the rigor and professionalism of the process.

Councilmember Viagran asked of the report from Southwest Research Institute. Mr. Walsh 

replied that both radios passed military specifications as required but the Motorola radio 

performed better in fire-specific testing.  Councilmember Viagran asked for a copy of the 

research report and asked of differences in radio technologies.  Mr. Walsh replied that 

capabilities were similar but achieved differently based on the manufacturer.  

Councilmember Viagran asked of maintenance expenditures to date under the current 

contract.  Mr. Gorzell replied that he did not have total expenditures since 2004  but recent 

years’ expenditures included $1 million for recorder log replacement, $2 million for fiber 

installation, and $11.5 million for replacement radios.

Councilmember Saldaña asked of the current quality of coverage and signal penetration.  

Mr. Walsh replied that while the local system was extremely reliable, it was not Project 25 

(P25) compliant and lacked universality in radio functionality. Councilmember Saldaña 

asked if the proposed system would migrate entirely from the current system of EDACS to 

P25. Mr. Walsh replied that it would. Councilmember Saldaña asked if the Interlocal 

Agreement dictated feedback and complaint mechanisms. Mr. Walsh replied that existing 

internal reporting structures would not be affected by the agreement.  Mr. Gorzell added that 

the Joint Operations Committee and Executive Committee would meet regularly to review 

feedback and make improvements.  Councilmember Saldaña asked if the 60-day burn in 

period acted as an escape option from the contract.  Mr. Walsh replied that if the system did 
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not obtain operational status for a continuous 60 days, there was an option to withhold $11 

million and discontinue the contract. Councilmember Saldaña expressed support for staff’s 

recommendation based on the expertise of the Evaluation Committees.

Councilmember Pelaez asked of payment to Southwest Research Institute for testing. Mr. 

Walsh replied that they received $96,000 in exchange for testing. Councilmember Pelaez 

asked if the two companies received copies of the test results. Mr. Walsh replied that they 

did not. Councilmember Pelaez asked if Bexar County expressed their preference for vendor 

selection. Mr. Walsh replied that the terms of the Interlocal Agreement gave authority to the 

City of San Antonio to select the vendor but Bexar County participated in the selection 

process and he was not aware of a conflicting opinion to the current recommendation. 

Councilmember Pelaez asked of Bexar County’s commitment to the Interlocal Agreement.  

City Attorney Andy Segovia replied that the ILA was designed so that Bexar County could 

not choose to exit the agreement if they did not agree with the City Council’s vendor 

selection.

Councilmember Gonzales asked of the funding source for operations. Mr. Walsh replied that 

the majority of the operating expenses came from the Public Safety Budget but small 

proportions of radios were utilized and paid for by other operating departments.  

Councilmember Gonzales asked of the vendors’ differences in capital and operations and 

maintenance costs. Omna Solomon replied that differences resulted from the way companies 

chose to apply discounts as well as the choice to lease property.

Councilmember Viagran suggested Councilmembers receive brief introductions and 

presentations from each vendor. 

Councilmember Perry expressed support for the recommended vendor based on scoring 

outcomes.

Councilmember Courage stated that the proposed cost of operation was reasonable based on 

the scope of the contract and asked if the contract costs would remain the same if the City 

Council selected Central Electric. Mr. Walsh replied that the presented costs would remain 

the same since they were BAFOs. Councilmember Courage asked how the contract would 

accommodate significant technological advances. Mr. Walsh replied that migrating to the 

P25 system would allow compatibility with various accessories and functionalities. Mr. 

Solomon added that public safety systems often adopt technology slowly because they 

require proven stability so the proposed system would likely be the primary system for at 

least 60% of the life of the contract.

Mayor Nirenberg thanked staff for their work and presentations.
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EXECUTIVE SESSION

Mayor Nirenberg recessed the meeting into Executive Session at 4:15 pm to discuss the 

following:

Economic development negotiations pursuant to Texas Government Code Section 

551.087 (economic development).

A.

The purchase, exchange, lease or value of real property pursuant to Texas 

Government Code Section 551.072 (real property).

B.

Legal update related to Public Safety investigations pursuant to Texas Government 

Code Section 551.071 (consultation with attorney).

C.

Legal advice related to anti-harassment policies pursuant to Texas Government Code 

Section 551.071 (consultation with attorney).

D.

RECONVENED

Mayor Nirenberg reconvened the meeting at 6:05 pm and announced that no action was 

taken in Executive Session. He announced that the Executive Session would resume the 

following day after the Business Portion of the City Council Meeting.

CITIZENS TO BE HEARD

Mayor Nirenberg called upon the citizens registered to speak. 

Mark Perez expressed concern with the readiness of public safety departments and 

businesses operating without the necessary permits. He asked the City Council to investigate 

issues with zoning and code enforcement.

Liz Franklin thanked Councilmembers Sandoval and Shaw for organizing meetings regarding 

Viewshed Protection. She asked Council to engage with the developers of the Hays Street 

Bridge area to prevent the proposed development.

Antonio Diaz spoke of his difficulties securing the required resources to host a Cesar Chavez 

Freedom March and asked the City Council to ease the requirements for processions.

Pedro Ruiz spoke of grassroots civil rights efforts in San Antonio and the local history of 

Indigenous People and minority populations.

Page 5



February 7, 2018City Council B Session Meeting Minutes

Christi O’Connor stated that devices in her home and possession had been hacked or bugged 

by local law enforcement and asked the City Council to assist her with an independent 

investigation.

Faris Hodge, Jr. submitted written testimony on the following topics: White House Press 

Corps, property taxes, and redistricting.

RECESSED

There being no further discussion, Mayor Nirenberg recessed the meeting at 6:37 pm.                                                                                      

                                                                                 APPROVED

                                                                                RON NIRENBERG

                                                                                         MAYOR

ATTEST:                                                                   

                LETICIA Y. SAENZ, TRMC

                   DEPUTY CITY CLERK
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