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SUBJECT:

Briefing on the City’s Affordable Housing Business Plan progress through July 2019.

SUMMARY:

Briefing on the City’s Affordable Housing Business Plan progress through July 2019.

BACKGROUND INFORMATION:

The FY 2019 Adopted Budget includes $25 million for Affordable Housing initiatives including $17 million in
new funding. The $25 million budget includes $11.7 million for housing preservation and repair, $3.2 million
for homebuyer assistance, $1.4 million to develop a coordinated housing system, $7.7 million for gap
financing, and a $1 million risk mitigation fund. In November, the City received a $1 million private sector
donation for additional funding for our Under 1 Roof program.
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ISSUE:

Below is a table that summarizes the implementation status for the 10 housing-related activities that are

included in the FY 2019 Affordable Housing Business Plan. The Neighborhood and Housing Services

Department has updated the Business Plan to include the City’s prioritization of the anti-displacement work

plans. Following the table are summary paragraphs that provide updates on each activity not completed to date.

Activity 2019 Status (October through July)

Affordable Housing Coordination Across

All Housing Entities

On Schedule

Housing Trust & PFC Strategic Plan

Development

On Schedule

Owner Occupied Rehab Program Delivery Behind Schedule   13 of 19 Homes Completed  39

Homes Under Contract

Under 1 Roof Program Delivery Behind Schedule  312 of 354 Roofs Completed

Homebuyer Assistance & Counseling

Programs

Behind Schedule   199 of 202 Clients Completed

Develop a Housing Risk Mitigation Fund

Policy

Completed

Gap Financing Awards for New Affordable

Rental and Homeownership Development

Projects

Completed

Consolidate City Housing Staff into the

Neighborhood and Housing Services

Department (NHSD)

Completed

Reconstitute the Housing Commission Completed

LISC Support Contract Execution Completed

Coordinated Housing System

· NHSD hosted ForEveryoneHome teams and staff during a 3 day tour.

· Removing Barriers to Affordable Housing Committee met on July 15.

· CivTech presented affordable housing portal prototype on July 30.

Strategic Plan/Review of Housing Trust & Public Facility Corporation

· Strategic Assessment and Executive Summary were presented to City Council members.

· Final draft submitted on July 24, staff receiving feedback for final assessment

Owner Occupied Rehabilitation

· Thirteen (13) homes completed in July.
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· Thirty-Nine (39) homes under construction.

Under 1 Roof

· 312 roofs replaced

Homebuyer Assistance & Counseling Programs

· Assisted 199 residents with first-time housing down payment financial assistance

· Staff received 1,742 applications.

Risk Mitigation Fund

·Team assisted 192 families through the end of July

FISCAL IMPACT:

This report is for briefing purposes only.

RECOMMENDATION:

This report is for briefing purposes only.
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