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Agenda Date: 3/18/2015

In Control: Infrastructure and Growth Committee

DEPARTMENT: Transportation & Capital Improvements (TCI)

DEPARTMENT HEAD: Mike Frisbie, P.E.

COUNCIL DISTRICTS IMPACTED: District 4

SUBJECT:
Springvale Street & Eaglerock Street

SUMMARY:

Transportation & Capital Improvements (TCI) will provide a briefing on the Springvale Street & Eaglerock
Street road improvements.

BACKGROUND INFORMATION:

TCI met with Council District 4 regarding the Springvale Street and Eaglerock Street road improvements on
February 6, 2015. TCI worked to develop a cost estimate to construct and maintain an 1,100 foot concrete
pavement on Lackland AFB. The new concrete roadway is proposed to be constructed behind the

Springvale Subdivision, along the Lackland AFB perimeter, and leading to the construction project on
Lackland AFB.

ISSUE:

This Project would provide for the construction of approximately 1,100 foot reinforced concrete access road
that would be behind the Springvale Subdivision, along the Lackland AFB perimeter, and leading to the
construction project on Lackland AFB. The project includes curbs and sidewalks to maintain existing pedestrian
routes. TCI anticipates six months for design, which will be contingent upon securing available funding,three
months for utility adjustments and four months for construction.

ALTERNATIVES:
N/A
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FISCAL IMPACT:
The project is not funded and will be placed on a list of unfunded projects for future funding consideration.

RECOMMENDATION:
Staff recommends that this project be placed on a list of unfunded projects for future funding consideration.
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