

**FIRST AMENDMENT TO THE PROFESSIONAL SERVICES AGREEMENT
FOR
CIVIL ENGINEERING DESIGN SERVICES FOR THE STORM WATER REGIONAL
MASTER PLAN PHASE II PROJECT**

This Amendment (herein called the "Amendment") to the Professional Services Agreement is entered into by and between the City of San Antonio (herein called the "City"), a Texas municipal corporation, acting by and through its Director of Transportation and Capital Improvements and Slay Engineering Company, Inc. (herein called "Consultant"), acting by and through its duly authorized corporate representative, as set out below.

WITNESSETH:

WHEREAS, on May 31, 2018, through Ordinance 2018-05-31-0403, the City of San Antonio and Slay Engineering Company, Inc. entered into a Professional Services Agreement for an amount not to exceed \$166,620; and

WHEREAS, this amendment increases the total not to exceed Agreement amount by \$124,990 to \$291,610 for additional services to support the City's development of preliminary drainage planning studies providing for preliminary planning designs, costs for projects and addressing drainage issues of streets, properties and structures throughout the City;

NOW THEREFORE, in consideration of the terms, covenants, agreements and demises herein contained each to the other given, the sufficiency and receipt of which are hereby acknowledged, the Agreement, as previously amended, entered into by and between the City and the Consultant is amended as follows:

The Compensation for all services included in this Agreement **SHALL NOT EXCEED, TWO HUNDRED NINETY-ONE THOUSAND SIX HUNDRED TEN & No/100 DOLLARS (\$291,610.00)**.

Except as amended hereby, all other provisions of the Agreement are hereby retained in their entirety and remain unchanged.

-----*Signature page to follow*-----

EXECUTED AND AGREED TO this 18th day of March, 2019.

City Of San Antonio

Slay Engineering Company, Inc.

(Signature)

Michael Slay, PRES.
(Signature)

Printed Name: _____

Printed Name: Michael Slay, P.E.

Title: _____

Title: President

Date: _____

Date: March 18, 2019

Approved as to Form:

Assistant City Attorney

Civil Engineering
Surveying
Consulting Engineering



Slay Engineering Company, Inc.

EST. 1982
TBPE F-1901

Michael M. Slay, P.E., R.P.L.S.
Roger C. Lawhead, P.E.
Adam B. "Bo" Wall, P.E.

February 5, 2018

Mr. Clayton Hoelscher
Contract Manager
Transportation & Capital Improvements
P.O. Box 839966 | San Antonio, TX 78283-3966

Ref.: Storm Water Regional Master Plan Phase 3 Project

Subj.: Slay Team Proposal

Mr. Hoelscher,

Thank you for the opportunity to provide the support to update and/or develop drainage planning studies within the Leon Creek and Medina River Watersheds to current CoSA Unified Development Code (UDC) for Storm Water Engineering (SWE) criteria, using Atlas 14. Our team will consist of Slay Engineering and some of our team members listed in our Statement of Qualifications as follows:

1. Slay Engineering – Drainage Planning Studies
Contact: Adam "Bo" Wall, PE, 210.734.4388
2. Poznecki-Camarillo – Drainage Planning Studies and Surveying, as needed.
Contact: Fernando Camarillo, P.E. or Adalberto Camarillo, R.P.L.S, 210.349.3273
3. Transect – Identify environmental permitting and GIS support.
Contact: Robin Laine, 512.623.0036
4. Young Professional Resources – Drainage Planning Studies.
Contact: Leonard Young, P.E., 210.590.9215

Our studies will utilize the City of San Antonio templates (cost estimate, scoring and narrative) to prepare planning studies for the six identified drainage areas listed on the attachment.

Regards,

Michael Slay, PRES.

Michael Slay, P.E.
President

Storm Water Regional Master Plan Phase 3

Project Number	Project Name	Project Limits	Task/Proposed Scope of Project	Mapscoc No.	Slay Engineering	Young Professional Resources Engineering	Poznecki-Camarillo, Inc Engineering Support & Survey	Transect Environmental	Total Fee
1092.01	Whitby Rd. Area Drainage Improvements	Abe Lincoln to Rochelle	Alleviate nuisance street & property flooding on Whitby Rd. maintaining the countryside feel of the area	548 A7	\$23,730	\$0	\$2,695	\$825	\$27,250
2113.01	Military Drive West Area Drainage Improvements	Sequoia Height to Reed Rd	Alleviate nuisance street flooding	579 A8	\$4,830	\$12,800	\$0	\$385	\$18,015
2115.01	Old Tezel Road Drainage Improvements	Braum Rd to Bowen	Alleviate nuisance street & property flooding	547 A7 to B6	\$18,495	\$0	\$0	\$825	\$19,320
2116.01	Aue Area Drainage Improvements	Old Fred. to Rocky Hill Rd.	Alleviate nuisance street & property flooding	479 F1	\$4,495	\$14,080	\$0	\$825	\$19,400
2127.01	Valley Green Drainage Improvements	Huebner to Fawn Meadow	Street reconst. to alleviate nuisance street & property flooding	548 E6	\$19,635	\$0	\$0	\$385	\$20,020
2239.01	Wellesley Manor Area Drainage Improvements	At Wells Edge to 275' East	Street reconst. to alleviate nuisance street & property flooding	548 B6	\$20,600	\$0	\$0	\$385	\$20,985
					\$91,785	\$26,880	\$2,695	\$3,630	\$124,990

\$124,990