

SAN ANTONIO INTERNATIONAL AIRPORT



STINSON MUNICIPAL AIRPORT



# Change Order to Terminal Area Taxiways – Package 2 at the San Antonio International Airport

December 1, 2016

SAN ANTONIO AIRPORT SYSTEM

# Terminal Area TW Package 2



## Runway 12R/30L:

- Originally planned closure in Jan 2016
- City notified J3 of new closure date of Jan 2017 to coincide with Package 4 and the renumbering of Runway 12R



# Claim

- J3 filed a claim since the RWY closure date change would extend their contract by 164 days.
  - Extended rental of equipment, personnel
  - Opportunity costs for bidding on other projects
- City and J3 negotiated claim amount to \$400,000.





# Fiscal Impact

Item	Value
Original Contract	\$ 15,582,841
Previous Change Orders	(\$ 71,286.13)
Proposed Change Order	\$ 400,000
FAA Contribution	\$300,000
City Contribution	\$100,000
<b>CONTRACT VALUE</b>	<b>\$15,911,554.87</b>

