

AN ORDINANCE 2014 - 10 - 02 - 0733

AMENDING THE PROFESSIONAL ENGINEERING DESIGN SERVICES CONTRACT WITH CDS MUERY IN THE INCREASED AMOUNT NOT TO EXCEED \$225,600.00 FOR ADDITIONAL ENGINEERING DESIGN SERVICES RELATED TO THE CALLAGHAN ROAD PROJECT, A 2012-2017 GENERAL OBLIGATION BOND PROGRAM FUNDED PROJECT, LOCATED IN COUNCIL DISTRICT 7.

* * * * *

WHEREAS, Ordinance No. 2012-10-11-0794 authorized the selection of consultants for negotiation and execution of 41 Professional Engineering Services Contracts, 5 Professional Architectural Services Contracts and 41 Professional Landscape Architectural Services Contracts in the amount not to exceed \$37,000,000.000; and

WHEREAS, pursuant to Ordinance No. 2012-10-11-0794, a contract with **Civil Design Services, Inc. dba CDS Muery** was awarded for professional engineering design services in connection with the Callaghan Road – Evers Road to Centerview Drive; and

WHEREAS, the initial Callaghan Road Project provided for turn lanes, sidewalks and drainage improvements from Centerview Drive to Evers Road, however during the initial design process, the Federal Highway Administration requested extension of the project limits from Centerview Dr. to IH 410 on the north end of the project and from Evers Road to Spur 421 (Bandera Road) on the south end of the project extending the limits by approximately a quarter mile; and

WHEREAS, Ordinance No. 2014-08-14-0571 authorized the Amendment of an Advance Funding Agreement with the Texas Department of Transportation to extend the Callaghan Road Project limits from IH 410 to Spur 421 (Bandera Road) and to accept additional funding from TxDOT; and

WHEREAS, additional design services will be needed to address the drainage outfall system extension along Centerview Drive, including roadway design, drainage, retaining walls, pavement markings, signage, traffic control, storm water pollution prevention, as well as utility coordination will be required; and

WHEREAS, due to the extension of the project limits, a project schematic layout (preliminary plan view) for the extended limits was requested to be prepared, submitted and approved by TxDOT; and

WHEREAS, this Ordinance will amend the professional engineering services contract with **Civil Design Services, Inc. dba CDS Muery** in the increased amount not to exceed \$225,600.00 for additional engineering design services to extend an outfall drain system along Centerview Drive, survey, drainage, retaining walls, pavement markings, signage, traffic control, storm water pollution prevention, and utility coordination for the extended project limits and to include preparing, submitting and obtaining approval for a Schematic Layout from the Texas Department of Transportation for Callaghan Road; and

WHEREAS, this is a one-time capital improvement expenditure in the amount not to exceed \$225,600.00 to **Civil Design Services, Inc. dba CDS Muery** to provide additional engineering

design services related to the Callaghan Rd - IH 410 to Spur 421 (Bandera Road) project; **NOW THEREFORE,**

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:


SECTION 1. The Professional Engineering Design Services Contract with **Civil Design Services, Inc. dba CDS Muery** is amended in the amount not to exceed \$225,600.00 for additional design services related to the Callaghan Rd - IH 410 to Spur 421 (Bandera Road) Project.

SECTION 2. The following financial adjustments are hereby approved:

- a) A contract was awarded to **Civil Design Services, Inc. dba CDS Muery** in the amount of \$1,564,779.02 for SAP Project Definition 40-00292, Callaghan Rd (IH 410 to SP 421), from previously appropriated funding on Ordinance 2014-08-14-0571. This Ordinance is increasing the contract amount by \$225,600.00 to a revised contract total of up to \$1,790,379.02 and is authorized to be encumbered with a purchase order and made payable to **Civil Design Services, Inc. dba CDS Muery**, for engineering design services.
- b) The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director of Finance, may, subject to concurrence by the City Manager or the City Manager's designee, correct allocations to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 3. This Ordinance shall be effective immediately upon passage by eight or more affirmative votes; otherwise, it shall be effective on the tenth day after passage.

PASSED AND APPROVED this 2nd day of October, 2014.



M A Y O R
Ivy R. Taylor

ATTEST:



Leticia M. Vacek, City Clerk

APPROVED AS TO FORM:



Robert F. Greenblum, City Attorney

Agenda Item:	9 (in consent vote: 4, 5, 6, 7, 9, 10, 11, 12, 13, 14, 15, 16, 17, 20, 21, 22, 23, 24, 25, 26, 27, 28, 29, 30, 31, 32, 33)
Date:	10/02/2014
Time:	09:16:19 AM
Vote Type:	Motion to Approve
Description:	An Ordinance authorizing an amendment in the increased amount of \$225,600.00, to the current \$1.5 million Professional Services Contract with CDS Muery, for additional engineering services related to the Callaghan Road Project, a 2012-2017 General Obligation Bond Program funded project, located in Council District 7. [Peter Zanoni, Deputy City Manager; Mike Frisbie, Director, Transportation and Capital Improvement]
Result:	Passed

Voter	Group	Not Present	Yea	Nay	Abstain	Motion	Second
Ivy R. Taylor	Mayor		x				
Diego Bernal	District 1		x				
Keith Toney	District 2	x					
Rebecca Viagran	District 3		x				x
Rey Saldaña	District 4		x			x	
Shirley Gonzales	District 5		x				
Ray Lopez	District 6		x				
Mari Aguirre-Rodriguez	District 7		x				
Ron Nirenberg	District 8		x				
Joe Krier	District 9	x					
Michael Gallagher	District 10		x				