



# **Change Order to Parks Annual Contract for Concrete**



**City Council  
February 23, 2017  
Parks and Recreation**

# Background

Change Order to existing annual contract adopted by Council on September 3, 2015

To allow for additional capacity for labor and concrete material for parks



# Action



Change order for \$250,000 with TCL Construction to allow additional park projects to begin until a new annual contract can be executed

Contract will provide concrete on an as needed basis for City parks

# Recommendation

- Staff recommends approval

