

THIS IS A PROPOSED DRAFT AND WILL BE REPLACED BY THE FINAL, SIGNED  
ORDINANCE OR RESOLUTION ADOPTED BY THE CITY COUNCIL

**ORDINANCE**

**AUTHORIZING A CHANGE ORDER FOR THE GILLETTE BOULEVARD STREET RECONSTRUCTION AND DRAINAGE IMPROVEMENTS PROJECT, A 2016-2017 STORM WATER OPERATION FUNDED PROJECT, IN THE AMOUNT OF \$131,658.72 AND AUTHORIZING PAYMENT TO R.L. JONES, LP, TO RESURFACE GILLETTE BOULEVARD FROM GARNETT AVENUE TO CLAMP AVENUE, LOCATED IN COUNCIL DISTRICT 3.**

\* \* \* \* \*

**WHEREAS**, a previously executed contract with R.L. Jones, LP, for Gillette Boulevard Street Reconstruction and Drainage Improvements Project in the amount of \$2,286,673.80 was approved by City Council on November 2, 2017 through Ordinance 2017-11-02-08432012-2017; and

**WHEREAS**, this is an authorized FY 2016 and FY 2017 Storm Water Operation funded project and provides for the reconstruction of Gillette Boulevard with curbs, sidewalks, driveway approaches and drainage improvements, as needed, from Moursund Boulevard to Clamp Avenue and includes storm drainage improvements on Gillette Boulevard at the Garnett Avenue street intersection; and

**WHEREAS**, the City had excluded the resurfacing of Gillette Boulevard between Garnett Avenue and Clamp Avenue from the project, however, with the completion of the utility work and as a result of a favorable bid award, the City would like to proceed with resurfacing this portion of the roadway pavement; and

**WHEREAS**, previous change orders have increased this contract by \$90,807.00, to a total of \$2,377,480.80, and the percent of change orders to date is less than 4% of the total contract; and

**WHEREAS**, this change order, requested by the City, will increase the contract by \$131,658.72, or 5.8%, to a new total contract amount of \$2,509,139.52; and

**WHEREAS**, this Ordinance authorizes an increase of \$131,658.72 to the construction contract with R.L. Jones, LP, for a change order for work on the Gillette Boulevard Street Reconstruction and Drainage Improvements Project; **NOW THEREFORE**,

**BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:**

**SECTION 1.** The Change Order in the amount of \$131,658.72 for the resurfacing of Gillette Boulevard between Garnett Avenue and Clamp Avenue for the Gillette Boulevard Street Reconstruction and Drainage Improvements Project is hereby approved.

**SECTION 2.** The City Manager or her designee is hereby authorized to execute a Change Order to the Contract with R.L. Jones, LP, in the amount of \$131,658.72.

**SECTION 3.** Payment in the amount not to exceed \$131,658.72 in SAP Fund 40099000, Other Capital Projects, SAP Project Definition 23-01486, Gillette Blvd Street Reconstruction and Drainage Improvement, is authorized to be encumbered and made payable to R.L. Jones LP, for construction services.

**SECTION 4.** The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director of Finance, may, subject to concurrence by the City Manager or the City Manager's designee, correct allocations to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

**SECTION 5.** This Ordinance shall be effective immediately upon passage by eight or more affirmative votes; otherwise, it shall be effective on the tenth day after passage.

**PASSED AND APPROVED** this   **th** day of           , **2018.**

**M A Y O R**  
**Ron Nirenberg**

**ATTEST:**

**APPROVED AS TO FORM:**

\_\_\_\_\_  
**Leticia M. Vacek, City Clerk**

\_\_\_\_\_  
**Andrew Segovia, City Attorney**