

THIS IS A DRAFT AND WILL BE REPLACED BY THE FINAL,
SIGNED ORDINANCE OR RESOLUTION ADOPTED BY CITY
COUNCIL.

AN ORDINANCE

APPROVING A CHANGE ORDER TO A CONSTRUCTION CONTRACT WITH SPAWGLASS CIVIL CONSTRUCTION, INC. AS PART OF THE TERMINAL AREA TAXIWAY IMPROVEMENTS—PACKAGE 3 AT THE SAN ANTONIO INTERNATIONAL AIRPORT FOR AN AMOUNT NOT TO EXCEED \$178,263.56.

* * * * *

WHEREAS in December, 2015 the City authorized a construction contract with Spawglass Civil Construction, Inc. for Package 3 of the Terminal Area Taxiway Improvements project; and

WHEREAS, upon completion of the work, Spawglass Civil Construction, Inc. submitted a delay claim in the amount of \$301,844.92 in July 2017; and

WHEREAS, the parties have negotiated an agreement to settle the matter for the amount of \$178,263.56; **NOW THEREFORE**,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The City Manager or her designee is authorized to execute a change order with Spawglass Civil Construction, Inc. in the amount of \$178,263.56, attached as **Exhibit 1**.

SECTION 2. The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City Manager or the City Manager's designee, correct allocations to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

SECTION 3. This Ordinance is effective immediately upon the receipt of eight affirmative votes; otherwise, it is effective ten days after passage.

PASSED and APPROVED this ____ day of May, 2018.

MAYOR
Ron Nirenberg

ATTEST:

APPROVED AS TO FORM:

Leticia M. Vacek, City Clerk

Andrew Segovia, City Attorney

MAT
05/31/18
Item No. ____

THIS IS A DRAFT AND WILL BE REPLACED BY THE FINAL,
SIGNED ORDINANCE OR RESOLUTION ADOPTED BY CITY
COUNCIL.

EXHIBIT 1—CHANGE ORDER

DRAFT