

**AMENDMENT NO. 9  
TO  
PROFESSIONAL SERVICES AGREEMENT  
FOR  
DESIGN & PLANNING SERVICES FOR  
RUNWAY & TAXIWAY IMPROVEMENTS AT THE  
SAN ANTONIO INTERNATIONAL AIRPORT**

This Amendment (hereinafter called the “Amendment”) to the Professional Services Agreement for Design & Planning Services for Runway & Taxiway Improvements at the San Antonio International Airport is entered into by and between the City of San Antonio (herein called the “City”), a Texas municipal corporation, acting by and through its City Manager, and Kimley-Horn and Associates, Inc. (hereinafter called “Consultant”), acting by and through its duly authorized corporate representative, as set out below. WITNESSETH:

**WHEREAS**, on January 31, 2013, the City and Consultant entered into a Professional Services Agreement for Design & Planning Services for Runway & Taxiway Improvements (2012) at the San Antonio International Airport. (Hereinafter called the “Agreement”) pursuant to Ordinance No. 2013-01-31-0065; and

**WHEREAS**, City desires to add \$1,185,802.15 in contract capacity to the Agreement for Consultant to provide construction phase services to include construction management , administration, and inspection services as set out in the agreement and as shown in **Exhibit 2, Additional Fee and Labor Categories**; and

**WHEREAS**, this increase in capacity will be funded with previously appropriated funds available under the project budget; and

**NOW THEREFORE**, in consideration of the terms, covenants, agreements and demises herein contained, and in consideration of other good and valuable consideration, each to the other given, the sufficiency and receipt of which are hereby acknowledged, the Agreement entered into by and between the City and the Consultant is amended as follows:

- 1. Article 6.2.** The first sentence of Article 6.2 of the Agreement is hereby deleted and replaced in its entirety with the following, increasing the not to exceed contract sum by \$1,185,802.15:

“The total compensation for all work to be performed by Consultant as fully defined in the Scope of Services, to include all travel and other expenses, shall not exceed SEVENTEEN MILLION, FIVE HUNDRED NINETY THOUSAND, SIX HUNDRED FORTY THREE AND 54/100 U.S. DOLLARS (\$17,590,643.54).”

2. **Exhibit 2, Fee Breakdown by Work Phase.**  
by adding:

The fee schedule is hereby modified

<u>Task</u>	<u>Not to Exceed Amount</u>
6.0	<u>\$1,185,802.15</u>
<b>Total</b>	<b>\$1,185,802.15</b>


Except as amended hereby, all other provisions of the Agreement are hereby retained in their entirety and remain unchanged.

**EXECUTED AND AGREED TO** this \_\_\_\_\_ day of \_\_\_\_\_, 2019.

**CITY OF SAN ANTONIO**

**KIMLEY-HORN AND ASSOCIATES,  
INC.**

By: \_\_\_\_\_  
Erik J. Walsh  
City Manager

By:   
Signature  
JEFFREY A. FARNSWORTH, ASST. SECRETARY  
Printed Name & Title

APPROVED:

By: \_\_\_\_\_  
City Attorney