



U.S. Department  
of Transportation  
**Federal Aviation  
Administration**

Southwest Region  
Airports Division  
Texas Airports Development Office

FAA ASW-650  
10101 Hillwood Parkway  
Fort Worth, Texas 76177

August 3, 2016

Mr. Noel T. Jones  
SAT Aviation Director  
457 Sandau Rd.  
San Antonio, Texas 78216

San Antonio International (SAT)  
AIP Grant No. 3-48-0192-081-2015  
Terminal Area Taxiway Improvements, Package 3  
SAT Project Number: 33-00193  
Change Order No. 02

I have reviewed the subject Change Order and associated costs and determined that the additional contract items are eligible for AIP participation.

The following contract items are approved in the decreased total amount of \$271,484.87 with no additional calendar days in the contract time:

1. Combining construction phases 1, 2, 3A and 3B
2. Revising liquidated damages per attachment number 2
3. Revising pavement structural sections per attachment number 1 and
4. Opening Runway 4-22 on or before September 17, 2016 (179 calendar days)

The following limitations apply to this action:

- This determination is solely for the purpose of establishing eligibility of costs under the AIP program. This approval does not represent a commitment of Federal funds in addition to the original grant obligation.
- The incorporation of non-participating work items must not directly or indirectly result in any additional cost to the AIP-eligible portion of the project. Please maintain a separate and accurate cost accounting of the non-participating work that will permit a third party auditor to quickly verify proper allocation of costs.

If you have questions, please call me at (817) 222-5698.

Sincerely,

Frank L. Snell, P.E.