

Project: FY2016 Annual Audit Plan - October 1
As of 10/1/2015

ID	Audit Project Number	Audit Department	Audit Project	Budget Hours	Actual Hours	Planned or Actual	Current Status	Oct '15	Nov '15	Dec '15	Jan '16	Feb '16	Mar '16	Apr '16	May '16	Jun '16	Jul '16	Aug '16	Sep '16
1	AU16-001	Animal Care	ACS Metrics	500		Planned													
2						Actual													
3																			
4	AU16-002	City Center	Downtown Public Improvement	1,000		Planned													
5						Actual													
6																			
7	AU16-003	City Center	Parking Operations	900		Planned													
8						Actual													
9																			
10	AU16-004	City Center	HPARC	1,000		Planned													
11						Actual													
12																			
13	AU16-005	City Center	Property Management	500		Planned													
14						Actual													
15																			
16	AU16-006	City Clerk	Elections	250		Planned													
17						Actual													
18																			
19	AU16-007	City Council	Council Expenses	400		Planned													
20						Actual													
21																			
22	AU16-008	Human Services	Senior Service Centers	750		Planned													
23						Actual													
24																			
25	AU16-009	Human Services	Delegate Agency Monitoring	750		Planned													
26						Actual													
27																			
28	AU16-010	EastPoint	EastPoint Funding	750		Planned													
29						Actual													
30																			
31	AU16-011	Economic Development	SBEDA Goal Setting	250		Planned													
32						Actual													
33																			
34	AU16-012	Finance	Citywide Inventory Management	750		Planned													
35						Actual													
36																			
37																			

Planned is Green

Actual is Blue

Planning

Fieldwork



Reporting

Mgmt's Response



Planning

Fieldwork



Reporting

Mgmt's Response



Project: FY2016 Annual Audit Plan - October 1
As of 10/1/2015

ID	Audit Project Number	Audit Department	Audit Project	Budget Hours	Actual Hours	Planned or Actual	Current Status	Oct '15	Nov '15	Dec '15	Jan '16	Feb '16	Mar '16	Apr '16	May '16	Jun '16	Jul '16	Aug '16	Sep '16
38	AU16-013	Health	PII and PHI Data Security	750		Planned													
39						Actual													
40																			
41	AU16-014	ITSD	Traffic Signal System Security	750		Planned													
42						Actual													
43																			
44	AU16-015	ITSD	IT Resources	750		Planned													
45						Actual													
46																			
47	AU16-016	ITSD	Mobile Computing Security	600		Planned													
48						Actual													
49																			
50	AU16-017	ITSD	Wireless Security	600		Planned													
51						Actual													
52																			
53	AU16-018	ITSD	Network Infrastructure Security	600		Planned													
54						Actual													
55																			
56	AU16-019	ITSD	IT Licensing	1,000		Planned													
57						Actual													
58																			
59	AU16-020	Municipal C	Caseload Management	750		Planned													
60						Actual													
61																			
62	AU16-021	SAFD	Public Safety Deployment	750		Planned													
63						Actual													
64																			
65	AU16-022	SAFD/ SAP	911 Application Controls and	1,000		Planned													
66						Actual													
67																			
68	AU16-023	SAFD/ SAP	Public Safety Response Time	1,000		Planned													
69						Actual													
70																			
71	AU16-024	SAPD	Public Safety Crisis Response	750		Planned													
72						Actual													
73																			
74																			

Planned is Green

Actual is Blue

Planning

Fieldwork



Reporting

Mgmt's Response



Planning

Fieldwork



Reporting

Mgmt's Response



Project: FY2016 Annual Audit Plan - October 1
As of 10/1/2015

ID	Audit Project Number	Audit Department	Audit Project	Budget Hours	Actual Hours	Planned or Actual	Current Status	Oct '15	Nov '15	Dec '15	Jan '16	Feb '16	Mar '16	Apr '16	May '16	Jun '16	Jul '16	Aug '16	Sep '16
75	AU16-025	SAPD	Armory Inventory Managemen	500		Planned													
76						Actual													
77																			
78	AU16-026	Solid Waste	Variable Rate Pricing	900		Planned													
79						Actual													
80																			
81	AU16-027	Transportati	Sidewalks Infrastructure	750		Planned													
82						Actual													
83																			
84	AU16-028	Transportati	Storm Water Fees	900		Planned													
85						Actual													
86																			
87	AU16-F01	Planning an	TIRZ Operations	500		Planned													
88						Actual													
89																			
90	AU16-F02	Library	Fines and Fees Collections	500		Planned													
91						Actual													
92																			
93	AU16-F03	Convention	Elevator and Escalator Maint	500		Planned													
94						Actual													
95																			
96	AU16-F04	SAPD	Off-Duty Employment	500		Planned													
97						Actual													
98																			
99	AU16-F05	SAPD	Alarm Permitting	400		Planned													
100						Actual													
101																			
102	AU16-F06	Finance	Payroll	500		Planned													
103						Actual													
104																			
105	AU16-F07	Finance	Payment Card Security	500		Planned													
106						Actual													
107																			
108	AU16-F08	ITSD	Citrix Security	500		Planned													
109						Actual													
110																			
111																			

Planned is Green

Actual is Blue

Planning

Fieldwork



Reporting

Mgmt's Response



Planning

Fieldwork



Reporting

Mgmt's Response



Project: FY2016 Annual Audit Plan - October 1
As of 10/1/2015

ID	Audit Project Number	Audit Department	Audit Project	Budget Hours	Actual Hours	Planned or Actual	Current Status	Oct '15	Nov '15	Dec '15	Jan '16	Feb '16	Mar '16	Apr '16	May '16	Jun '16	Jul '16	Aug '16	Sep '16
112	AU16-C01	ITSD	Contract Compliance	500		Planned													
113						Actual													
114																			
115	AU16-C02	ITSD	Contract Compliance	500		Planned													
116						Actual													
117																			
118	AU16-C03	Finance	Contract Compliance	500		Planned													
119						Actual													
120																			
121	AU16-C04	Convention	Contract Compliance	500		Planned													
122						Actual													
123																			
124	AU16-C05	Municipal C	Contract Compliance	500		Planned													
125						Actual													
126																			
127	AU16-A01	SAPD	State Reporting	400		Planned													
128						Actual													
129																			
130	AU15-001	Aviation	Concessions	500		Planned	Mgmt Res												
131						Actual													
132																			
133	AU15-002	Aviation	Parking Revenues	500		Planned	Mgmt Res												
134						Actual													
135																			
136	AU15-003	City Center	Parking Enforcement	500		Planned	Reporting												
137						Actual													
138																			
139	AU15-009	Finance	Right of Way Charges to	1,000		Planned	Planning												
140			Telecomm Companies			Actual													
141																			
142	AU15-011	Finance	Utility Reporting Requiremen	1,000		Planned	Reporting												
143			Compliance			Actual													
144																			
145	AU15-013	Finance/Hu	Workers' Comp Fund	500		Planned	Mgmt Res												
146						Actual													
147																			
148																			

Planned is Green

Actual is Blue

Planning

Fieldwork



Reporting

Mgmt's Response



Planning

Fieldwork



Reporting

Mgmt's Response



Project: FY2016 Annual Audit Plan - October 1
As of 10/1/2015

ID	Audit Project Number	Audit Department	Audit Project	Budget Hours	Actual Hours	Planned or Actual	Current Status	Oct '15	Nov '15	Dec '15	Jan '16	Feb '16	Mar '16	Apr '16	May '16	Jun '16	Jul '16	Aug '16	Sep '16
149	AU15-014	HR	Hiring Practices/Processes	500		Planned	Mgmt Res												
150						Actual													
151																			
152	AU15-015	HR	Health Insurance Manageme	500		Planned	Reporting												
153						Actual													
154																			
155	AU15-016	HR / ITSD	IT User Application Controls	800		Planned	Reporting												
156						Actual													
157																			
158	AU15-018	ITSD	IT Network Access Controls	1,000		Planned	Mgmt Res												
159						Actual													
160																			
161	AU15-019	SAMHD	Immunization Div. - Processes	1,000		Planned	Planning												
162			Efficiencies, Workloads & Mc			Actual													
163																			
164	AU15-022	SAFD	Hazmat Inspections / Permitt	500		Planned	Reporting												
165						Actual													
166																			
167	AU15-024	SAPD	Alarm Permits	500		Planned	Mgmt Res												
168						Actual													
169																			
170	AU15-025	SWMD	Recycling Contract	500		Planned	Fieldwork												
171						Actual													
172																			
173	AU15-029	TCI	HBGCC Contingency Fund	700		Planned	Fieldwork												
174						Actual													
175																			
176	AU15-030	Aviation	Aviation Leases	650		Planned	Planning												
177						Actual													
178																			
179	AU15-F02	Finance	P-Card	750		Planned	Fieldwork												
180						Actual													
181																			
182	AU15-F03	SAFD	New Building Fire Inspection	400		Planned	Mgmt Res												
183						Actual													
184																			
185																			

Planned is Green

Actual is Blue

Planning



Reporting



Planning



Reporting



Fieldwork



Mgmt's Response



Fieldwork



Mgmt's Response

