

AN ORDINANCE 2017-05-18-0339

**AUTHORIZING AN AMENDMENT TO A FUNDING AGREEMENT WITH BROOKS DEVELOPMENT AUTHORITY FOR BROOKS DRAINAGE AND MULTI-USE PATHWAY PROJECT TO ALLOW THE PROJECT TO BE COMPLETED IN ITS ENTIRETY AND AMEND THE COMPLETION DATE, LOCATED IN COUNCIL DISTRICT 3**

\* \* \* \* \*

**WHEREAS**, the Brooks Drainage and Multi-use Pathways Project will transform approximately 43-acres of under-utilized floodplain and drainage channels between S.E. Military Drive and Old Corpus Christi Road into a linear park with ponds, pavillions, lighted walking and biking paths, recreation areas, restroom facilities, parking, public art, and Wi-Fi connectivity; and

**WHEREAS**, the Project was originally to be delivered in phases, and construction began in August 2016 with an estimated completion date of March 2016, however, Brooks Development Authority would like to move forward with the Project in a way that allows the scope to be completed in its entirety and with an adjusted project schedule and estimated completion date of February 2018; and

**WHEREAS**, the Brooks Drainage and Multi-use Pathways Project was approved by City Council on September 12, 2013 through the City's FY 2014 Adopted Budget through Ordinance 2013-09-12-0628, and

**WHEREAS**, funding for the Brooks Drainage and Multi-Use Pathway Project was previously approved through the City's FY 2014 Adopted Budget for which City Council authorized \$3,000,000.00 payable to Brooks Development Authority through Ordinance 2013-09-12-0268; and

**WHEREAS**, an amendment to a Funding Agreement with Brooks Development Authority for the Brooks Drainage and Multi-Use Pathway Project is necessary to complete to project in its entirety and amend the completion date, and such Council action will not impact the project funding but rather allow the project to be completed in its entirety and with the adjusted project schedule; **NOW THEREFORE**,


**BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:**

**SECTION 1.** The City Manager or her designee is hereby authorized to amend the Funding Agreement with Brooks Development Authority for Brooks Drainage and Multi-Use Pathway Project to allow the project to be completed in its entirety and amend the completion date to February 2018.


**SECTION 2.** Funding and payment authorization was previously approved and per originating department's RFCA details, there is no fiscal impact associated with this part of this item; therefore, no fiscal ordinance language is required.

**SECTION 3.** This Ordinance shall be effective immediately upon passage by eight or more affirmative votes; otherwise, it shall be effective on the tenth day after passage.


**PASSED AND APPROVED** this 18th day of May, 2017.

  
M A Y O R  
Ivy R. Taylor

**ATTEST:**

  
\_\_\_\_\_  
Leticia M. Vacek, City Clerk

**APPROVED AS TO FORM:**

 for  
\_\_\_\_\_  
Andrew Segovia, City Attorney

<b>Agenda Item:</b>	<b>12B ( in consent vote: 12A, 12B )</b>						
<b>Date:</b>	05/18/2017						
<b>Time:</b>	09:44:02 AM						
<b>Vote Type:</b>	Motion to Approve						
<b>Description:</b>	An Ordinance authorizing an amendment to a Funding Agreement with Brooks Development Authority for Brooks Drainage and Multi-Use Pathway Project to allow the project to be completed in its entirety rather than in segments and amending the completion date from March 2016 to February 2018.						
<b>Result:</b>	Passed						
<b>Voter</b>	<b>Group</b>	<b>Not Present</b>	<b>Yea</b>	<b>Nay</b>	<b>Abstain</b>	<b>Motion</b>	<b>Second</b>
Ivy R. Taylor	Mayor		x				
Roberto C. Treviño	District 1		x				
Alan Warrick	District 2		x				
Rebecca Viagran	District 3		x			x	
Rey Saldaña	District 4		x				
Shirley Gonzales	District 5		x				
Ray Lopez	District 6		x				x
Cris Medina	District 7		x				
Ron Nirenberg	District 8		x				
Joe Krier	District 9		x				
Michael Gallagher	District 10		x				