

**THIS IS A DRAFT AND WILL BE REPLACED BY THE FINAL, SIGNED  
ORDINANCE OR RESOLUTION ADOPTED BY THE CITY COUNCIL**

**AN ORDINANCE**

**AUTHORIZING A CHANGE ORDER FOR THE SALADO CREEK  
TRIBUTARY "B" CHANNEL STABILIZATION PROJECT, A 2007  
STORM WATER REGIONAL FUNDED PROJECT, IN THE AMOUNT  
OF \$166,558.42 AND AUTHORIZING PAYMENT TO CURRAN  
CONTRACTING COMPANY TO EXTEND THE DRAINAGE CHANNEL  
RECONSTRUCTION LIMITS BY 200 FEET TO PECAN VALLEY  
AVENUE, LOCATED IN COUNCIL DISTRICT 2.**

\* \* \* \* \*

**WHEREAS**, this project provides for replacement and demolition of the existing concrete drainage channel with a new concrete lined channel approximately 1,800 feet in length from IH-10 to Pecan Valley Avenue; and

**WHEREAS**, a previously executed contract with Curran Contracting Company for Salado Creek Tributary "B" Channel Stabilization Project in the amount of \$1,125,187.72 was approved by City Council on January 18, 2018 through Ordinance 2018-01-18-0016; and

**WHEREAS**, there have been no previous Change Orders for this contract; and

**WHEREAS**, this change order will increase the contract by \$166,558.42, to a total of \$1,291,746.14; and

**WHEREAS**, funds are available from the previously authorized Storm Water Regional Facilities Fund for the Salado Creek Tributary "B" Channel Stabilization Project and are included in the 2019 - 2024 Capital Improvement Program Budget; **NOW THEREFORE**,

**BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:**

**SECTION 1.** The Ordinance approves a change order in the total amount of \$166,558.42 and authorizing payment to Curran Contracting Company for the Salado Creek Tributary "B" Channel Stabilization Project, an authorized 2014 Storm Water Regional Facilities funded project located in Council District 2, to extend the drainage channel reconstruction limits by 200 feet to Pecan Valley Avenue.

**SECTION 2.** This is a one-time capital improvement expenditure in the amount of \$166,558.42 payable to Curran Contracting Company for construction services.

**SECTION 3.** Payment in the amount of \$166,558.42 in SAP Fund 40099000, Other Capital Projects, SAP Project Definition 23-01394, Salado Creek Tributary B Restoration, is authorized to be encumbered and made payable to Curran Contracting Company, for construction services.

**SECTION 4.** The financial allocations in this Ordinance are subject to approval by the Director of Finance, City of San Antonio. The Director of Finance, may, subject to concurrence by the City Manager or the City Manager's designee, correct allocations to specific SAP Fund Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL Accounts as necessary to carry out the purpose of this Ordinance.

**SECTION 5.** This Ordinance shall be effective immediately upon passage by eight or more affirmative votes; otherwise, it shall be effective on the tenth day after passage.

**PASSED AND APPROVED** this \_\_\_\_ day of October, 2018.

**M A Y O R**  
**Ron Nirenberg**

**ATTEST:**

**APPROVED AS TO FORM:**

\_\_\_\_\_  
**Leticia M. Vacek, City Clerk**

\_\_\_\_\_  
**Andrew Segovia, City Attorney**