

**AMENDMENT 2  
TO THE  
PROFESSIONAL SERVICES AGREEMENT FOR  
ARCHITECTURAL DESIGN SERVICES  
FOR THE RENOVATION AND EXPANSION OF COMMERCIAL FEDERAL  
INSPECTION STATION FACILITY AT SAN ANTONIO INTERNATIONAL  
AIRPORT**

**(PROJECT NUMBER 33-00096)**

This Amendment (herein called the "Amendment") to the Professional Services Agreement for Architectural Design Services for the Renovation and Expansion of the Commercial Federal Inspection Station Facility at San Antonio International Airport is entered into by and between the City of San Antonio (herein called the "City"), a Texas municipal corporation, acting by and through its City Manager and CNG Engineering, PLLC (herein called "Consultant"), acting by and through its duly authorized corporate representative, as set out below. **WITNESSETH:**

**WHEREAS**, in April 2015 the City and Consultant entered into the Professional Services Agreement for Architectural Design Services for the Renovation and Expansion of the Commercial Federal Inspection Station Facility at San Antonio International Airport (herein called the "Agreement") pursuant to Ordinance No. 2015-04-30-0341; and

**WHEREAS**, additional services are required for, but not limited to, design of a new agricultural quarantine room, a training room, and the Delta Airlines baggage services office modification, and supplemental construction administration services; and

**WHEREAS**, these additional services require a \$445,000.00 increase in contract capacity from \$1,756,167.00 (as previously amended) to \$2,201,167;

**NOW THEREFORE**, in consideration of the terms, covenants, agreements and demises herein contained each to the other given, the sufficiency and receipt of which are hereby acknowledged, the Agreement, as previously amended, entered into by and between the City and the Consultant is amended as follows:

**Article 11.1.** The not-to-exceed Total Compensation in Article 11.1 is hereby increase to the not-to- exceed sum of \$2,201,167.

Except as amended hereby, all other provisions of the Agreement are hereby retained in their entirety and remain unchanged.

*Signature page to follow*

EXECUTED AND AGREED TO this \_\_\_\_\_ day of \_\_\_\_\_, 2018.

CITY OF SAN ANTONIO

CNG ENGINEERING, PLLC

By: \_\_\_\_\_

Sheryl Sculley  
City Manager

By: \_\_\_\_\_

*Travis E. Wiltshire*  
Signature

TRAVIS E. WILTSHIRE/OWNER

Printed Name & Title

APPROVED:

By: \_\_\_\_\_

City Attorney