

City of San Antonio



Belfast Drive & Janda Susan Road Area Drainage Phase 2
City Council A Session Item 8
April 11, 2019



Razi Hosseini, P.E., R.P.L.S, Interim Director/City Engineer

Project Background


2012 Bond Program – Phase 1 \$2.6 Million

- Roadway reconstruction & underground storm drain
- New curbs & sidewalks
- SAWS utility improvements
- November 2016 Completion

2017 Bond Program – Phase 2 \$2.6 Million

- Roadway reconstruction & underground storm drain
- New curbs & sidewalks
- SAWS utility improvements
- June 2019 Completion

Project Map



Project Issue

- Design revisions recognized at the Ridgcrest and Janda Susan Intersection
- Partially constructed intersection redesigned and needs to be reconstructed
- Reconstruction will allow storm water to drain from right-of-way into storm drain system



Recommendations

Approval of a Contract Amendment to E-Z Bel Construction, LLC in the amount of \$132,862.34

Acceptance of \$100,000.00 from Stantec Consulting Services, Inc.



City of San Antonio



Belfast Drive & Janda Susan Road Area Drainage Phase 2
City Council A Session Item 8
April 11, 2019



Razi Hosseini, P.E., R.P.L.S, Interim Director/City Engineer