

City of San Antonio Bid Tabulation

| Opened: May 17, 2019 For: Roof Replacement for Jo Long Theatre 6100011401 | | | Non-Local |
|---|--|----------|---|
| MAB | | | Duro-Last, Inc. 525 Morley Drive Saginaw, MI 48601 800-248-0280 |
| Item | Description | Quantity | |
| 1A | Material and Labor | | |
| | Duro-Last Materials | 1 | |
| | Manufacturer Name: | | Duro-Last, Inc. |
| | Price Per Each | | \$41,894.25 |
| | Extended Cost | | \$41,894.25 |
| | Installation Labor | 1 | |
| | Price Per Each | | \$70,803.00 |
| | Extended Cost | | \$70,803.00 |
| 1B | Equipment Rental | | |
| | Removal and Disposal of Demolition Material | 1 | |
| | Price Per Each | | \$1,571.56 |
| | Extended Cost | | \$1,571.56 |
| | Cranes (Material Handling Portable, Hydraulic) | 1 | |
| | Price Per Each | | \$3,628.44 |
| | Extended Cost | | \$3,628.44 |
| 1C | Miscellaneous Charges | | |
| | Non Duro Last Materials | 1 | |
| | Price Per Each | | \$1,500.00 |
| | Extended Cost | | \$1,500.00 |
| | Contingency Fees | 1 | |
| | Price Per Each | | \$7,500.00 |
| | Extended Cost | | \$7,500.00 |
| | Bond Fee | 1 | |
| | Price Per Each | | \$1,144.07 |
| | Extended Cost | | \$1,144.07 |
| | Warranty Fee | 1 | |
| | Price Per Each | | \$2,727.20 |
| | Extended Cost | | \$2,727.20 |
| | Permit Fee | 1 | |
| | Price Per Each | | \$1,500.00 |
| | Extended Cost | | \$1,500.00 |
| | Administrative Fee | 1 | |
| | Price Per Each | | \$10,740.21 |
| | Extended Cost | | \$10,740.21 |
| | Payment Terms | | Net 30 |
| | Estimated Total Award | | \$143,008.73 |
| | Total Award | | \$143,008.73 |