THIS IS A DRAFT AND WILL BE REPLACED BY THE FINAL, SIGNED ORDINANCE OR RESOLUTION ADOPTED BY CITY COUNCIL.

ORDINANCE

AUTHORIZING A CHANGE ORDER IN AN AMOUNT NOT TO EXCEED \$182,325.00 TO A CONSTRUCTION CONTRACT WITH SPAWGLASS CIVIL CONSTRUCTION INC. FOR TREE CANOPY PRESERVATION FOR THE HARDBERGER PARK PROJECT, LOCATED IN COUNCIL DISTRICTS 8 AND 9.

* * * * * *

WHEREAS, in May 2017, voters approved the 2017 Bond Program, which included the authorization of \$7,500,000.00 to construct a land bridge over Wurzbach Parkway to connect the west and east sections of Hardberger Park to provide pedestrian, bicycle and wildlife mobility throughout the park; and

WHEREAS, a construction contract in the amount of \$18,265,000.00 was awarded to SpawGlass Civil Construction Inc. through Ordinance October 2018 for the Hardberger Park project and \$182,325.00 were appropriated from the Tree Canopy Preservation and Mitigation Fund for use with the Hardberger Park project; and

WHEREAS, this ordinance authorizes a change order in the amount of \$182,325.00 to the SpawGlass construction contract for enhanced tree canopy preservation within Hardberger Park and awards the previously allocated funds from the Tree Canopy Preservation and Mitigation Fund to the SpawGlass construction contract for that purpose; NOW THEREFORE:

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The City Manager or designee is authorized to execute a change order in an amount not to exceed \$182,325.00 for enhanced tree canopy preservation to SpawGlass Civil Construction Inc. for the Hardberger Park Project.

SECTION 2. Reserved for fiscal language

SECTION 3. This Ordinance shall be effective immediately upon the receipt of eight affirmative votes; otherwise, it is effective ten days after passage.

PASSED and APPROVED this	day of May,	2020
PASSED and APPROVED this	day of May,	202

ATTEST:	APPROVED AS TO FORM:
Tina Flores, Acting City Clerk	Andrew Segovia, City Attorney