



# City of San Antonio

## Legislation Details

**File #:** 13-794  
**Type:** Capital Improvements  
**In control:** City Council A Session

**On agenda:** 11/21/2013

**Title:** An Ordinance approving a change order in the increased amount of \$232,438.15 to upgrade existing traffic signals and supporting infrastructure at Burr and Broadway and authorizing payment to Texas Sterling Construction Company, for the Broadway Corridor Phase IIIA (Broadway-Hildebrand), an authorized 2007-2012 Bond and FY 2014 Traffic Signal funded project, located in Council District 2. [Peter Zanoni, Deputy City Manager; Mike Frisbie, Director, Capital Improvements Management Services]

**Sponsors:**

**Indexes:** CIMS - Change Orders & Amendments

**Code sections:**

**Attachments:** 1. BH Map, 2. Draft Ordinance, 3. Ordinance 2013-11-21-0782

Date	Ver.	Action By	Action	Result
11/21/2013	1	City Council A Session		