



City of San Antonio

Legislation Details

File #: 16-3506

Type: Capital Improvements

In control: City Council A Session

On agenda: 6/9/2016

Title: An Ordinance authorizing a change order in the amount not to exceed \$3,980,000.00 to the existing Construction Manager at Risk contract with Turner Construction Company for acceleration of the CONRAC project schedule from September 2017 to July 2017; appropriating \$3,980,000.00 from the Aviation Capital Improvement Fund; and amending the FY 2016 – FY 2021 Aviation Capital Improvement Budget.

Sponsors:

Indexes:

Code sections:

Attachments: 1. CoSA Form 1295 for acceleration, 2. Draft Ordinance - A, 3. Draft Ordinance - B, 4. Ordinance 2016-06-09-0436

Date	Ver.	Action By	Action	Result
6/9/2016	1	City Council A Session	adopted	Pass