



City of San Antonio

Legislation Details (With Text)

File #: 19-5974

Type: Staff Briefing - Without Ordinance

In control: Planning and Community Development Committee

On agenda: 8/12/2019

Title: Briefing on the City’s Affordable Housing Business Plan Progress through July 2019. [Lori Houston, Assistant City Manager; Verónica R. Soto, Director, Neighborhood and Housing Services] (If Time Permits)

Sponsors:

Indexes:

Code sections:

Attachments: 1. July Report on the Implementation of the Affordable Housing Business Plan

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

DEPARTMENT: Neighborhood and Housing Services

DEPARTMENT HEAD: Verónica R. Soto, AICP

COUNCIL DISTRICTS IMPACTED: City Wide

SUBJECT:

Briefing on the City’s Affordable Housing Business Plan progress through July 2019.

SUMMARY:

Briefing on the City’s Affordable Housing Business Plan progress through July 2019.

BACKGROUND INFORMATION:

The FY 2019 Adopted Budget includes \$25 million for Affordable Housing initiatives including \$17 million in new funding. The \$25 million budget includes \$11.7 million for housing preservation and repair, \$3.2 million for homebuyer assistance, \$1.4 million to develop a coordinated housing system, \$7.7 million for gap financing, and a \$1 million risk mitigation fund. In November, the City received a \$1 million private sector donation for additional funding for our Under 1 Roof program.

ISSUE:

Below is a table that summarizes the implementation status for the 10 housing-related activities that are included in the FY 2019 Affordable Housing Business Plan. The Neighborhood and Housing Services Department has updated the Business Plan to include the City’s prioritization of the anti-displacement work plans. Following the table are summary paragraphs that provide updates on each activity not completed to date.

Activity	2019 Status (October through July)
Affordable Housing Coordination Across All Housing Entities	On Schedule
Housing Trust & PFC Strategic Plan Development	On Schedule
Owner Occupied Rehab Program Delivery	Behind Schedule 13 of 19 Homes Completed 39 Homes Under Contract
Under 1 Roof Program Delivery	Behind Schedule 312 of 354 Roofs Completed
Homebuyer Assistance & Counseling Programs	Behind Schedule 199 of 202 Clients Completed
Develop a Housing Risk Mitigation Fund Policy	Completed
Gap Financing Awards for New Affordable Rental and Homeownership Development Projects	Completed
Consolidate City Housing Staff into the Neighborhood and Housing Services Department (NHSD)	Completed
Reconstitute the Housing Commission	Completed
LISC Support Contract Execution	Completed

Coordinated Housing System

- NHSD hosted ForEveryoneHome teams and staff during a 3 day tour.
- Removing Barriers to Affordable Housing Committee met on July 15.
- CivTech presented affordable housing portal prototype on July 30.

Strategic Plan/Review of Housing Trust & Public Facility Corporation

- Strategic Assessment and Executive Summary were presented to City Council members.
- Final draft submitted on July 24, staff receiving feedback for final assessment

Owner Occupied Rehabilitation

- Thirteen (13) homes completed in July.

- Thirty-Nine (39) homes under construction.

Under 1 Roof

- 312 roofs replaced

Homebuyer Assistance & Counseling Programs

- Assisted 199 residents with first-time housing down payment financial assistance
- Staff received 1,742 applications.

Risk Mitigation Fund

- Team assisted 192 families through the end of July

FISCAL IMPACT:

This report is for briefing purposes only.

RECOMMENDATION:

This report is for briefing purposes only.