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THIS IS A DRAFT AND WILL BE REPLACED BY THE FINAL, SIGNED 
ORDINANCE OR RESOLUTION ADOPTED BY CITY COUNCIL. 

 
ORDINANCE 

 
AUTHORIZING THE NEGOTIATION AND EXECUTION OF AN 
AMENDMENT INCREASING THE CONTRACT PRICE FOR THE 
DESIGN-BUILD CONTRACT FOR THE  CITY TOWER RENOVATION 
PROJECT WITH SKANSKA NUNNELLY, A JOINT VENTURE FROM A 
NOT TO EXCEED AMOUNT OF $59,500,000.00 TO AN AMOUNT NOT 
TO EXCEED $75,089,891.00. 

 
* * * * * * 

 
WHEREAS, on September 6, 2018, City Council awarded a design build contract for the City 
Tower Renovation Project (formerly known as the Downtown City Office Building Project) to 
Skanska Nunnelly, a Joint Venture, a partnership of Skanska USA Building Inc. and F.A. 
Nunnelly Company, in an amount not to exceed $59,500,000.00 to design and renovate the 
tower; and  
 
WHEREAS, additional items have been identified by the City and added to the project scope, 
including, but not limited to, renovating a floor for the Solid Waste Management Department, 
security enhancements, a conference center, COVID return to work redesign, and significant 
mechanical, electrical and plumbing issues not previously identified, thereby increasing the cost 
of the project; and  
 
WHEREAS, it is necessary to amend the design-build contract with Skanska Nunnelly, a Joint 
Venture to increase the contract price from the prior approved $59,500,000.00 to an amount not 
to exceed $75,089,891.00; NOW THEREFORE,  
 
BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 
 
SECTION 1.  The City Manager, or designee, is authorized and directed to execute an 
amendment to the design-build contract with Skanska Nunnelly, a Joint Venture for the City 
Tower Renovation increasing the contract price to an amount not to exceed $75,089,891.00.  
 
SECTION 2.  The A Design-Build Services Agreement was previously awarded to Skanska 
Nunnelly, a Joint Venture in the amount of $59,500,000.00. This Ordinance is increasing the 
contract amount by $15,589,891.00 to a revised contract total of up to $75,089,891.00 and is 
authorized to be encumbered with a purchase order and made payable to Skanska Nunnelly, a 
Joint Venture for design-build services.  Payment is in support of the Downtown City Office 
Building Project, using Fund 40099000, with WBS 23-01477-05-02-01 and GL 5201140.  
Funding for this project is provided by CO Bonds, Tax Notes, PEG, City Administration 
Building -P3 Fund, Solid Waste Operations Fund, Frost Loan Agreement, and Property Sale 
Proceeds, and is in the FY2021-FY2026 CIP Budget as amended below. 
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Payment is limited to the amounts budgeted in the Operating and/or Capital Budget funding 
sources identified. All expenditures will comply with approved operating and/or capital budgets 
for current and future fiscal years. 
 
SECTION 3.  The financial allocations in this Ordinance are subject to approval by the Deputy 
Chief Financial Officer, City of San Antonio. The Deputy Chief Financial Officer may, subject 
to concurrence by the City Manager or the City Manager's designee, correct allocations to 
specific Fund Numbers, Project Definitions, WBS Elements, Internal Orders, Fund Centers, Cost 
Centers, Functional Areas, Funds Reservation Document Numbers, and GL Accounts as 
necessary to carry out the purpose of this Ordinance. 
 
SECTION 4.  This Ordinance shall be effective immediately upon the receipt of eight 
affirmative votes; otherwise, it is effective ten days after passage. 
 
PASSED and APPROVED this   day of   , 2020.  
 
 
 
 
 

  M A Y O R  
                         Ron Nirenberg 
 
 
ATTEST:      APPROVED AS TO FORM:      
 
 
             
Tina J. Flores, City Clerk    Andrew Segovia, City Attorney               


