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AN ORDINANCE 2 0 1 6 - 0 8 - 1 8 - 0 8 0 6 

AUTHORIZING A UTILITY-RELATED CHANGE ORDER IN THE 
AMOUNT NOT TO EXCEED $101,200.37 TO JORDAN FOSTER 
CONSTRUCTION WHICH WILL BE REIMBURSED BY SAN ANTONIO 
WATER SYSTEM FOR THE OFFSET OF AN EXISTING EIGHT-INCH 
AND SIX-INCH WATER LINES THAT ARE IN CONFLICT WITH 
PROPOSED STORM DRAIN INLETS IN CONNECTION WITH THE 
BELFORD AREA DRAINAGE PROJECT, A 2012-2017 BOND FUNDED 
PROJECT LOCATED IN COUNCIL DISTRICT 3. 

* * * * * 

WHEREAS, the Belford Area Drainage Project resulted from a drainage study, funded by the 
2007 Bond Savings, of the existing drainage conditions in the Belford Area located in the 
Fairlawn drainage watershed (adjacent to Highland Hills) and the results of the study were 
summarized in a Preliminary Engineering Report (PER) on how to alleviate localized flooding, 
which flood Belford Drive and the Belford-Utopia intersection and identified drainage 
improvements, to include an underground storm sewer system and street improvements 
throughout the Belford Area; and 

WHEREAS, the study area is bounded by IH-37 and SE Military Drive to the south, Pecan 
Valley Drive to the west and natural ridges to the north and east; and 

WHEREAS, the Belford Area Drainage Project consists of the construction of curbs, 
sidewalks, driveways approaches, underground drainage and an open outfall to IH-37; and 

WHEREAS, City Council previously authorized a construction contract to Jordan Foster 
Construction through Ordinance No. 2015-09-17-0793 in connection with the Belford Area 
Drainage Project for an amount not to exceed $6,249,080.75; and 

WHEREAS, Previous change orders have increased this contract amount by $40,580.77 to a 
total contract amount of $6,289,661.52, which included the relocation of apartment fencing, 
TxDOT inlets, a concrete cap on Utopia, and a pavement extension to accommodate an inlet 
relocation, this change order will increase the contract by $101 ,200.37 to a total contract 
amount of$6,390,861.89; and 

WHEREAS, this Ordinance approves a Change Order to the Construction Contract with Jordan 
Foster Construction in the amount not to exceed $101 ,200.37 for the offset of existing eight­
inch and six-inch water lines that are in conflict with proposed storm drain inlets; and 

WHEREAS, this is a one-time capital improvement expenditure in the amount of $101 ,200.37 
that will be paid by COSA and will be reimbursed by the San Antonio Water System; this 2012-
2017 General Bond Project is included in the FY 2016-2021 Capital Improvement Program 
Budget; NOW THEREFORE, 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 
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SECTION 1. The Change Order in the amount of$101 ,200.37 for the offset of existing eight­
inch and six-inch water lines that are in conflict with proposed storm drain inlets for the Belford 
Area Drainage Project is hereby approved. 

SECTION 2. The City Manager or her designee is hereby authorized to execute a Utility 
Related Change Order to the Contract with Jordan Foster Construction in the amount of 
$101 ,200.37. 

SECTION 3. Funds are authorized to be received from SAWS to SAP Fund 45099000, 
General Obligation Capital Projects, SAP Project Definition 40-00423, Belford Area Drainage, 
and the budget shall be revised by increasing WBS element 40-00423-90-08, SA WS 
Contribution and SAP General Ledger 4502280, Contribution from other Agencies, in the 
amount of$101 ,200.37. 

SECTION 4. The amount up to $101 ,200.37 is appropriated in SAP Fund 45099000, General 
Obligation Capital Projects, SAP Project Definition 40-00423 , Belford Area Drainage, SAP 
WBS Element 40-00423-05-02-04, entitled Construction-SAWS Water, SAP GL Account 
5201245. 

SECTION 5. Payment in the amount not to exceed $101 ,200.37 in SAP Fund 45099000, 
General Obligation Capital, SAP Project Definition 40-00423 , Belford Area Drainage, is 
authorized to be encumbered and made payable Jordan Foster Construction, for construction 
servIces. 

SECTION 6. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director of Finance, may, subject to concurrence 
by the City Manager or the City Manager's designee, correct allocations to specific SAP Fund 
Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund 
Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, 
and SAP GL Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 7. This Ordinance shall be effective immediately upon passage by eight or more 
affirmative votes; otherwise, it shall be effective on the tenth day after passage. 

PASSED AND APPROVED this 18th day of August, 2016. 

ATTEST: 

~Yd-S "-
~L icia M. Vacek, City Clerk 

~fl.~ 
MAY 0 R 

Ivy R. Taylor 

APPROVED AS TO FORM: 

Martha G. Sepeda, Acting City Attorney 
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Agenda Item: 8 ( in consent vote: 5,7,8,9,10,11,12,13,14,15,18,19,20,21,22) 

Date: 08118/2016 

Time: 09:17:28 AM 

Vote Type: Motion to Approve 

Description: An Ordinance for Belford Area Drainage, a 2012-2017 Bond-funded project located in Council District 
3, authorizing a utility-related change order in the amount not to exceed $101,200.37, payable to Jordan 
Foster Construction and reimbursed by San Antonio Water System for relocating their water lines that 
are in conflict with proposed storm drain inlets. [Peter Zanoni, Deputy City Manager; Mike Frisbie, 
Director, Transportation & Capital Improvements] 

Result: Passed 

Voter Group 
Not 

Yea Nay Abstain Motion Second 
Present 

Ivy R. Taylor Mayor x 

Roberto C. Trevino District I x x 

Alan Warrick District 2 x x 

Rebecca Viagran District 3 x 

Rey Saldana District 4 x 

Shirley Gonzales District 5 x 

Ray Lopez District 6 x 

Cris Medina District 7 x 

Ron Nirenberg District 8 x 

Joe Krier District 9 x 

Michael Gallagher District 10 x 


