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Item No. 6C 

AN ORDINANCE 2 0 1 7 - 1 0 - Q 5 - Q 7 4 6 
AUTHORIZING A CHANGE ORDER TO AN EXISTING CONTRACT 
WITH JERDON ENTERPRISE, L.P. IN THE AMOUNT NOT TO 
EXCEED $130,000.00 FOR THE LACKLAND CORRIDOR GATEWAY 
PROJECT. 

* * * * * 

WHEREAS, this project provides for reconstruction and widening of Redland Road North to a 
four lane roadway with a raised median and two-way left tum lane, shared use path, curbs, 
sidewalks, driveway approaches, traffic-signal improvements, as needed, from Ridgewood 
Parkway to Loop 1604; and 

WHEREAS, a previously executed contract with J3 Company, LLC for Redland Road North 
Project in the amount of $14,714,638.00 was approved by City Council on March 10, 2016 
through Ordinance 2016-03 -10-0198; and 

WHEREAS, previous change orders have increased this contract by $111,909.89, to a total of 
$14,818,445.89. The percent of change orders to date is less than 1 % of the total contract; and 

WHEREAS, this change order will increase the contract by $381 ,654.00, or 2.6%, to a new total 
contract amount of $15,208,201.89. Typical construction contingency is 10% leaving a capacity 
of 6.7% of Contingency for the remainder of the project; NOW THEREFORE, 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. The Ordinance approves a Change Order in the total amount of $130,000.00 and 
authorizing payment to Jerdon Enterprise, L.P. for the Lackland Corridor Gateway Project to 
provide for additional improvements. 

SECTION 2. This is a one-time capital improvement expenditure in an amount not to exceed 
$130,000.00 payable to Jerdon Enterprise, L.P. Funding is included in the FY 2017 - FY 2022 
Capital Improvement Program. 

SECTION 3. A Payment in an amount not to exceed $130,000.00 in SAP Fund 40099000, 
Other Capital Projects, SAP Project Definition 23-01455, Lackland Corridor, is authorized to be 
encumber and make payable to Jerdon Enterprises, L.P., for construction services. 

SECTION 4. The financial allocations in this Ordinance are subject to approval by the Director 
of Finance, City of San Antonio. The Director of Finance, may, subject to concurrence by the 
City Manager or the City Manager's designee, correct allocations to specific SAP Fund Numbers, 
SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund Centers, SAP 
Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, and SAP GL 
Accounts as necessary to carry out the purpose of this Ordinance. 
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SECTION 5. This Ordinance shall be effective immediately upon passage by eight or more 
affirmative votes; otherwise, it shall be effective on the tenth day after passage. 

PASSED AND APPROVED this 5th day of October, 2017. 

ATTEST: APPROVED AS TO FORM: 

;f6- 1h 
r Andrew egovia, cit;:~ttorney 
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Agenda Item: 6C ( in consent vote: 5, 6A, 68, 6C, 7, 8, 9, IO, I IA, 118, 12, 14, 16, 17, 19, 21, 22, 23, 24A, 248) 

Date: 10/05/2017 

Time: 10:42:24 AM 

Vote Type: Motion to Approve 

Description: An Ordinance authorizing a change order to an existing contract with Jerdon Enterprise, L.P. in the 
amount not to exceed $130,000.00 for the Lackland Corridor Gateway Project. 

Result: Passed 

Voter Group 
Not 

Yea Nay Abstain Motion Second 
Present 

Ron Nirenberg Mayor x 

Roberto C. Trevino District I x x 

William Cruz Shaw District 2 x x 

Rebecca Viagran District 3 x 

Rey Saldalia District 4 x 

Shirley Gonzales District 5 x 

Greg Brockhouse District 6 x 

Ana E. Sandoval District 7 x 

Manny Pelaez District 8 x 

John Courage District 9 x 

Clayton H. Perry District I 0 x 
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