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ORlli~Nrn 2018-08-02-0545 
APPROVING A CHANGE ORDER IN THE AMOUNT OF $131,658.72 
FOR THE $2,377,480.80 GILLETTE BOULEVARD STREET 
RECONSTRUCTION AND DRAINAGE IMPROVEMENTS PROJECT, A 
2016-2017 STORM WATER OPERATION FUNDED PROJECT, AND 
AUTHORIZING PAYMENT TO R.L. JONES, LP, TO RESURFACE 
GILLETTE BOULEVARD FROM GARNETT AVENUE TO CLAMP 
AVENUE, LOCATED IN COUNCIL DISTRICT 3. 

* * * * * 

WHEREAS, a previously executed contract with R.L. Jones, LP, for Gillette Boulevard Street 
Reconstruction and Drainage Improvements Project in the amount of $2,286,673.80 was 
approved by City Council on November 2, 2017 through Ordinance 2017-11-02-0843; and 

WHEREAS, this is an authorized FY 2016 and FY 2017 Storm Water Operation funded project 
and provides for the reconstruction of Gillette Boulevard with curbs, sidewalks, driveway 
approaches and drainage improvements, as needed, from Moursund Boulevard to Clamp 
I Aven~e and in~ludes storm drainage improvements on fillette Boulevard at the Garnett A venue 
street mtersect1on; and 

WHEREAS, the City had excluded the resurfacing of Gillette Boulevard between Garnett 
A venue and Clamp A venue from the project, however, with the completion of the utility work 
and as a result of a favorable bid award, the City would like to proceed with resurfacing this 
portion of the roadway pavement; and 

WHEREAS, previous change orders have increased this contract by $90,807.00, to a total of 
$2,377,480.80, and the percent of change orders to date is less than 4% of the total contract; and 

WHEREAS, this change order, requested by the City, will increase the contract by $131,658.72, 
or 5.8%, to a new total contract amount of $2,509,139.52; and 

WHEREAS, this Ordinance authorizes an increase of $131,658.72 to the construction contract 
with R.L. Jones, LP, for a change order for work on the Gillette Boulevard Street Reconstruction 
and Drainage Improvements Project; NOW THEREFORE, 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. The Change Order in the amount of $131,658.72 for the resurfacing of Gillette 
Boulevard between Garnett A venue and Clamp A venue for the Gillette Boulevard Street 
Reconstruction and Drainage Improvements Project is hereby approved. 

SECTION 2. The City Manager or her designee is hereby authorized to execute a Change 
Order to the Contract with R.L. Jones, LP, in the amount of $131,658.72. 
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SECTION 3. Payment in the amount not to exceed $131,658.72 in SAP Fund 40099000, 
Other Capital Projects, SAP Project Definition 23-01486, Gillette Blvd Street Reconstruction 
and Drainage Improvement, is authorized to be encumbered and made payable to R.L. Jones LP, 
for construction services. 

SECTION 4. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director of Finance, may, subject to concurrence 
by the City Manager or the City Manager's designee, correct allocations to specific SAP Fund 
Numbers, SAP Project Definitions, SAP WBS Elements, SAP Internal Orders, SAP Fund 
Centers, SAP Cost Centers, SAP Functional Areas, SAP Funds Reservation Document Numbers, 
and SAP GL Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 5. This Ordinance shall be effective immediately upon passage by eight or more 
affirmative votes; otherwise, it shall be effective on the tenth day after passage. 

PASSED AND APPROVED this 2nd day of August, 2018. 

APPROVED AS TO FORM: 

orney 
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Agenda Item: 11 ( in consent vote: 7, 8, 9, 10, 11, 12, 13, 14, 15, 16, 18, 19, 20, 21, 22, 23, 24) 

Date: 08/02/2018 

Time: 09:26:28 AM 

Vote Type: Motion to Approve 

Description: Ordinance approving a change order in the amount of $131,658.72 for the $2,377,480.80 Gillette 
Boulevard Street Reconstruction and Drainage Improvements Project, a 2016-2017 Storm Water 
Operation funded project, and authorizing payment to R.L. Jones LP, to resurface Gillette Boulevard 
from Garnett Avenue to Clamp Avenue, located in Council District 3. [Peter Zanoni, Deputy City 
Manager; Mike Frisbie, Director, Transportation & Capital Improvements] 

Result: Passed 

Voter Group 
Not 

Yea Nay Abstain Motion Second Present 

Ron Nirenberg Mayor X 

Roberto C. Trevino District I X X 

William Cruz Shaw District 2 X X 

Rebecca Viagran District 3 X 

Rey Saldana District 4 X 

Shirley Gonzales District 5 X 

Greg Brockhouse District 6 X 

Ana E. Sandoval District 7 X 

Manny Pelaez District 8 X 

John Courage District 9 X 

Clayton H. Perry District 10 X 
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