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Today’s Recommended Action 
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Conservancy 

Donation 
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TxDOT 

Multiple Use 
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SpawGlass Civil 
Construction 
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Contract 
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Project Background  
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Park Master Plan 
Approved by City Council 
(including a Land Bridge 

joining both sides) 

Acquisition 
Purchased 311 acres 
from Voelcker Estate 

2006 2010 2015 

2008 2013 

Park Opening 
East and West sides 

opened in May 

Land Bridge 
Concept design 

began 2017 

2017 Bond 
Program 

Approved by Voters in 
May 2017 

Urban Ecology 
Center 

The Center was completed 
and opened in Summer 
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Project Scope 

 Pedestrian, bicycle and wildlife mobility 

 Accessible trails and tree canopy 

 Illumination under bridge 

 Elevated Sky Walk  

 Native vegetation 

 Low Impact Development (LID) features  
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Hardberger Park Proposed Improvements 
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$5.5 Million  
2017 Bond Program | Parks  
 

$7.5 Million  
2017 Bond Program | Streets 
 

$10 Million  
Hardberger Park Conservancy  

Project Funding  

 



 

Project Delivery | Competitive Sealed Proposal (CSP) 

Pre-
Solicitation Solicitation  Post – 

Solicitation  Finalization  

Goal Setting 
Committee: 
 February 12, 2018 
 
Audit Committee Pre 
Solicitation Briefing: 
 February 20, 2018 
 

Release RFCSP: 
 March 12, 2018 

City Council  
Consideration: 
 September 2018 
 

Contract Start 
Date: 
 September 2018 
 

 

Pre-Submittal  
Conference: 
 March 22, 2018 
 
Deadline for 
Questions: 
 April 3, 2018 
 

RFCSP Due:  
 April 18, 2018 
 
  

Evaluation  
Complete: 
 May 24, 2018 
 

Contract 
Negotiated: 
 June  2018 
 

Audit Committee 
Post Solicitation 
Briefing: 
 June 19, 2018 
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Solicitation Requirements  

 SBEDA Subcontracting 
 SBE 25% 
M/WBE 20% 
 AABE 2% 

 
 Mentorship Project 

 

Evaluation Criteria Weight 

A.Experience, background and qualifications of 
firm, key personnel to deliver all project 
components 

20 points 

B. Proposed construction plan and overall 
understanding of the project 30 points 

C. Overall evaluation of the firm/team and its 
ability to provide the required services  10 points 

D. Price Proposal 30 points 

E. SBEDA (SBE 5 pts, M/WBE 5 pts) 10 points 

 Total 100 
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April 2020 
 Construction  

End 

November 2018 
 Construction  

Start 

September 2018 
 City Council 

 Approval 

June 2018 
 High Profile  
Committee 
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In Summary 
Approval of the following: 
 

 Donation Agreement with Hardberger Park Conservancy not 
to exceed $10,000,000.  
 
 

 Multiple Use Agreement with Texas Department of 
Transportation (TxDOT) to authorize City to enter, construct 
and maintain land bridge in TxDOT right of way located over 
Wurzbach Parkway roadway. 
 
 

 Construction Contract not to exceed $18,265,000 with 
SpawGlass Civil Construction; and, appropriation of $182,325 
from Tree Canopy Preservation and Mitigation Fund. 
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