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THIS IS A DRAFT AND WILL BE REPLACED BY THE FINAL, SIGNED
ORDINANCE OR RESOLUTION ADOPTED BY CITY COUNCIL.

ORDINANCE

AUTHORIZING A CHANGE ORDER IN AN AMOUNT NOT TO
EXCEED $166,660.06 TO A CONSTRUCTION CONTRACT WITH J3
COMPANY, LLC ON BEHALF OF THE PORT AUTHORITY OF SAN
ANTONIO, TO INCREASE THE CAPACITY OF AN ELECTRICAL
DUCT BANK FOR THE PORT SAN ANTONIO PROJECT, LOCATED IN
COUNCIL DISTRICT 4.

* * * * * *

WHEREAS, in May 2017, voters approved the 2017-2022 Bond Program, of which
$24,000,000.00 was approved for drainage improvements associated with the Port San Antonio
Project; and

WHEREAS, in partnership with the City, the Port Authority of San Antonio (Port Authority)
agreed to manage and fund the design phase of the project and the City agreed to manage and
fund the construction phase of the Port San Antonio Project and fund the preconstruction utility
adjustments; and

WHEREAS, the City in January 2019 entered into a construction contract with J3 Company,
LLC for $20,763,251.51 for the construction of 2017 Bond Port Authority drainage project; and

WHEREAS, this change order, in the amount of $166,660.06 was requested by the Port
Authority and will increase the capacity of the electrical duct bank to allow sufficient capacity
for growth within the Port Authority of San Antonio; NOW THEREFORE,

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO:

SECTION 1. The City Manager or designee is authorized to execute a change order in an
amount not to exceed $166,660.06 to the J3 Company, LLC construction contract for increasing
the size of the proposed electrical duct bank.

SECTION 2. Payment is authorized to be encumbered and made payable to J3 Company, LLC,
in an amount not to exceed $166,660.00. Payment is in support of the Port San Antonio Project,
using Fund 45099000, WBS 23-01633-05-02-01 and GL 5201140. Funding is provided by GO
Bonds, and is in the FY2020-FY2025 CIP Budget.

Payment is limited to the amounts budgeted in the Operating and/or Capital Budget funding
sources identified. All expenditures will comply with approved operating and/or capital budgets
for current and future fiscal years
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SECTION 3. The financial allocations in this Ordinance are subject to approval by the Deputy
Chief Financial Officer, City of San Antonio. The Deputy Chief Financial Officer may, subject
to concurrence by the City Manager or the City Manager's designee, correct allocations to
specific Fund Numbers, Project Definitions, WBS Elements, Internal Orders, Fund Centers, Cost
Centers, Functional Areas, Funds Reservation Document Numbers, and GL Accounts as
necessary to carry out the purpose of this Ordinance.

SECTION 4. This Ordinance shall be effective immediately upon. the receipt of eight
affirmative votes; otherwise, it is effective ten days after passage.

PASSED and APPROVED this day of Decembert, 2019.

M A Y O R

Ron Nirenberg
ATTEST: APPROVED AS TO FORM:
Leticia M. Vacek, City Clerk Andrew Segovia, City Attorney



