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Date Prepared:

 $            323,532.00
 $              14,706.00
 $            736,834.80
 $            364,412.70

Lime  $              33,912.00

 $            131,039.40
 $              11,248.00
 $              11,904.00

 $            860,079.00
 $            429,283.80
 $              17,424.00
 $              67,471.11

Lime

 $            107,572.60
 $                9,833.20
 $                4,032.00

 $              37,781.60
 $              17,538.90
 $                1,224.00

Lime

Total Original Cost: 3,179,829.11$

(137,676.99)$

$ (137,676.99)

X

Date

This Field Alteration Amount: $ (137,676.99)

Total Original Contract: $ 7,691,662.96

Approved Contingency GRANT FUNDED

WBS Element: 33-00194-05-02-01 33-00316-05-02-03

Approved Contingency Amount: $564,159.08 $ $ $ $37,414.83 $1,319,913.62

Previous Field Alterations using CONTINGENCY: $0.00 $ $ $ $0.00 $0.00

This Field Alteration: -$70,844.39 $ $ $ $0.00 -$137,676.99

Field Alterations to date using Contingency: -$70,844.39 $ $ $ $0.00 -$137,676.99

Balance: $635,003.47 $ $ $ $37,414.83 $1,457,590.61

Field Alterations to date using Contingency: $ -137,676.99

5222 REVISED CONTRACT VALUE: $ 7,553,985.97
Percent of Original Contract: -1.79%

Vendor #: Original Ordinance #: This FA Ordinance #:
Purchase Requisition #: Contract #:

33-00194-05-02-01

REQUESTED BY:

The Proposed Pavement Sections for the Bypass Taxiway RC and the Taxiway E construction shall be changed as follows:

4/29/2020

Current Taxiway RC and Asphalt Service Road: Proposed Taxiway RC and Asphalt Service Road:

6" P-401 Surface Course (Svc Road)
3" P-401 Surface course (Taxiway)

Taxiway RC (Temporary Bypass), Taxiway E Relocation and Partial FAA Loop Cable Relocation (Package 6)

CITY OF SAN ANTONIO
AVIATION DEPARTMENT

FIELD ALTERATION/ CHANGE ORDER REQUEST

Field Alteration No.

AVIATION DEPARTMENT APPROVALS

Spawglass Kimley-Horn

RECOMMENDED BY:

33-00194 / 33-003162

The revision or amendment described below is to the work originally or previously specified in the contract documents.  This notification is hereby requested, including all changes in costs and time.
(Describe work to be added or deleted, including SAP Material number.  Attach a revised plan sheet affected or drawings.)

Project No.

Project Name:

This Change results in a cost savings to the project of $137,676.99.  There is no adjustment in contract time for this change.

Increase

Calendar Days

Scott Bondy, Project EngineerPhillip Betancourt, Project Manager

(To be negotiated by the Contractor and the City.)

1000157921 4600019066 Purchase Order #: 4500429065

$0.00

$682,526.10

1049338 2020-01-30-0049

$0.00

$35,813.61

Candyce Selby, Senior Project Engineer Aviation Department

-$66,832.60

-$66,832.60

$749,358.70

$0.00

GRANT FUNDED

33-00316-05-02-01

Date

Increase

(Contract Value will only change if "Contingency" is utilized.  Revised Contract Value

$35,813.61

$0.00

Date

Field Alteration will result in change to Contract Days as:

# Days

RECOMMENDED BY:

Decrease

Decrease

Working Days

Justification for Proposed Alteration (Describe in detail why this work is to be added or deleted.  Use attachments if necessary.):

0

Field Alteration will result in change to Contract Cost as:

In an effort to minimize the operational impacts and to streamline the project schedule, the Contractor has requested this change to the paving sections. The structural values for the proposed
sections are equal to or greater in value than the current sections.  For the items of work unchanged, they will be compensated at the existing bid item prices in the contract.  Where no existing
bid price exists, the Contractor has provided a cost proposal.  These new items have been evaluated and are fair and reasonable.

3" P-401 Surface course
6.5" P-403 Base Course
6" P-209 Crushed Aggregate Base
6" P-155 Lime Treated Subgrade

6" P-152 Natural Subgrade

2" T-904 Sodding
2" T-905 Topsoil

Proposed Taxiway Echo:
16" P-501 Concrete Paving

6" P-152 Natural Subgrade6" P-155 Lime Treated Subgrade

Current Taxiway Echo Sodding:
2" T-904 Sodding
2" T-905 Topsoil
13" P-208 Aggregate Base Course

Proposed Taxiway Echo Sodding:

3" P-403 Surface Course
8" P-304 Cement Trated Base

P-152 Unclassified Excavation

Current Runway 4-22 Shoulder: Proposed Runway 4-22 Shoulder:
3" P-403 Surface Course
8" P-304 Cement Trated Base

Current Taxiway Echo:
16" P-501 Concrete Paving
12" P-304 Cement Trated Base
6" P-209 Crushed Aggregate Base

6" P-155 Lime Treated Subgrade

6.5" P-403 Base Course
6" P-304 Cement Treated Base
6" P-152 Natural Subgrade

4,470 TON @ $164.84 / TON
14,130 SY @ $13.60 / SY
14,130 SY @ $4.41 / SY

3,317,506.10$

Proposed Taxiway RC Sodding:

6" P-152 Natural Subgrade

10 TON @ $1,013.98 / TON
510 SY @ $34.39 / SY

4,960 SY @ $30.35 / SY

7,260 SY @ $4.77 / SY

7,260 SY @ $44.35 / SY

9,020 CY @ $7.83 / CY

13" P-208 Aggregate Base Course

6,700 SY @ $128.37 / SY

7,260 SY @ $13.49 / SY

 $      338,238.00
 $      736,834.80
 $      192,168.00
 $        62,313.30

510 SY @ $4.77 / SY

 $      860,079.00
 $      321,981.00
 $        97,937.40

 $        10,139.80

2" T-904 Sodding

21,820 SY @ $4.93 / SY
1,220 CY @ $8.06 / CY
1,680 SY @ $30.21 / SY

2" T-905 Topsoil

 $        34,630.20

 $        11,248.00
 $      150,536.00

 $        70,626.60

Current Taxiway RC Sodding:
2" T-904 Sodding 26,580 SY @ $4.93 / SY
2" T-905 Topsoil 1,480 CY @ $7.60 / CY

16" P-304 Cement Trated Base
6" P-152 Natural Subgrade

 $      131,039.40

 $          2,432.70

 $      107,572.60
 $          9,833.20
 $        50,572.80

2,070 TON @ $163.40 / TON

310 TON @ $232.40 / TON

160 TON @ $232.40 / TON

11 TON @ $232.40 / TON

 $        72,044.00

 $        37,184.00

 $          2,556.40

 $        17,538.90

P-152 Unclassified Excavation 8,617 CY @ $7.83 / CY

1,220 CY @ $8.06 / CY

1,980 TON @ $163.40 / TON

510 SY @ $2.40 / SY

1,680 SY @ $2.40 / SY

83 TON @ $455.20 / TON

90 TON @ 163.40 / TON

510 SY @ $34.39 / SY

Total Cost Change:

14,130 SY @ $2.40 / SY
14,130 SY @ $25.79 / SY

7,260 SY @ $2.40 / SY
7,260 SY @ $59.13 / SY
6,700 SY @ $128.37 / SY

4,470 TON @ $164.84 / TON

21,820 SY @ $4.93 / SY

Total Proposed Cost:

1,480 CY @ $7.60 / CY
4,960 SY @ $2.40 / SY

26,580 SY @ $4.93 / SY

05/05/2020
05/05/2020

scott.bondy
Stamp
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